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ROOSEVELT 50 months 61,000,000              Ed Specs u planning (4) SD (3) DD (4) CD (6) bid/perm (3) construction (27) C/O (3) u project complete; August 2017
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FRANKLIN 50 months 72,000,000              planning (4) SD (3) DD (4) CD (6) bid/perm (3) construction (27) C/O (3) u project complete; September 2017
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GRANT 50 months 78,000,000              planning (4) SD (3) DD (4) CD (6) bid/perm (3) construction (27) C/O (3) u project complete; September 2019
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FAUBION 53 months 25,000,000              planning / programming / fund raising (18) planning (4) SD (3) DD (4) CD (6) ITB/perm (3) construction (13) C/O (2) u project complete; September 2017

MASTER PLANNING

School #1 partnership development (12) planning (6) u project complete; June 2015

School #2 partnership development (12) planning (6) u project complete; December 2015

School #3 planning (6) u project complete; June 2016

School #4 planning (6) u project complete; June 2017

School #5 planning (6) u project complete; June 2018

School #6 partnership development (12) planning (6) u project complete; June 2019

SWING SITE IMPROVEMENTS

MARSHALL plan design bid/perm construction move Franklin Campus move Grant Campus

ROSE CITY PARK / OTHER plan design bid/permit construction move Faubion Campus

PHYSICAL & EDUCATIONAL IMPROVEMENTS Group #1 Group #2 Group #3 Group #4 Group #5 Group #6
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