
 
 
 
 

BOARD OF EDUCATION  Board Auditorium 
Portland Public Schools Blanchard Education Service Center 
REGULAR MEETING 501 N. Dixon Street 
August 16, 2016 Portland, Oregon 97227 
 
  Note: Those wishing to speak before the School Board should sign the public comment sheet prior to the start of 
the meeting.  No additional speakers will be accepted after the sign-in sheet is removed, but testifiers are 
welcome to sign up for the next meeting.  While the School Board wants to hear from the public, comments must 
be limited to three minutes.  All those testifying must abide by the Board’s Rules of Conduct for Board meetings. 

 
 Public comment related to an action item on the agenda will be heard immediately following staff presentation on 

that issue.  Public comment on all other matters will be heard during the “Public Comment” time. 
 

This meeting may be taped and televised by the media. 
 

   

 
 
 

AGENDA 
 

1. STUDENT TESTIMONY      6:00 pm 

 

2. PUBLIC COMMENT       6:15 pm 

 

3. QUARTERLY REPORT: BOND ACCOUNTABILITY COMMITTEE 6:35 pm 

 

4. QUARTERLY REPORT: CAPITAL IMPROVEMENT BOND  7:00 pm 

 

5. BOND PROGRAM CONTINGENCY REPLENISHMENT – action item 7:20 pm 

 

6. UPDATE: HEALTH AND SAFETY     7:45 pm 

 

7. INTERIM SUPERINTENDENT RECOMMENDATION – action item 8:30 pm 

 

8.  BUSINESS AGENDA       8:45 pm 

 

9. ADJOURN        9:00 pm 

 

 

 

 

 

Portland Public Schools Nondiscrimination Statement 

Portland Public Schools recognizes the diversity and worth of all individuals and groups and their roles in 
society.  The District is committed to equal opportunity and nondiscrimination based on race; national or 
ethnic origin; color; sex; religion; age; sexual orientation; gender expression or identity; pregnancy; marital 
status; familial status; economic status or source of income; mental or physical disability or perceived 
disability; or military service.  



 

 

MEMORANDUM 
 
Date:  August 10, 2016 
 
To:  Members of the Board of Education 
 
From:  Bond Accountability Committee (BAC) 
         
Subject: 14th BAC Report to the Board 
 
 

 

 
 
Background 
In November 2012, voters approved a $482M capital improvement bond 
for Portland Public Schools. The PPS Board appointed a Citizen Bond 
Accountability Committee to monitor the planning and progress of the 
bond program relative to voter-approved work scope, schedule and 
budget objectives.  
 
Recent Activities  
The BAC met on July 20 at Benson High School, and we were pleased to 
be joined by Director Kohnstamm. As is the case with all regular BAC 
meetings, it was publicly noticed and open to the public. OSM staff 
continues to be very helpful and supportive of the process, and 
demonstrates a consistent commitment to transparency and clarity in its 
dealings with the BAC. 
 
The Committee received updates from staff that included the Balanced 
Scorecard report with supporting data on program budget and other 
metrics, as well as reports on each of the current bond projects. Staff 
presentation materials and meeting minutes, along with BAC reports, are 
regularly posted on the District website. 
 
As this report is written, PPS staff is managing the following work: 
 
 Construction at Roosevelt High School. 
 Construction at Franklin High School. 
 Construction at Faubion PK-8 School.  
 Construction on IP 2016 (7 schools). 
 Design Development for Grant High School. 
 Design work for IP 2017 (16 schools). 

 
The bond program is now at the peak of its construction activity; summer 
2016 billings will exceed $18 million per month. Projections indicate that, 



 

 

even after the summer push is over, monthly billings between now and 
September 2017 will still average in the $13 million range.  All of this 
activity is occurring in a very challenging design/construction regional 
environment. 
 
Current Issues 
 
Program Budget.  Staff has continued to provide budget information to us 
in a transparent format.   
 
The total Bond Program has increased over the last quarter by $434,000 
to almost $551 million, of which $217 million (39%) has been spent. 
Excluding the $45 million debt repayment from bond resources, the 
program is 34% complete.  The increased funds came from earned 
interest, a small grant from Energy Trust, a small transfer from FAM, and 
$90,000 from Franklin alumni to fund brick veneer (previously deleted as 
a cost-saving measure) at the High School. 
 
Contingencies/reserves at the program level amount to about $10 million, 
after the $2.2 million from the remaining bond premium is allocated to 
Roosevelt.  There is little doubt that this is insufficient to complete the 
program, especially with pending needs at Franklin HS.  However, there 
are some savings yet to be transferred from earlier IP work, and about 
$11 million currently allocated to IP 2017/18/19 could become available if 
that work scope is postponed.  We do expect some additional bond 
premium from the next bond sale in 2017, but the Board has already 
allocated $2.8 million of any such premium to the Roosevelt Maker 
Space.  
 
Substantial risks still exist in the program so we remain very concerned 
about this shrinking level of contingency/reserves.    
 
 
Project Budgets and Schedules.  Staff’s Balanced Scorecard will continue 
to show the completed designs for Roosevelt, Franklin and IP16 to be 
behind the Baseline Schedule, as reflected by the “red” report at the 
various design levels (although overall they show “yellow”).  These delays 
have many causes, including design changes on the high schools 
resulting from Board-approved increases in capacity and “additional 
criteria” modifications.  Construction on each of these projects 
commenced on schedule and, at the time of our meeting, IP16 
construction work was on schedule for school opening. 
 
The IP work at Cleveland HS has been challenging due to unforeseen 
conditions, especially in the roofing substrate which has been found 
inadequate in some significant areas.  That project will definitely be over-



 

 

budget as a result, but the overall IP16 budget is forecast to be sufficient 
partly due to the two IP projects that were canceled. 
 
The construction schedule at Franklin remains on track for a May 2017 
building completion (the site remains at July 2017).  However, the 
forecasted cost for the project now exceeds the budget.  Staff remains 
engaged in analyzing and re-forecasting the final cost and we understand 
that something on the order of $6 million will need to be transferred from 
program contingency to complete the project. 
 
As the first of the major modernizations, the Franklin project has in many 
ways become the “pilot project” (particularly in the modernization of the 
historic structure) for the bond program in the sense that lessons learned 
on the project will result in savings elsewhere.  Certainly, OSM has 
facilitated the Roosevelt and Grant design and construction teams’ 
exposure to the Franklin site which should help on those projects.   
 
Franklin has suffered from cost issues that may or may not arise 
elsewhere (excess asbestos and other hazardous materials, unforeseen 
site and other conditions, design issues, City requirements, etc.) and the 
project has also highlighted contractual and procedural issues that can be 
avoided on future projects.  The performance auditors’ recent 
recommendations 1 thru 5 address these, and OSM is working on 
improvements. 
 
There has been significant construction progress at Roosevelt, and much 
of Phase 1 (new gym building and media center) will be open for school 
as planned.  However, for reasons that OSM will explain, some other 
areas will have delayed openings.  Work on Phase 2 (the historic 
building) has also started in earnest this summer so that many noisy 
activities will be completed before school returns. The project 
contingency is now less than 3%; we continue to have concerns about 
this given the significant amount of modernization work, with its inevitable 
surprise elements, in Phase 2. 
 
Given the level of activity and the presence of staff and students on site 
during the school year, it is remarkable that the project remains accident-
free.  Everyone involved should be proud of this achievement. 
 
Construction progress at Faubion is going well, with over $2 million 
remaining in contingency.   Unlike Franklin and Roosevelt, Faubion is a 
ground-up project with less potential for unforeseen conditions.  
Nonetheless, the design and construction teams along with the OSM staff 
should be commended on the progress to date, as well as for keeping the 
project accident-free. 
 



 

 

At the time of our meeting, the design and construction teams on Grant 
HS were reconciling schematic design estimates for the project.  
Escalating market prices remain a considerable concern and we 
understand that substantial efforts will be made during the 
preconstruction phase to avoid buy-out surprises like those experienced 
at Franklin. 
 
Design work for IP17 (currently budgeted at $10 million) is proceeding 
and, as a “lesson learned” from IP15 and IP16, a greater emphasis has 
been made on assessing existing conditions at the 16 schools involved.  
However, the program’s financial ability to accomplish construction next 
year will be finally determined early in 2017.  In addition to the financial 
analysis, there is also concern that District resources may already be 
stretched in summer 17 by the moves-in at Franklin, Phase 2 at 
Roosevelt and Faubion, plus the move-out/move-in at Marshall. Further 
analysis is needed. 
 
 
Equity.  Staff reports on student involvement remain positive. Ten 
summer interns are working on various projects.   
 
The employment of apprentices through the Workforce Hiring program 
continues to exceed the goal and stands at 23%.  Updated data, 
including for IP16, is expected shortly. 
 
MWESB involvement remains a priority and the transition to the District-
wide business equity tracking system has and will be helpful. At this 
point, though, it has not yet been able to merge the early contract 
performance into the reported figures.  The current reported 12.3% of 
payments to MWESB firms does still not reach the aspirational goal but is 
much improved.   
 
 
Safety.  As noted above, there have been zero accidents to date at 
Roosevelt, and the Faubion project is also accident-free.  During the 
quarter, there was one minor incident at Franklin, bringing the total to five 
(all minor) for the project to date.   
 
Performance Audit.   As previously reported, the BAC reviewed the 2016 
Performance Audit. We have received regular reports on the District’s 
progress on recommendations from 2014 and 2015 but, in hindsight, 
have not have devoted enough time to fully address the issues and the 
changes that have been made by the District in response to the 
recommendations.  When the summer activity levels die down somewhat, 
we will look closer at the completeness of work on previous 
recommendations, as well as the District’s responses to the 2016 audit. 



 

 

 
Summary 
 
Portland taxpayers can see their tax money at work at the Franklin, 
Roosevelt and Faubion sites as well as at the 7 schools in the IP 2016 
work, and there’s significant behind the scenes work on the design of 
Grant and IP17.  The amount of work being put in place this summer is 
extraordinary and, predictably, is stretching resources. While there are 
certainly challenges, we continue to find the budgets and schedules 
overall being appropriately managed. 
  
We remain impressed by the quality and professionalism of OSM staff as 
well as the design and construction teams, and thank the Board for this 
opportunity to serve and play a small part in the continued success of 
your bond program.  
 
 
 



Board of Education 
Staff Report to the Board 

 
 
Board Meeting Date:    Executive Committee Lead:  
August 16, 2016    Jerry Vincent, Chief of School Modernization 
         
Department:     Presenter/Staff Lead:  
Office of School Modernization     Jerry Vincent, Chief of School Modernization 

 
 
 
 
 
 
 
BACKGROUND 
On November 18th 2013, the board approved Resolution No. 4840 “Authorizing Franklin, Grant, 
and Roosevelt Full Modernization Building Capacities as part of the 2012 Bond Program and 
Acknowledging Related Impact on the Program Reserve.” This Resolution increased the 
Franklin High School student design capacity from 1,500 students to 1,700 students.  As part of 
Resolution No. 4840, the Board of Education acknowledged the larger program area for these 
high schools would require additional resources and accordingly authorized allocation of $10 
million from the Bond Program Contingency to pay for this additional project scope.  In total this 
resolution added approximately 60,000 square feet to Franklin, Roosevelt and Grant. 
 
On May 12, 2014, additional student-driven values (known as “additional criteria”) were 
identified as necessary additions to current high school construction projects.  These additional 
criteria required the provision of a substantial number of additional classrooms (and related core 
and supplementary spaces) at each school, over and above the previously adopted Master Plan 
classroom counts.  The additional criteria added approximately a total of 35,000 square feet to 
Franklin, Roosevelt and Grant. 
 
The Franklin High School Modernization project completed contract documents and began 
construction in June 2015.  Franklin remains on schedule to open in fall 2017, however the 
project has uncovered numerous budget challenges including unanticipated subsurface rock 
conditions, excess hazardous materials removal, inclement weather impacts, cost escalation, 
and additional design coordination.  At approximately 50% through the construction phase of the 
project, these unforeseen budget impacts have significantly reduced the project’s contingency 
below reasonable levels.   
 
OSM requests approval to allocate $6 million from the capital bond program reserve to account 
for previously unforeseen conditions and replenish the Franklin project contingency to a level 
commensurate with the current construction phase. 
 

 
 
PROCESS / COMMUNITY ENGAGEMENT 
During the excavation and demolition phases of the project, the unanticipated cost items began 
to become apparent.  OSM monitored the identified items closely and communicated them to 
appropriate groups and stakeholders including the Board of Education, Bond Accountability 
Committee (BAC), Performance Auditors, and others.  Quantifying the full impact of these items 

SUBJECT: Staff Recommendation for allocation of Bond Program Contingency to facilitate 
completion of the Franklin High School Modernization.  
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was not immediately feasible, but OSM communicated the items would be tracked and when 
better understood, a request for program level contingency would be likely.   
 
OSM anticipated making a request in the summer of 2016 and has provided detailed information 
to the BAC over the last several months detailing the cost items.   
 
 
RELATED POLICIES / BOARD GOALS AND PRIORITIES 
 

1. Resolution No. 4608 (May 29, 2012) Resolution to Adopt the Superintendent’s 
Recommended Update of the PPS Long Range Facilities Plan.  

2. Board Resolution No. 4624 (July 9, 2012) Development of a General Obligation Bond 
Ballot Measure and Explanatory Statement for the November 6, 2012 Election  

3. Resolution No. 4800 (September 9, 2013) Resolution to Adopt the Educational Facility 
Vision as part of the District-wide Educational Specifications.  

4. Resolution No. 4840 (November 18, 2013)  Resolution authorizing Franklin, Grant and 
Roosevelt High School Full Modernization Building Capacities as Part of the 2012 
Capital Bond Program and Acknowledging Related Impact on the Bond Program 
Reserve. 

5. Resolution No. 4853 (December 16, 2013) Resolution Authorizing Franklin High School 
Full Modernization Master Plan as Part of the 2012 Capital Bond Program 

6. Resolution No. 4871 (February 3) Resolution to Adopt District Education Specifications 
for Comprehensive High Schools 

 
 

ATTACHMENTS 

A. Resolution No. 5324:  Authorization of Bond Program Contingency Replenishment As 
Part of the 2012 Capital Bond Program  



1 
 

 
 
 

BOARD OF EDUCATION 
SCHOOL DISTRICT NO. 1J, MULTNOMAH COUNTY, OREGON 

 
INDEX TO THE AGENDA 

 
 
 

August 16, 2016 
 

   
Board   
Action   
Number   Page 

 
 
 
 
 
 

Purchases, Bids, Contracts 
 

5322 Revenue Contracts that Exceed $150,000 Limit for Delegation of Authority ............................. 3 
5323 Expenditure Contracts that Exceed $150,000 for Delegation of Authority ................................ 4 
 

 
 
 
     

Other Matters Requiring Board Approval 

5324 Authorization of Bond Program Contingency Replenishment as Part of the 
  2012 Bond Program ................................................................................................................... 7 
5325 RESERVED for Interim Superintendent Recommendation ....................................................... 8 
5326 Minutes ....................................................................................................................................... 8 
  



2 
 

 

 

 

Purchases, Bids, Contracts 

The Chief Executive Officer RECOMMENDS adoption of the following items: 
 

Resolutions 5322 and 5323 
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RESOLUTION No. 5322 

Revenue Contracts that Exceed $150,000 Limit for Delegation of Authority 
 

RECITAL 

Portland Public Schools (“District”) Public Contracting Rules PPS-45-0200 (“Authority to Approve District 
Contracts; Delegation of Authority to Superintendent”) requires the Board of Education (“Board”) to enter 
into and approve all contracts, except as otherwise expressly authorized.  Contracts exceeding $150,000 
per contractor are listed below. 

 
RESOLUTION 

The Superintendent recommends that the Board approve these contracts.  The Board accepts this 
recommendation and by this resolution authorizes the Deputy Clerk to enter into agreements in a form 
approved by General Counsel for the District. 

 

NEW REVENUE CONTRACTS 

No New Revenue Contracts 
 

NEW INTERGOVERNMENTAL AGREEMENTS / REVENUE (“IGA/Rs”) 

Contractor 
Contract 

Term  Contract Type Description of Services 
Contract 
Amount 

Responsible 
Administrator, 

Funding Source 

Reynolds School 
District 

7/1/2016 
through 

6/30/2017 

Intergovernmental 
Agreement 

IGA 63318 

Columbia Regional Program 
will provide classroom services 
to deaf and hard of hearing 
regionally eligible children. 

$373,250 H. Adair 

Fund 299             
Dept. 5422         

Grant S0031 

Centennial School 
District 

7/1/2016 
through 

6/30/2017 

Intergovernmental 
Agreement 

IGA 63383 

Columbia Regional Program 
will provide classroom services 
to deaf and hard of hearing 
regionally eligible children. 

$200,950 H. Adair 

Fund 299             
Dept. 5422         

Grant S0031 

Portland Public 
Schools 

7/1/2016 
through 

6/30/2017 

Intergovernmental 
Agreement 

IGA 63384 

Columbia Regional Program 
will provide classroom services 
to deaf and hard of hearing 
regionally eligible children. 

$769,225 H. Adair 

Fund 299             
Dept. 5422         

Grant S0031 

Gresham-Barlow 
School District 

7/1/2016 
through 

6/30/2017 

Intergovernmental 
Agreement 

IGA 63385 

Columbia Regional Program 
will provide classroom services 
to deaf and hard of hearing 
regionally eligible children. 

$227,125 H. Adair 

Fund 299             
Dept. 5422         

Grant S0031 

 

AMENDMENTS TO EXISTING REVENUE CONTRACTS 

No Amendments to Existing Revenue Contracts 
 

 
 
Y. Awwad 
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RESOLUTION No. 5323 

Expenditure Contracts that Exceed $150,000 for Delegation of Authority 
 

RECITAL 

Portland Public Schools (“District”) Public Contracting Rules PPS-45-0200 (“Authority to Approve District 
Contracts; Delegation of Authority to Superintendent”) requires the Board of Education (“Board”) enter 
into contracts and approve payment for products, materials, supplies, capital outlay, equipment, and 
services whenever the total amount exceeds $150,000 per contract, excepting settlement or real property 
agreements.  Contracts meeting this criterion are listed below. 
 

RESOLUTION 

The Superintendent recommends that the Board approve these contracts.  The Board accepts this 
recommendation and by this resolution authorizes the Deputy Clerk to enter into agreements in a form 
approved by General Counsel for the District. 

 

NEW CONTRACTS 

Contractor 
Contract 

Term  Contract Type Description of Services 
Contract 
Amount 

Responsible 
Administrator, 

Funding Source 

Earth2O 8/17/2016 
through 

8/17/2017 

Option to 
renew 

annually 
through 

8/17/2021 

Services 

S 63371 

Provide water dispensers and 
five-gallon refillable water 
bottles at all District facilities. 

RFP 2016-2134 

Original Term 
not-to-exceed 

$750,000 

Not-to-exceed 
$3,750,000    

over maximum 
contract term 

Y. Awwad 

Fund 101            
Dept. 5591       

Project F1203 

Catalyst Pathways 8/29/2016 
through 

6/15/2017 

Option to 
renew 

annually 
through 

8/31/2020 

Personal Services 

PS 63311 

Provide tutoring services in 
math and literacy for Title I 
eligible students at private 
schools. 

RFP 2015-1908 

Original Term 
$184,626 

$755,000 over 
maximum 

contract term. 

 

A. Lopez 

Fund 205            
Dept. 5407         

Grant G1591 

Catapult Learning 
West 

8/29/2016 
through 

6/15/2017 

Personal Services 

PS 63345 

Provide tutoring services in 
math and literacy for Title I 
eligible students at private 
schools. 

RFP 2012-1497 

$205,361 A. Lopez 

Fund 205            
Dept. 5407         

Grant G1591 

Albina Head Start, 
Inc. 

8/29/2016 
through 

6/30/2017 

Personal Services 

PS 63423 

Provide child care program for 
36 infants and toddlers whose 
parents are students enrolled in 
PPS Teen Parent Services at 
Roosevelt, Madison, and 
Franklin high schools. 

Direct Negotiation                 
PPS 46-0525(4) 

$244,400 A. Lopez 

Fund 101             
Dept. 4306 

 
NEW INTERGOVERNMENTAL AGREEMENTS (“IGAs”) 

Contractor 
Contract 

Term  Contract Type Description of Services 
Contract 
Amount 

Responsible 
Administrator, 

Funding Source 

Portland State 
University 

9/1/2016 
through 

6/30/2017 

Intergovernmental 
Agreement 

IGA 63341 

Provide rigorous, college-level 
courses to seniors at Jefferson 
and Roosevelt high schools. 

$159,000 A. Lopez 

Fund 101            
Dept. 5438          
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AMENDMENTS TO EXISTING CONTRACTS 

Contractor 

Contract 
Amendment

Term  Contract Type Description of Services 

Amendment 
Amount, 

Contract Total 

Responsible 
Administrator, 

Funding Source 

Hobson, Inc. 8/17/2016 
through 
8/6/2017 

Option to 
renew 

annually 
through 
8/6/2020 

Digital Resources 

DR 62287 
Amendment 3 

Provide a career and college 
readiness tool to enable 
students, counselors and 
parents to plan, track student 
goals, and promote college and 
career readiness and results. 

RFP 2014-1864 

Original Contract 
$105,686 

Amendment 3 
$76,927 

Contract Total 
$182,613 

$425,000 over 
maximum 

contract term 

H. Adair 

Fund 101          
Depts. 5424 & 5555 

 
Y. Awwad 
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Other Matters Requiring Board Approval 

The Chief Executive Officer RECOMMENDS adoption of the following items: 
 

Resolutions 5324 through 5326 

 

  



7 
 

 
RESOLUTION No. 5324  

 
Authorization of Bond Program Contingency Replenishment  

As Part of the 2012 Capital Bond Program  
 

RECITALS 
 
A. Sixty Six percent (66%) of Portland Public School District (“PPS”) voters approved a 

ballot measure in November 2012 for a Portland Public Schools bond to improve schools. 
 
B. The approved 2012 Capital Bond Program includes the full modernization of three 

comprehensive high schools: Franklin, Grant, and Roosevelt with the replacement of the 
Faubion PK-8 School. 

 
C. Following voter approval of the capital bond program a community-wide visioning process 

resulted in Resolution No. 4800 adopting the Education Facility Vision as part of the 
District-wide Education Specifications. 

 
D. Consistent with the Facility Vision, phase 2 of the Education Specification  process ensued 

resulting in a comprehensive high school area program which includes required core and 
advanced educational program; fine and performing arts; athletics; administration; 
counseling/career; SPED; ESL; student center/commons (also serves as cafeteria); media 
center; miscellaneous educational, student, custodial, mechanical and electrical support 
spaces; enhanced electives; partner/community use; and wrap-around service providers. 

 
E. The 2012 capital bond program was developed with individual project contingencies, a $45 

million program-level escalation contingency, and a $20 million program-level bond reserve 
for use at the Board’s discretion consistent with the projects identified in the voter-
approved ballot measure. 
 

F. Resolution 4840 was adopted and authorized increasing capacity for Franklin, Roosevelt and 
Grant High Schools with the use of $10 million program-level bond reserve funding for 
implementation. 

 
G. The Franklin High School Modernization Project is currently approaching 50% complete and 

has used its project contingency as planned to effectively compensate the contractor for 
differing site conditions to include unplanned asbestos abatement, mitigation of subsurface 
rock, unseasonal weather conditions and the procurement of all subcontracts. Additional 
contingency is required to replenish the project for unplanned costs. 
 

H. Staff is recommending that $6 million be moved from the program-level bond reserve funding 
to the Chief of School Modernization Program Reserve to replenish the Franklin High School 
Modernization contingency funding to a level deemed appropriate by both the Program and 
Project Management Teams. 

 
RESOLUTION 

 
The Board of Education directs staff to allocate $6 million of funds from the program level bond  
reserve to replenish the Franklin High School Modernization project contingency. 

J. Vincent 
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RESOLUTION No. 5325 
 

RESERVED for Interim Superintendent Recommendation 
 

 

 

 

 

 

 

 

RESOLUTION 5326 

Minutes 
 
The following minutes are offered for adoption: 
 
August 4, 2016 
 


