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Agenda

• Welcome & Introductions 5:30 pm

• Public Comments 5:35 pm

• Program Update 5:45 pm

• Project Reports 6:30 pm

• Questions 7:10 pm

• Wrap-Up and Adjourn 7:20 pm
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Public Comments
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Comments

1. Franklin HS is in the Construction Phase

2. Roosevelt HS in the Construction Phases 2

3. Faubion PK-8 is in the Construction Phase

4. Grant HS is in the Construction Documents Phase

5. IP15 is in the Close-Out Phase

6. IP16 is in Close-Out and Construction Phases

7. IP17 is Complete with modified design scope

Balanced Scorecard Program Status

Schedule

Program Projected Budget Break-Down

Anticipated Progress Next Period

1. Franklin HS will continue in the Construction Phase

2. Roosevelt HS will continue in Construction Phase 2

3. Faubion PK-8 will continue in the Construction Phase

4. Grant will be in the Demo & Construction Document Phase

5. IP15 will be Closed-Out

6. IP16 will be in Close-Out except the elevator at Chavez

Program Update
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Perspective Last Meeting Current

Overall Green Green

Budget Yellow Yellow

Schedule Green Green

Stakeholder Green Green

Equity Green Green

Franklin HS Jul 2017

Roosevelt HS Nov 2017

Grant HS Mar 2019

Faubion PK-8 Aug 2017

IP14 Aug 2014

IP15 Aug 2015

IP15-Science Aug 2015

IP15-Maplewood Aug 2015

Tubman Improve Aug 2015

IP16 Aug 2016

IP17 Aug 2017

1 Qtr3 Qtr 4 Qtr 1 Qtr 3 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr

Planning & Design

Construction and Post Construction Activities

Move In - Close-out - Warranty

1 Qtr 2 Qtr

2016 2017

2 Qtr 4 Qtr2 Qtr
Projects

Construction

Complete

2014 2015

4 Qtr

2018

1 Qtr 2 Qtr 3 Qtr 4 Qtr

ONGOING PROJECTS
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Program Update
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• Winter/Spring Bond Construction Tours Update
• Franklin

• Roosevelt

• Faubion

• OSM Staffing Update

• Summer 2017 Move Management Coordination

• Upcoming New Performance Audit RFP

• Change Order Audit
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Program Update  
Balanced Scorecard – Overall Perspective
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Narrative Comments:
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Perspective

Perspective

Perspective

Perspective

Schedule

Stakeholders

Average

Overall Perspective

                 Overall Project Performance            

Budget

Equity    

Perspective Perform

Color Key Budget

Schedule

Stakeholders

Equity

2012 Bond Projects

1..  Franklin, Faubion and Roosevelt continue to make good progress towards 
opening facilities in fall 2017.

2.  The Grant team is very busy with construction documents, submitting the first 
phase of building permits, managing the conditional use process, and procuring 

early subcontract work.  The current construction market has impacted the Grant 
construction costs however a plan is in place to keep the project on track.

3.  The Scott elevator is nearing completion while the Cesar Chavez elevator is 
preparing to begin phase 2 over the summer and complete by the end of the 
year.
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Program Update  
Balanced Scorecard – Stakeholder Perspective
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Narrative Comments:

Good
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Strategic 

Objectives
Performance Measures

1

2 Design Meets Educational Needs

3

4

5

6

7

8

9

Objective  C 

Design Advisory 

Group (DAG) 

Needs

Master Planning: Scope Meets DAG Needs Green: Rating of > 4.0 (1 - 5 scale)  

Yellow: 3.0 - 4.0;  

Red:  < 3.0

Design Meets DAG Needs

Construction Meets DAG Needs

Objective  B  

Meets 

Maintenance / 

Facility Needs

Project Scope Meets Maint. / Facility Needs Green: Rating of > 4.0 (1 - 5 scale)  

Yellow: 3.0 - 4.0

Red:  < 3.0

Design Meets Maint. / Facility Needs

Construction Meets Maint. / Facility Needs

Performance Targets

Objective A  

Meets Educational 

Needs

Project Scope Meets Educational Needs Green: Rating of > 4.0 (1 - 5 scale)  

Yellow: 3.0 - 4.0

Red:  < 3.0Construction Meets Educational Needs

2012 Bond Projects

B

C

Average

Stakeholder Perspective

Strategic Obj. Perform

Color Key A1. Feedback continues to be largely positive.  
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Program Update  
Balanced Scorecard – Equity Perspective
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Narrative Comments:

Good
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Strategic 

Objectives
Performance Measures

1

2

3

4

4

5

2013 2014 2015 2016 2017 2018 2019 2020

6

7

8

9

Project Overall - % of payments made to 

Certified owned

Green:  Certified >18%  

Yellow: Certified >10%

Red:      Certified <10%

Equity Perspective

Strategic Obj. Perform

Color Key A

B

C

Performance Targets

Average

2012 Bond Projects

Objective A  

Meets 

Aspirational 

Certified

Project objectives established

Consultants - % of payments made to 

Certified owned

Contractors - % of payments made to 

Certified owned

Objective  B  

apprenticable 

trade participation

Project objectives established >$200k 

contracts
Green: participation >20%  

Yellow: participation >10% 

Red: participation <10%
Contractors % of labor hours/apprenticable 

trade

Objective  C  

Meets student 

participation

Project objectives established >$100k 

contracts

Tier 1 - Group Activities

EG:  career fairs, guest speakers

Tier 2 - 1-on-1, Short-Term Activities

EG:  job shadows, mock interviews

Tier 3 - 1-on-1, Long-Term Activities

EG:  internships

Per AD

Green: students > 500

Yellow: students > 100

Red: students < 100

Green: students > 50

Yellow: students > 20

Red: students < 20

Green: students > 10

Yellow: students > 5

Red: students < 5

1.  OSM is currently exceeding the 18% aspirational goal for consultant 

contracts (20%), while construction contracts are tracking at 12%.  

2.  The program has exceeded $1M trade hours worked with over one-
quarter of them performed by apprentices.

3. OSM exceeded all student participation goals for 2016.  Activities are 

now being planned for 2017.
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Program Update  
Balanced Scorecard – Budget Perspective
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Narrative Comments:
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Strategic 

Objectives
Performance Measures Performance Targets

1 > 10% Contingency Available

2 Within Budgeted Amount

3 Within Budgeted Amount

4 Within Budgeted Amount

5 >5% project level contingency

6 Within Budgeted Amount

Budget Perspective

Strategic Obj. Perform

Color Key A

B

C

Average

D

Objective  D 

Project within 

Budget
Total Project Costs Within Budgeted Amount

2012 Bond Projects

Master Plan

Objective B  

Planning & 

Design Costs 

within Budget

Projected Total P & D Costs

Objective  C 

Construction 

Costs within 

Budget

Construction Cost Award Price or GMP

Construction Cost Current Estimate thru 50% 

complete

Objective A  

Project Budget 

and Scope 

Initial Cost Estimate of Approved Scope

1. Faubion is less than three months from substantial completion and is tracking 
right on budget.  This project has incurred the most weather related impacts 
(largely due to the record rainfall) which have had both schedule and cost impacts.  

2.  Roosevelt is putting the finishing touches on all significant structural work.  We 
should be largely out of the "unknowns" portion of the project allowing RFIs and 
cost changes to reduce.  Anticipating a modes overall savings.

3.  Franklin is largely into finish work now with a few large site items still needing 
some design and costing attention.  Tracking to be right on budget.  

4. Grant has taken the brunt of the current construction market pricing increases.  
Cost estimates at 100% DDs have come in higher than originally budgeted (but not 
unexpected).  OSM has put in place a strategy to further refine the scope of work 
while still providing the entire program and providing funding as needed.
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Program Update  
OSM Project Management Cost Report
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 Resources  January  Changes  Current 

 GO Bond   482,000,000         482,000,000 

 Bond Sale Premium     47,081,952           47,081,952 

 Earned Interest           605,374         1,850,384             2,455,758 

 Concordia University     15,510,000           15,510,000 

 State Rehabilitation Grant Program (SRGP)        3,166,011             3,166,011 

 SRGP Match (Fund 405)              85,068                   85,068 

 Senate Bill 1149        1,606,015             1,606,015 

 Facilities & Asset Management (FAM)           219,817               48,787                 268,604 

 Energy Trust              56,080               26,700                   82,780 

 Debt Savings (Fund 405)           783,880                 783,880 

 Verizon Roof Design                7,478                      7,478 

 Great Field Funds              65,517                   65,517 

Partner Contributions           183,000                 183,000 

Qualified Zone Academy Bonds         4,000,000             4,000,000 

  551,370,192         5,925,871         557,296,063 
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Program Update  
OSM Project Management Cost Report
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Notable Budget Changes
• Added Earned Interest
• Added QZAB Funds
• Removed Funds from IP2018 & IP2019
• Closed Tubman

Project Name
 Prior Meeting 

Budget 
 Current Budget  Delta 

 Franklin HS Modernization       112,753,859       112,805,887                 52,027 

 Grant HS Modernization       116,894,081       116,895,781                    1,700 

 Roosevelt HS Modernization         98,838,790       102,838,790            4,000,000 

 Faubion Replacement         49,211,939         49,240,867                 28,928 

 Improvement Project 2013         11,963,139         11,963,139                           -   

 Improvement Project 2014         17,811,788         17,811,788                           -   

 Improvement Project 2015         13,623,142         13,623,142                           -   

 Improvement Project 2015 - Maplewood            1,518,698            1,518,698                           -   

 Improvement Project 2015 - SCI            2,057,687            2,057,687                           -   

 Improvement Project 2016         16,240,783         16,240,783                           -   

 Improvement Project 2017         10,232,864         10,232,864                           -   

 Improvement Project 2018            1,969,002                           -            (1,969,002)

 Improvement Project 2019               273,995                           -               (273,995)

 Master Planning - Benson HS               398,642               398,642                           -   

 Master Planning - Cleveland HS                           -                             -                             -   

 Master Planning - Jefferson HS                           -                             -                             -   

 Master Planning - Lincoln HS               400,000               357,094                (42,906)

 Master Planning - Madison HS               400,000               400,000                           -   

 Master Planning - Wilson HS                           -                             -                             -   

 Marshall Swing Site - Bond 2012            4,609,080            4,609,080                           -   

 Tubman Swing Site - Bond 2012            1,963,479            1,164,776             (798,703)

 Swing Sites & Transportation                           -                             -                             -   

 Educational Specification               275,168               275,168                           -   

 Debt Repayment         45,000,000         45,000,000                           -   

 2012 Bond Program         44,934,059         49,861,881            4,927,822 

      551,370,195       557,296,067            5,925,871 
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Program Update  
OSM Project Management Cost Report
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Program Update  
Balanced Scorecard – Schedule Perspective
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Narrative Comments:

3.00

Good 2.29

Concerns 2.89

Difficulty 3.08
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Strategic 

Objectives
Performance Measures

1

2

3

4

5

6

7

8

9

10

11

12

13

14

09/19 09/17 09/17 09/17 09/15 09/16 12/14 08/15

Schedule Perspective

Strategic Obj. Perform

Color Key A

B

C

Performance Targets

D

Average

2012 Bond Projects

Objective A  

Establish 

Schedule Target & 

Strategy

Occupancy Date Goal Established

Project Execution Strategy Developed

Overall Project Schedule Established

Objective  B  

Planning, 

Permitting & 

Design Phases 

on Schedule

Design Contract Award

Green = < 0 weeks impact on 

scheduled design completion 

date.  

Yellow = 0 - 4 weeks

Red > 4 weeks

Schematic Design Completed

Design Development Completed

Land Use Permit Approved

Construction Contract Documents

Building Permit Approved

Projected Occupancy Date

Green = < 0 weeks impact on 

scheduled date.  Yellow = 0 - 4 

weeks; Red > 4 weeks Projected Occupancy Dates

Objective  C 

Construction on 

Schedule

Prime Contract Notice to Proceed Green = < 0 weeks impact on 

scheduled construction 

completion date.  Yellow = 0 - 

4 weeks; Red > 4 weeks

Construction Started

Substantial Completion Date

Objective  D        

Meet Occupancy / 

Completion 

Schedule Target 

FF&E Ordered
Same as Objective C

FF&E Delivered and Installed

15

1. Franklin High School now has the Gym Building punched and loaded 

with new furniture as planned.  The main building will begin owners 
punch list walks on the 18th of April.  Project is now projecting to be 

substantially complete on the Project Directors Baseline date.

2.  The Roosevelt team has added workers and is currently projected to 
be complete with the 1921 building per the Project Director's Baseline 

date.  Sitework is also projected to be complete on the Project Directors 
Baseline date.

3. Although the Grant design schedule has fallen behind due to the 

recompete process for a design firm, the construction effort will begin 
with demolition as planned after school is out for the summer.

4. Faubion replacement project will complete work in time to get FF&E 

set and all systems working but the winter weather impacted on the 
completion date.
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Program Update

Project Updates

• 2017 PPS Grand Openings and Ground Breakings

• Franklin High School

• Roosevelt High School

• Grant High School

• Faubion PK-8 

• Tubman Campus 

• IP2015

• IP2016

• IP2017

• Master Planning

14
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2017 PPS Planned Grand Openings and Ground Breakings
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Date Event Time

Saturday, June, 3rd Grant Groundbreaking 10:00-1:00 pm

Tuesday, August 29 Faubion/Concordia University Grand 
Opening 

3:00-5:00 pm 

Friday, September 1  Franklin Football Field & Track Opening 6:00-7:00 pm 
(Start of Football Game)

Saturday, September 2 Franklin Grand Opening 10:45-2:00 pm

Friday, September 29 Roosevelt Grand Opening TBD
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Project Description

Comments

Brief Project Description: Full campus modernization to accommodate a 
student capacity of 1,700 and a core capacity of 1,700 students based on a 
master planning process that included stakeholder input.  All campus 
functions have been relocated to the Marshall Campus.

Current Project Phase:  Construction

Construction Start: Summer of 2015

Construction Duration:  25.7 Months

Scheduled Completion: Summer of 2017

Design Firm: DOWA-IBI Group

Contractor: Skanska

Photos

Franklin HS Modernization

Projected Budget Breakout

1. Current the budget forecast includes costs for the weather 
delays of approximately $99K. 

• Project team is still reviewing this change request  

2. The project is anticipating the overall schedule to be impacted 
by the addition of the Sector 6 to Sector 7 walkway with a 
solar energy generating overhead canopy

3. DOWA has been directed to proceed with the design 
requirements necessary to return the Southern Section of the 
Bleachers to the project.

4. SAFETY:

• Recordable Accidents:  5
• Reportable Accidents:  0

16

South Entrance
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Franklin HS Modernization

April 3, 2017
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Franklin HS Modernization

Sector 8 Artificial Turf Field on top of Shock Pad Sectors 2 Maker Space

Sector 3 Science Classroom Sector 5 Floor of Commons
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Franklin HS Modernization

Schedule

19

Master Planning

Schematic Design / SD

Design Development / DD

Construction Documents / CD

Construction

Owner Move-in

4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr2 Qtr1 Qtr

Summary Schedule

Activities
2013 2014 2015 2016 2017

3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr

Sc
h

o
o

l S
ta

rt
s

Start Finish Start
Start Delta 

from PDB *
Finish

Finish Delta 

from PDB*
Start

Start Delta 

from PDB*

Start Delta 

from 

Update*

Finish
Finish Delta 

from PDB*

Finish Delta 

from Update*

CM/GC Begin Mobilize to site 16-Mar-15 16-Mar-15 8-Jun-15 84 8-Jun-15 84 8-Jun-15 84 0 8-Jun-15 84 0

S1 - Performing Arts Center 29-Jun-15 17-Mar-17 29-Jun-15 0 8-May-17 52 29-Jun-15 0 0

S2 - STEM/CTE 29-Jun-15 30-Nov-16 29-Jun-15 0 4-May-17 155 29-Jun-15 0 0

S3 - West Wing Classroom Renovations 31-Jul-15 23-Nov-16 31-Jul-15 0 19-Apr-17 147 31-Jul-15 0 0

S4 - Main Building Renovations 4-Sep-15 29-Dec-16 4-Sep-15 0 1-May-17 123 4-Sep-15 0 0

S5 - Student Commons 9-Jul-15 16-Feb-17 9-Jul-15 0 1-May-17 74 9-Jul-15 0 0

S6 - East Wing Renovations 21-Sep-15 2-Dec-16 21-Sep-15 0 18-May-17 167 19-Aug-15 -33 -33

S7 - Athletic Bldg 22-Jul-15 3-Jan-17 22-Jul-15 0 26-Jan-17 23 22-Jul-15 0 0 27-Feb-17 55 32

S8 - Grandstand & Concessions 28-Jul-16 2-Dec-16 28-Jun-16 -30 10-Jul-17 220 22-Aug-16 25 55

Athletic Field Construction 17-Nov-15 11-Jul-17 16-Jan-17 426 10-Jul-17 -1 20-Feb-17 461 35

Owner Move In 21-Mar-17 23-Aug-17 26-Jan-17 -54 31-Jul-17 -23 27-Mar-17 6 60

Substantial Completion Building 17-Mar-17 17-Mar-17 19-Apr-17 33 18-May-17 62

Substantial Completion Site 19-Jul-17 19-Jul-17 17-Jul-17 -2 17-Jul-17 -2

Percent Complete Planned: 87%

Percent Complete Actual: 86%

86%Percent Construction Time Used:

Significant Schedule Milestone Assessment

Activity has reached some or all completion dates

Project Director 

Baseline (PDB)
Schedule Update

* Calendar Days

Significant Milestone Activity Name

Actual

Construction StatusChanged Schedule Dates
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Project Description

Photos

Roosevelt HS Modernization

Projected Budget Breakout

Brief Project Description: Full campus modernization to accommodate a 
student capacity of 1,350 and a core capacity of 1,700 based on master 
planning and schematic design processes that included stakeholder input. All 
students are to be housed on site during the phased project construction.

Current Project Phase: Construction

Construction Start: Spring of 2015

Construction Duration:  30.9 Months

Scheduled Building Completion: Summer of 2017

Design Firm: Bassetti Architects

Contractor: Lease Crutcher Lewis

21

1. The project was impacted a total of 7 days due to inclement 
weather going back to December.  Overtime by key trades was 
worked on 7 Saturdays to make up for the delays to negate the 
weather impacts.

2. Concrete shear walls are complete.  Structural steel contract 
work is complete.

3. Re-Vision has been hired to provide move management 
assistance for the Phase II move.

4. SAFETY:

• Recordable Accidents:   1
• Reportable Accidents:   0 Commons Between Wings

Comments
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April 3, 2017

Roosevelt HS Modernization
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Roosevelt HS Modernization

East Wing 2nd Floor Plywood Flooring

Drywall Underway
West Wing 2nd Floor Wall Framing & Rough-In

East Wing 1st Floor Shoring Dismantled
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Roosevelt HS Modernization

Phase 3 Plan 
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Schedule

Roosevelt HS Modernization

Master Planning

Schematic Design / SD

Design Development / DD

Construction Documents / CD

Construction

Owner Move-in

3 Qtr 4 Qtr4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr1 Qtr 2 Qtr 3 Qtr 1 Qtr 2 Qtr

Summary Schedule

Activities
2013 2014 2015 2016 2017

3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr

Phase 3Phase 2Phase 1

School StartsSchool Starts

Phase 3

School Starts

Start Finish Start
Start Delta 

from PDB *
Finish

Finish Delta 

from PDB*
Start

Start Delta 

from PDB*

Start Delta 

from Update*
Finish

Finish Delta 

from PDB*

Finish Delta 

from Update*

P1 - North Library Demolition 26-Jun-15 27-Jul-15 30-Mar-15 -88 13-Aug-15 17 22-Jun-15 -4 84 10-Jul-15 -17 -34

P1 - Gym Demolition 10-Apr-15 17-Jul-15 30-Mar-15 -11 13-Aug-15 27 17-Apr-15 7 18 18-Aug-15 32 5

P1 - Boiler Room Demolition 16-Jul-15 13-Aug-15 30-Mar-15 -108 13-Aug-15 0 12-Aug-15 27 135 8-Sep-15 26 26

Issue Final Building Permit - BP #2 ---- 23-Jan-15 29-May-15 ---- 21-Aug-15 210 29-May-15 ---- 0 14-Dec-15 325 115

P1 - Media Center / Library 28-Aug-15 27-Jun-16 29-Jun-15 -60 19-Sep-16 84 2-Jul-15 -57 3 29-Oct-16 124 40

P1 - Gym Construction 29-Jun-15 11-Aug-16 6-Jul-15 7 5-Aug-16 -6 19-Aug-15 51 44 29-Oct-16 79 85

P1 - Owner Move In 21-Mar-17 ---- 1-Aug-16 -232 28-Aug-16 ---- 1-Aug-16 -232 0 28-Aug-16 ---- 0

P1B - Performing Arts / Commons 10-Aug-15 12-Aug-16 28-Sep-15 49 14-Dec-16 124 28-Sep-15 ---- 0 3-Jan-17 ---- 20

P1B - Owner Move In ---- ---- 31-Oct-16 ---- 30-Dec-16 ---- 12-Dec-16 ---- 42 3-Jan-17 ---- 4

P2 - 1921 Building Construction 7-Sep-16 17-Aug-17 10-Jun-16 -89 2-Aug-17 -15 10-Jun-16 -89 0

P2 - Owner Move In ---- 23-Aug-17 28-Jul-17 ---- 10-Aug-17 -13

P3 - Sitework Construction 13-Jun-17 2-Nov-17 9-Jun-17 -4 27-Oct-17 -6

77%Percent Construction Time Used:

88%

Percent Complete Actual: 87%

Construction StatusActivity has reached some or all completion dates * Calendar Days

Percent Complete Planned:

Changed Schedule Dates

Project Director 

Baseline (PDB)
Schedule Update Actual

Significant Schedule Milestone Assessment

Significant Milestone Activity Name
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Contingency Update
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Roosevelt HS Modernization

Category of Change $m

GMP Buyout $4.98

Significant Unforeseen $2.33

Temporary Facilities $0.88

Total      $8.19

Assessment of Changes over $100k
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Additional Maker Space – Phase IV

27

Roosevelt HS Modernization

Ground Floor Manufacturing Lab

First Floor Makers Lab
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Project Description

Comments Photos

Grant HS Modernization

Projected Budget Breakout

Brief Project Description: Full campus modernization to accommodate a 
student capacity of 1,700 and a core capacity of 1,700 students based on a 
master planning process that includes stakeholder input.  All campus 
functions are to be relocated to the Marshall Campus during construction.

Current Project Phase: Construction Documents

Construction Start: Summer of 2017

Construction Duration:  21.4 Months

Scheduled Completion: Summer of 2019

Design Firm: Mahlum

Contractor: Anderson - Colas

1. The demo permit drawings were submitted to the city on 

3/21/17.

2. SRGP application was sent out for two building 1923 Gym 

and 1928 Auditorium to potentially receive 3M for the 

project. 

3. Enrolled in the Facilities Permit Program (FPP) for the 

Marshall TI.

4. Project Team met with PBOT on 3/17/17 to discuss the 

required off-site improvements.  Discussed minimizing the 

sidewalk improvements because of potential damage to the 

street light power runs directly under the sidewalk.

29
Design Rendering
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Grant HS Modernization

Schedule

30

Master Planning

Schematic Design / SD

Design Development / DD

Construction Documents / CD

Construction

Owner Move-in

Summary Schedule

2 Qtr 3 Qtr1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr

2018 2019

4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr

2015 2016 2017

3 Qtr1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr
Activities

Start Finish Start
Start Delta 

from PDB*
Finish

Finish Delta 

from

PDB*

Start
Start Delta 

from PDB*

Start Delta 

from

Update*

Finish
Finish Delta 

from PDB*

Finish Delta 

from Update*

Prepare, Release Design Firm RFP 16-Mar-15 10-Apr-15 4-Feb-15 -40 31-Mar-15 -10 28-Jan-15 -47 -7 29-Jun-15 80 90

Design Notice to Proceed 1-Jul-15 1-Jul-15 19-Aug-15 49 19-Aug-15 49 23-Sep-15 84 35 23-Sep-15 84 35

Master Planning 1-Jul-15 9-Oct-15 19-Aug-15 49 15-Dec-15 67 23-Sep-15 84 35 15-Dec-15 67 0

Master Plan Approved by PPS BOE 9-Oct-15 9-Oct-15 16-Dec-15 68 16-Dec-15 68 15-Dec-15 67 -1 15-Dec-15 67 -1

Schematic Design 10-Oct-15 4-Apr-16 16-Dec-15 67 20-May-16 46 16-Dec-15 67 0 20-May-16 46 0

Request Proposals by CM/GC 6-Nov-15 14-Dec-15 16-Feb-16 102 30-Mar-16 107 3-Mar-16 118 16 6-Apr-16 114 7

CM/GC Notice To Proceed (Precon) 4-Feb-16 4-Feb-16 3-May-16 89 3-May-16 89 26-May-16 112 23 26-May-16 112 23

Design Development 5-May-16 10-Sep-16 20-May-16 15 7-Dec-16 88 21-May-16 16 1 7-Dec-16 88 0

Permit 1 11-Mar-17 ---- 17-Mar-17 6 27-Jun-17 ---- 22-Mar-17 11 5

Permit 2 ---- 9-Jun-17 28-Jun-17 ---- 20-Oct-17 133

50% CD 11-Sep-16 ---- 23-Dec-16 103 18-May-17 ---- 7-Dec-16 87 -16

Sign GMP on 50%CD 7-Oct-16 7-Oct-16 11-Jul-17 277 9-Aug-17 306

100% CD ---- 1-May-17 19-May-17 ---- 8-Sep-17 130

Building Permit 3 11-Mar-17 9-Jun-17 20-Oct-17 223 16-Feb-18 252

CM/GC Mobilize to site 15-Jun-17 15-Jun-17 15-Jun-17 0 15-Jun-17 0

Substantial Completion 20-Mar-19 20-Mar-19 20-Mar-19 0 20-Mar-19 0

Owner Move In 2-May-19 20-Jun-19 23-Apr-19 -9 20-Jun-19 0

Master Plan 2.8 months

SDs 5.2 months

DDs 6.7 months

CDs 9.2 months

Total Design 21.0 months

Construction 21.4 months

Significant Schedule Milestone Assessment

Significant Milestone Activity Name

Project Director 

Baseline (PDB)
Schedule Update Actual

Activity DurationsActivity has reached some or all completion dates

* Calendar DaysChanged Schedule Dates
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Grant HS Modernization
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Grant HS Modernization

Budget Impacts

32
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Brief Project Description: In direct partnership with Concordia University for a 
full campus replacement, this project will be constructed based on a master 
planning process that included stakeholder input.  All campus functions are to 
be relocated during construction.

Current Project Phase:  Construction

Construction Start: 1st Qtr 2015

Construction Duration:  17.5 Months

Scheduled Completion: Summer of 2017

Design Firm: BORA

Contractor: Todd Construction

Faubion PK-8 School Replacement

Project Description

Comments Photos

Projected Budget Breakout

1. Todd has revised their recovery schedule based on actual 
work completed. 

2. The PPS furniture order has been submitted to the vendor.

3. PBOT permit is issued.  

4. SAFETY:

• Recordable Accidents:   0
• Reportable Accidents:   0

$26.6m

Main Entrance View
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Faubion K-8 Replacement

April 3, 2017
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Faubion K-8 Replacement

Welcome Hall – 2nd Floor Glass Rail Being Installed

Sector B – 3rd Floor Glazing Installation Kitchen Roof – Solar PV Hot Water Panels Installed
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Faubion PK-8 School Replacement

Schedule

Master Planning

Schematic Design / SD

Design Development / DD

Construction Documents / CD

Construction

Owner Move-in

Summary Schedule

Activities
2013 2014 2015 2016 2017

3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr

School Starts

Demo Construction

Start Finish Start

Start 

Delta 

from 

BL*

Finish

Finish

Delta 

from 

BL*

Start

Start

Delta 

from 

BL*

Start

Delta 

from 

Update

Finish

Finish

Delta 

from 

BL*

Finish

Delta 

from 

Update

Land & Building Permits 6-Jan-15 25-Mar-16 27-May-14 -224 19-Feb-16 -35 27-May-14 -224 0 23-Feb-16 -31 4

GC Notice To Proceed 29-Jan-16 29-Jan-16 16-Dec-15 -44 16-Dec-15 -44 14-Jan-16 -15 29 14-Jan-16 -15 29

GC Mobilize to site 13-Jun-16 13-Jun-16 17-Dec-15 -179 17-Dec-15 -179 15-Jan-16 -150 29 15-Jan-16 -150 29

Site Preparation and Demolition 15-Jan-16 22-Mar-16 15-Jan-16 0 22-Mar-16 0 15-Jan-16 0 0 16-Mar-16 -6 -6

Underground, Foundation, SOG 26-Jan-16 6-Jun-16 26-Jan-16 0 21-Jul-16 45 25-Jan-16 -1 -1 7-Jun-16 1 -44

Structure, Roof and Exterior 13-May-16 27-Mar-17 20-May-16 7 7-Jun-17 72 18-Apr-16 -25 -32

Interior Rough In and Framing 25-Jul-16 9-Dec-16 23-Sep-16 60 19-Apr-17 131 26-Jul-16 1 -59

Interior Build-out 22-Aug-16 3-Feb-17 14-Nov-16 84 25-May-17 111 29-Sep-16 38 -46

Area Complete, Ready for Turn Over 20-Dec-16 14-Mar-17 25-May-17 156 9-Jun-17 87

Substantial Completion 25-Apr-17 25-Apr-17 23-Jun-17 59 23-Jun-17 59

Owner  Move In 8-Jun-17 10-Aug-17 22-May-17 -17 31-Jul-17 -10

Changed Schedule Dates

Activity has reached some or all dates * Calendar Days

Significant Milestone Activity Name

Baseline (BL) Schedule Update Actual

Significant Schedule Milestone Assessment

Construction Status

Percent Construction Time Used: 84%

Percent Complete Actual: 84%

Percent Complete Planned: 90%
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Project Description

Comments

Brief Project Description: Campus improvements to facilitate the occupancy 
by the Faubion PK-8 campus. Improvements are focused on accessibility, 
safety, and program adjustments for PK-8 users. 

Current Project Phase:  Closeout

Construction Start: May 2015

Construction Duration:  2.2 Months

Construction Completion: August 2015

Design Firm: BOORA Architects Inc.

Contractor: 2KG Contractors Inc.; McDonald + Wetle

Photos

Tubman Campus Improvements

Projected Budget Breakout

38

1. Close out needs to be finalized

2. SAFETY:

• Recordable Accidents:   0
• Reportable Accidents:   0
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Project Description: A multiple site project with multiple construction areas

Current Project Phase: Closeout

Completion: 6 May 16

Construction Duration: 65 Calendar Days for Summer Work

1. All projects are complete, and the final close-out 
docs have been received.  

2. The Project Turn-Over processes in eBuilder have all 
been submitted, and the "Close" still requires one 
final clearance.

3. SAFETY:

• Recordable Accidents:   1
• Reportable Accidents:   0

X* = Includes Elevator

Project Description

Comments

Projected Budget Breakout

Photos

39

Improvement Project 2015

Design 

Firm
School

Roof Replacement / 

Seismic Bracing

Seismic

Improvements
Accessibility

Science 

Classrooms

Improvements

Construction 

Package

Ainsworth (K-5) X X*

Woodlawn (PK-8) X*

Hayhurst (K-5) X X

Stephenson (K-5) X

Creative Science / 

Clark (K-8)
X X

Llewellyn (K-5) X

Buckman (K-5) X X

Sabin (PK-8) X X X 4

Oh 

Planning

Oh 

Planning

1

2

3

http://www.google.com/url?sa=i&rct=j&q=&esrc=s&source=images&cd=&cad=rja&uact=8&ved=0CAcQjRxqFQoTCJu83uGoxcgCFZabiAodKecE2A&url=http://www.skywestgearup.com/collections/clearance&psig=AFQjCNEZpbwgF1Cqe3it4Fs__qG4gRxYWw&ust=1445027385778289
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Improvement Project 2016

Project Description: A 7 site project with multiple construction areas

Current Project Phase: Construction & Close out

Scheduled Completion: August 2016 (Elevators Dec 2017)

Construction Duration: 72 Calendar Days for Summer Work

Design Firm: Oh Planning & BBL

Contractor: Corp, 2KG, Skyward

1. Elevator work at Scott to be complete in May 2017.

2. Elevator work at Chavez to be complete in December 2017.

3. SAFETY:

• Recordable Accidents:   0
• Reportable Accidents:   0

Project Description

Comments

Projected Budget Breakout

Photos

40

Design

Firm
School

Roof Replacement 

/ Seismic Bracing

Seismic

Improvements
Accessibility

Science 

Classrooms

Improvements

Windows Contractor

OHPD Cleveland (9-12) X  X  Corp

OHPD Cesar Chavez (K-8)     X*  X 

OHPD Scott (K-8) X* X

BBL MLC (K-12) X X X

BBL Sellwood (6-8) X X

BBL Abernethy (K-5) X   X 

BBL Jefferson (9-12) X X

2KG

Skyward

2KG

New Elevator at Scott
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Improvement Project 2016

Schedule

41

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

Planning & Project Assessments

Design and Permits

Construction Bidding

Construction and Move in

Summary Schedule

Activities
2016 2017

Elevators

Start Finish Start

Start 

Delta 

from 

BL*

Finish

Finish

Delta 

from 

BL*

Start

Start

Delta 

from 

BL*

Start

Delta 

from 

Update

Finish

Finish

Delta 

from 

BL*

Finish

Delta 

from 

Update

Release Design Firm RFP 9-Feb-15 17-Mar-15 9-Feb-15 0 17-Mar-15 0 9-Feb-15 0 0 17-Mar-15 0 0

Design Notice to Proceed 15-May-15 15-May-15 12-Jun-15 28 12-Jun-15 28 23-Jun-15 39 11 23-Jun-15 39 11

Project Assessment 15-May-15 2-Jul-15 15-May-15 0 15-Sep-15 75 23-Jun-15 39 39 15-Sep-15 75 0

Schematic Design / SD 3-Jul-15 26-Aug-15 21-Jul-15 18 15-Oct-15 50 21-Jul-15 18 0 18-Nov-15 84 34

Design Development / DD 27-Aug-15 25-Oct-15 15-Sep-15 19 25-Nov-15 31 15-Sep-15 19 0 8-Jan-16 75 44

Construction Documents / CD 26-Oct-15 18-Jan-16 15-Nov-15 20 16-Feb-16 29 9-Jan-16 75 55 17-Mar-16 59 30

Permit submittal and review 30-Jan-16 29-May-16 17-Feb-16 18 31-May-16 2 14-Mar-16 44 26 15-Jun-16 17 15

Request GC ITBs 1-Feb-16 21-Feb-16 15-Mar-16 43 27-Apr-16 66 9-Mar-16 37 -6 27-Apr-16 66 0

Review GC ITBs 22-Feb-16 11-Mar-16 12-Apr-16 50 28-Apr-16 48 6-Apr-16 44 -6 19-May-16 69 21

GC Notice To Proceed 25-Mar-16 25-Mar-16 4-May-16 40 1-Jun-16 68 19-May-16 55 15 19-May-16 55 -13

Substantial Completion 25-Aug-16 25-Aug-16 20-Aug-16 -5 20-Aug-16 -5 19-Aug-16 -6 -1 19-Aug-16 -6 -1

Elevator Substantial Completion 30-Apr-17 30-Apr-17 31-May-17 31 22-Dec-17 236

Activity has reached some or all completion dates

* Calendar Days

Significant Schedule Milestone Assessment

Significant Milestone Activity 

Name

Baseline (BL) Schedule Update Actual

Changed Schedule Dates
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Improvement Project 2017

Project Description: A multiple site project with multiple construction areas

Current Project Phase: Construction Documents

Scheduled Completion: August 2017

Construction Duration: 73 Calendar Days for Summer Work

Design Firm: Oh Planning & Design

Contractor: TBD

1. Designs for the above listed schools are at 100% CDs.

2. Construction for the completed designs is deferred to a 
decision at a later date.

Project Description

Comments

Projected Budget Breakout

Photos

42

Design Firm School

Science 

Classrooms

Improvements

Roof Fall

Protection

SRGP 

Funded 

Upgrades

Window

Restoration

Bid 

Package

Oh Planning Beaumont (6-8) X

Oh Planning Fernwood – Beverly Cleary (2-8) X

Oh Planning Jackson (6-8) X

Oh Planning Sunnyside (K-8) X

Oh Planning Vestal (K-8) X

Oh Planning Winterhaven (K-8) X

Oh Planning Lewis  (K-5) X 2

1
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Master Planning

Project Description:  Master Planning for three campuses

Current Project Phase: Closeout

Scheduled Completion: June 2016

Design Firms: Benson: DOWA

Lincoln: Boora

Madison: OPSIS Architecture

Project Description

Comments

Projected Budget Breakout

Photos

43

Benson Campus Lincoln High School Madison High School

Benson Master Plan

Lincoln Master Plan

Madison Master Plan

http://www.google.com/url?sa=i&rct=j&q=&esrc=s&source=images&cd=&cad=rja&uact=8&ved=0CAcQjRxqFQoTCJu83uGoxcgCFZabiAodKecE2A&url=http://www.skywestgearup.com/collections/clearance&psig=AFQjCNEZpbwgF1Cqe3it4Fs__qG4gRxYWw&ust=1445027385778289
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2015 Performance Audit Recommendations

44

This Report 96% Complete – Last Report 88% Complete

# Abbreviated Recommendation Response Status

1 OSM should ensure that change order work occur only upon appropriately authorized change order execution Concur Complete

2 Streamline the submittal process on e-Builder Concur Complete

3 Incorporate appropriate design recommendations from IP lessons learned Concur Complete

4 Develop plans for util izing available contingencies and reserves Concur with comment Complete

5 Establish written policies and procedures in the SOP pertaining to GMP spending Concur with comment Complete

6 Consider increasing the funding for master planning Concur with comment Complete

7 Fully involve user groups and stakeholders in updating the LRFP and Ed Specs Concur Complete

8 Update the currently posted PMP Concur Complete

9 Critical elements of the PTMP should be put in place at the beginning of each project Concur Complete

10 Only use escalation reserve to fund scope changes when escalation will  not be needed for other projects Complete Complete

11 OSM should continue to develop systems for uniform fil ing of documents in e-Builder Concur with comment Complete

12 Clarify where and when SOP requirements and procedures are proscribed for CM/GC and D-B-B projects Concur Complete

13
Revise the SOP to provide greater explanation of and requirements for value engineering, Project Safety and 

Security Plans, Site Safety Plans, and project quality
Concur Complete

14 Update the SOP to provide more detailed and accurate information with respect to the alternative contracting Concur Complete

15 OSM should clarify which projects require the use of 1.5 percent for green technology Complete Complete

16 OSM should consider revising elements of the budget perspective reporting Nonconcur Complete

17 OSM should identify opportunities for savings in payroll and management support l ine items Concur with comment Complete

18 OSM should consider adding specific statutory responsibility requirements  to future ITBs Complete Complete

19
OSM/P&C should ensure that RFPs clearly state the criteria and weighting for making a choice of one or more 

firms if an RFP permits one or more firms to be selected by an RFP
Complete Complete

20 OSM and FAM should consider internal training sessions on public contract procurement law Concur Complete

21 Begin work only with signed and executed contracts Concur Complete

22 OSM should remove article 19e from existing and future CM/GC contracts Concur Complete

23 OSM should modify contract language to specify how early work may occur Complete Complete

24 Project communication plans are to be prepared at the start of new projects Concur Complete

25 OSM and PPS academic leadership should jointly develop an involvement plan Concur Working

26
- Provide more flexibility in the selection of subcontractors PPS contracts

- Obtain a written legal opinion about best practices and risks addressing the MWESB aspirational goal
Concur with comment Complete
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2016 Performance Audit Recommendations
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This Report 92% Complete – Last Report 88% Complete

# Abbreviated Recommendation Response Status

1
OSM should ensure that all  monthly project budget projections are updated on a timely basis and include rough order of magnitude 

(ROM) estimates of potential changes
Concur Complete

2a
OSM should ensure that future CM/GC contracts have provisions that require proactive participation of the CM/GC with the 

architect 
Nonconcur Complete

2b Ensure that the GMPs for future CM/GC projects are negotiated and executed at the contractually proscribed point in design Concur with comment Complete

3 Ensure that all  future GMP amendments are consistent with the letter and intent of applicable law and policy Completed Complete

4 Consider increases to general conditions work for additive changes to the GMP only when time is extended Nonconcur Complete

5a Provide a workable format in e-B for processing CM/CG contract changes in a timely fashion Completed Complete

5b Ensure that change orders and draw-downs for CM/GC projects receive appropriate approvals Completed Complete

6 P&C and OSM should investigate ways to provide more complete information to help the selection committees Completed Complete

7
OSM should make by the completion of schematic design: value engineering reductions, scope reductions, increase the project 

budget
Completed Complete

8a OSM should modify the SOPs to provide specific targets or ranges for project contingency at key stages of design Nonconcur Complete

8b The SOP should provide greater specificity on how the program will  provide project budget oversight Nonconcur Complete

8c OSM program management should ensure the development of comprehensive and detailed PTMP templates for projects Concur with comment Complete

8d OSM program management should hold project management staff accountable for producing comprehensive and functional PTMPs Concur with comment Complete

8e Written lessons learned should be developed and updated regularly from information obtained from the FHS, RHS and GHS projects Completed Complete

9 SOP should be updated to provide greater clarity and specific guidelines for l ine item budgeting for master planning Nonconcur Complete

10a
OSM should assess the factors that have contributed to a pattern of IP projects bidding over budget and continue to explore ways to 

develop designs that bid within budget
Completed Complete

10b OSM should start design of IP projects earlier and issue invitations to bid earlier Completed Complete

10c OSM should consider adding in the bid specification, minimum qualifications requirements for designated systems Concur Working

11a OSM should ensure that the program is subject to greater oversight by district program management Completed Complete

11b
OSM management should ensure that the OSM Project Management Plan and Standard Operating Procedures are complete and 

updated on a regular basis
Concur with comment Working

12
OSM should re-evaluate the effectiveness of using the CM/GC alternative procurement methodology with current OSM staffing, and 

consider other procurement methodologies (ie design-bid-build) as well as CM/GC for future modernization projects
Completed Complete

13 OSM and P&C should procure the services of future CM/GC firm by the beginning or mid-point of schematic design Completed Complete

14
Begin the process of procurement of firms to develop Ed Specs revisions and master plans with sufficient additional time or float to 

accommodate for delays and, protests
Completed Complete

15
To provide more flexibility in the selection of subcontractors, PPS CM/GC contracts should proscribe dollar l imits up to which the 

CM/GC firms may procure subcontractors by competitive quotes, with the prior approval of the district
Completed Complete
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2017 Performance Audit Recommendations

46

Report Processing Schedule - 2017 Performance Audit

March 14 to April 13 Write, review, and quality control

April 14 to April 19 Initial report formatting by Ellen Jean (CURRENT)

April 19 to April 21 Final review and prepare Working Draft

April 25 Send Working Draft to OSM

May 9 Discuss Working Draft with OSM – in-person or by telephone

May 17 Send Final Draft to OSM

May 31  Receive formal written response from Superintendent

June 5 Send Final Report to PPS

June 6-9 OSM reviews with BAC

June 12 BAC written comment

June 13 OSM submits on BOE agenda

June 20 Present report to BOE
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BAC Discussion

Next Board Presentation
TBD

Next BAC Meeting
Wednesday, July 19

Place:   ??
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