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ROOSEVELT 50 months 61,000,000              Ed Specs u planning (4) SD (3) DD (4) CD (6) bid/perm (3) construction (27) C/O (3) u project complete; August 2017
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FRANKLIN 50 months 72,000,000              planning (4) SD (3) DD (4) CD (6) bid/perm (3) construction (27) C/O (3) u project complete; September 2017
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GRANT 50 months 78,000,000              planning (4) SD (3) DD (4) CD (6) bid/perm (3) construction (27) C/O (3) u project complete; September 2019
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FAUBION 53 months 25,000,000              planning / programming / fund raising (18) planning (4) SD (3) DD (4) CD (6) ITB/perm (3) construction (13) C/O (2) u project complete; September 2017

MASTER PLANNING

School #1 partnership development (12) planning (6) u project complete; June 2015

School #2 partnership development (12) planning (6) u project complete; December 2015

School #3 planning (6) u project complete; June 2016

School #4 planning (6) u project complete; June 2017

School #5 planning (6) u project complete; June 2018

School #6 partnership development (12) planning (6) u project complete; June 2019

SWING SITE IMPROVEMENTS

MARSHALL plan design bid/perm construction move Franklin Campus move Grant Campus

ROSE CITY PARK / OTHER plan design bid/permit construction move Faubion Campus

PHYSICAL & EDUCATIONAL IMPROVEMENTS Group #1 Group #2 Group #3 Group #4 Group #5 Group #6

summer summer summer summer summer summer summer summer

2012 CY 2013 CY 2014 CY 2015 CY 2016 CY 2017 CY 2018 CY 2019 CY 2020

2Q 3Q 4Q 1Q

FY 2020/21
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