
Bond Accountability Committee 
 

January 15, 2014 

1 January 2014 



Agenda 

• Welcome & Introductions   4:30pm 
• Public Comments     4:35pm 
• Program Update     4:45pm 

– Master Events 

– Solar Evaluation 

– Financial Audit 

– Performance Audit 

– Balanced Scorecard 

– Swing Sites (GHS & Faubion) 

– Project Updates 

• BAC Discussion      5:30pm 
• Wrap-Up & Adjourn    6:20pm 

 
2 January 2014 



Public Comments 

3 January 2014 



Comments 

1. Franklin HS & Roosevelt HS are in Design (SDs) 
  Faubion PK-8 is in Master Planning 

 
2. IP13 is Substantially Complete  

 
3. IP14 is in Design (DDs) 

 
4. Education Specifications  are in Phase II Development 

 
5.  Marshall HS Fire Alarm & Improvements are in Design 

Balanced Scorecard Program Status 

Perspective Last Month Current 
Overall Green Green 
Budget Green Green 
Schedule Green Green 
Stakeholder Green Green 
Equity Green Green 

Schedule 

Program Budget Break-Down 

Anticipated Progress Next Period 

1. Franklin HS & Roosevelt HS will have SDs Complete 
and CMGC as part of the teams 
 

2. Faubion PK-8 will have begun SDs 
 

3. IP13 is expected to be closed out & IP14 preparing ITB 
 

4. Education Specifications  are expected to be complete 
 

5. Marshall HS Budget Finalized and FA construction NTP 

Program Update  January 2014 

2012 Bond Program, 
$94,527,463

Debt Repayment, 
$45,000,000

Educational 
Specification, $300,000

Faubion Replacement, 
$26,025,880

Franklin HS 
Modernization, 

$91,163,158

Grant HS 
Modernization, 

$79,107,776

Improvement Projects, 
$69,440,054

Master Planning 
Projects, 
$970,002

Roosevelt HS 
Modernization, 

$82,242,754

Marshall Swing Site -
Bond 2012, $2,500,000

Swing Sites & 
Transportation, 

$7,050,000

$498.3m



Program Update       
Balanced Scorecard – Overall Perspective 

5 January 2014 
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Budget Perspective

Schedule Perspective

Stakeholders Perspective

Equity Perspective

good

Overall Project Performance            

Active 2012 Bond Projects

Perspective Status
Color Key Budget

Overall Perspective Schedule
concerns Stakeholders

Equitytrouble

Average

NARRATIVE COMMENTS:
1. RHS and FHS have moved into schematic design phase.  Presentations are 
schedule for early April.

2.  Improvement Project 2014 is in design development phase. Expect to 
issue construction solicitations in the April timeframe. Construction 
activities to begin in June.

3.  Staff continues discussions with City of Portland regarding management 
and operation of the contractor workforce equity program.

4.  Numerous budget changes have taken place over the last month; 
projects and overall program continue to forecast on budget.
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Program Update       
Balanced Scorecard – Schedule Perspective 

January 2014 
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Strategic 
Objectives Performance Measures

1
2
3

4
5
6
7
8
9

10

11

12

13
14

09/13 09/17 09/17 09/14 09/17 09/15 09/19 09/16 09/17 09/18

concerns C

Strategic Obj. Status
Color Key A

Performance Targets

trouble D
Average

Schedule Perspective

Active 2012 Bond Projects

good B

Object ive A  
Establish Schedule 
Target & Strategy

Occupancy Date Goal Established
Project Execution Strategy Developed
Overall Project Schedule Established

Schematic Design Completed
Design Development Completed
Land Use Permit Approved
Construction Contract Documents
Building Permit Approved

Projected Occupancy Dates

Object ive B  
Planning, Permitting & 
Design Phases on 
Schedule

Projected Occupancy Date
Green = < 0 weeks impact on 
scheduled date.  Yellow = 0 - 
4 weeks; Red > 4 weeks

Object ive C 
Construction on 
Schedule

Prime Contract Notice to Proceed Green = < 0 weeks impact on 
construction completion date.  
Yellow = 0 - 4 weeks; 
Red > 4 weeks

Construction Started

Substantial Completion Date

Object ive D        
Meet Occupancy / 
Completion Schedule 
Target 

FF&E Ordered
Same as Objective C

FF&E Delivered and Installed

15

Design Contract Award
Green = < 0 weeks impact on 
scheduled design completion 
date.  
Yellow = 0 - 4 weeks; 
Red > 4 weeks

NARRATIVE COMMENTS
1. Improvement Project 2013 is comlplete.  Budget savings will be 
transfered after project close out.

2. Improvement Project 2014  design phase remains on plan. 

3. FHS & RHS are proceeding with schematic designs. and  the 
projects remain on schedule.

4. Master planning for Faubion has been extended through March 
due to continuing discussions with Concordia University.  Expect to 
present  a "preferred alternative"  on Feb 20th.



Program Update       
Balanced Scorecard – Stakeholder Perspective 

7 January 2014 
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Strategic 
Objectives

Performance Measures

1

2 Design Meets Educational Needs

3

4

5

6

7

8

9

good

Status

Stakeholder Perspective

Strategic  Obj.

Color Key A

Active 2012 Bond Projects

B
concerns C

trouble Average

Performance 
Targets

Object ive A  
Meets Educational 
Needs

Project Scope Meets Educational Needs Green: Rating of > 4.0 (1 - 5 
scale)  
Yellow: 3.0 - 4.0;  
Red:  < 3.0Construction Meets Educational Needs

Project Scope Meets Maint. / Facility Needs Green: Rating of > 4.0 (1 - 5 
scale)  
Yellow: 3.0 - 4.0;  
Red:  < 3.0

Design Meets Maint. / Facility Needs

Construction Meets Maint. / Facility Needs

Object ive C 
Design Advisory 
Group (DAG) 
Needs

Object ive B  
Meets 
Maintenance / 
Facility Needs

Project Scope Meets DAG Needs Green: Rating of > 4.0 (1 - 5 
scale)  
Yellow: 3.0 - 4.0;  
Red:  < 3.0

Design Meets DAG Needs

Construction Meets DAG Needs

NARRATIVE COMMENTS
1. Feeback to date from the schools and maintenance teams has been 
positive.  Design Advisory Group feedback will be requested for 
Franklin, Roosevelt and Faubion.  



Program Update       
Balanced Scorecard – Equity Perspective 

8 January 2014 
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Strategic 
Objectives

Performance Measures

1

2

3

4

5

6

7

8

Project objectives established >$200k contracts Green: 100% registered in 
BizConnect  Yellow: >80% 
firms registered in 
BizConnect;  Red:  <80% 
firms registered in BizConnect

Consultants student participation

Contractors student participation

Object ive C  
Meets student 
participation

Project objectives established >$200k contracts Green: participation >20%  
Yellow: participation >10%;  
Red: participation <10%Contractors % of labor hours/apprenticable trade

Object ive B  
apprenticable 
trade participation

Objec t ive A  
Meets Aspirational 
MWESB

Project objectives established
Green: MWESB >18%  
Yellow: MWESB >10%;  
Red:  MWESB <10%

Consultants - % of payments made to MWESB 
owned
Contractors - % of payments made to MWESB 
owned

Performance Targets

trouble Average

Active 2012 Bond Projects

Equity Perspective

Strategic  Obj. Status
Color Key A

good B
concerns C

NARRATIVE COMMENTS
1. OSM continues to exceed the MWESB 18% aspirational goal identified for 
consultant services; current MWESB invoicing is at 20%.  Construction invoices 
are below the identified goal at around 9%.  Total MWESB invoicing for all OSM is 
roughly 12%. 

2. Consultants and contractors continue to register with BizConnect as required.  
Requests for career learnign services have been sparing to date, but new 
opportunities (including a career day at Franlin) are being planned.

3. PPS continues conversations with the City of Portland regarding management 
and operation of the contractor workforce equity program.  Implentation of this 
plan is anticipated sometime later this year.



Program Update      
Balanced Scorecard – Budget Perspective 

9 January 2014 
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Strategic 
Objectives

Performance Measures Performance 
Targets

1 > 15% Contingency Available

2 Within Budgeted Amount

Objective B  
Planning & Design 
Costs within Budget

3 Within Budgeted Amount

4 < 90% of Construction 
Budget

5 Per Schedule

Objective D Project 
within Budget

6 Per Schedule

Strategic Obj. Status
Color Key A

Average
trouble D

Budget Perspectivegood B
concerns C

Total Project Costs Within Budgeted 
Amount

Active 2012 Bond Projects

Master Plan

Projected Total P & D Costs

Objective C 
Construction Costs 
within Budget

Construction Cost Award Price or 
GMP
Construction Cost Current Estimate

Objective A  
Budget and Scope 
Aligned

Initial Cost Estimate of Approved 
Scope

NARRATIVE COMMENTS:
1.  A number of budget changes have taken place over the last month:
• Construction management budget has been moved from the project level 

to  the program level to consolidate all oversight costs.
• The $10M BOE Reserve has been allocated to the  RHS & FHS projects for 

planning purposes only.  Final approval of this allocation will be reviewed at 
the time of schematic design presentation.

2.  All projects continue to be on or below budget.  The Marshall Swing  Site 
project currently shows an Estimate at Completion exceeding the Current 
Budget.  Financial for Marshall will be updated as the scope of work 
assessment is completed.



Program Update 

Budget Update 

 

10 October 2013 



Program Update      
OSM Project Management Cost Report 

11 January 2014 

Project Cost Summary Report for 2012 Capital Improvement Bond Program

Capital Program Start Date:      Nov 2012
Report Run 
Date: 01.01.2014

Capital Program End Date:       Nov 2020

Project Name
Original 
Project 
Budget

Project 
Budget 

Changes

Current 
Budget

Project 
Estimate At 
Completion

Forecasted 
Over/(Under)

Invoices 
Approved

Franklin HS Modernization 81,585,655 9,577,503 91,163,158 82,046,842 (9,116,316) 316,322 
Grant HS Modernization 88,336,829 (9,229,053) 79,107,776 67,241,610 (11,866,166) 0 
Roosevelt HS Modernization 68,418,695 13,824,059 82,242,754 74,026,637 (8,216,117) 294,017 
Faubion Replacement 27,035,537 (1,009,657) 26,025,880 23,423,292 (2,602,588) 669,139 
Improvement Project 2013 9,467,471 3,595,366 13,062,837 12,067,192 (995,645) 9,751,339 
Improvement Project 2014 13,620,121 1,336,803 14,956,924 13,050,565 (1,906,359) 438,794 
Improvement Project 2015 13,521,066 (193,024) 13,328,042 11,328,836 (1,999,206) 0 
Improvement Project 2016 15,274,437 (8,092,470) 7,181,967 6,104,672 (1,077,295) 0 
Improvement Project 2017 6,796,707 6,430,625 13,227,332 11,243,232 (1,984,100) 0 
Improvement Project 2018 9,062,119 (1,379,167) 7,682,952 6,530,509 (1,152,443) 0 
Master Planning - Benson HS 191,667 (30,000) 161,667 161,667 0 0 
Master Planning - Cleveland HS 191,667 (30,000) 161,667 161,667 0 0 
Master Planning - Jefferson HS 191,667 (30,000) 161,667 161,667 0 0 
Master Planning - Lincoln HS 191,667 (30,000) 161,667 161,667 0 0 
Master Planning - Madison HS 191,667 (30,000) 161,667 161,667 0 0 
Master Planning - Wilson HS 191,667 (30,000) 161,667 161,667 0 0 
Swing Sites & Transportation 9,550,000 (2,500,000) 7,050,000 7,050,000 0 0 
Marshall Swing Site - Bond 2012 0 2,500,000 2,500,000 4,000,000 1,500,000 443 
Educational Specification 0 300,000 300,000 252,891 (47,109) 195,755 
Debt Repayment 45,000,000 0 45,000,000 45,000,000 0 45,000,000 
2012 Bond Program 93,181,361 1,346,102 94,527,463 69,741,247 (24,786,216) 2,673,996 

482,000,000 16,327,086 498,327,086 434,077,526 (64,249,560) 59,339,805 



Program Update     
OSM Project Management Cost Report 

12 January 2014 

GO Bond 482,000,000
SRGP Funds 1,500,000
SRGP Contribution 85,068
Ed Specs 300,000
FAM Capital Funds 4,010
FAM Capital Funds 448
SB 1149 21,000
Debt savings 546,443
Bond Premium 13,870,119
Total 498,327,087

 2012 CIP Resources 

2012 Bond Program Budget Detail 

2012 Bond Program 
Original Project 

Budget 
Project Budget 

Changes Current Budget 
Project Estimate 

At Completion 
Forecasted 

Over/(Under) 
Invoices 

Approved 
Bond Oversight Cost 15,117,563  12,633,182  27,750,745  28,825,214  1,074,469  2,237,669  
Escalation 45,000,000  (12,080,967) 32,919,033  32,919,033  0  0  
Contingecy - COO 5,063,798  (3,076,232) 1,987,566  0  (1,987,566) 0  
Bond Premium 0  13,870,119  13,870,119  0  (13,870,119) 0  
Contingency - BOE Reserves 20,000,000  (10,000,000) 10,000,000  0  (10,000,000) 0  
Bond Issuance Costs 3,000,000  0  3,000,000  3,000,000  0  436,326  
PBOT Allowance 5,000,000  0  5,000,000  5,000,000  0  0  
  93,181,361  1,346,102  94,527,463  69,744,247  (24,783,215) 2,673,996  



Program Update 

Project Updates 
• Franklin & Marshall Swing Site 
• Roosevelt 
• Faubion 
• IP 2013  
• IP 2014 
• Ed Specs 

 

13 October 2013 



Project Description 

Comments 

Brief Project Description: Full campus modernization to accommodate a 
student capacity of 1,700 and a core capacity of 1,700 students based on a 
master planning process that includes stakeholder input.  All campus 
functions are to be relocated to the former Marshall HS during construction. 
Current Project Phase:   Design, Schematic 
Construction Start:   Summer of 2015 
Construction Duration:   24.5 Months 
Scheduled Completion:   Summer of 2017 

Photos 

Franklin HS Modernization 

Budget Breakout 

1. Current Project Budget reflects: 
• additional funding from Board Reserve (for planning) 
• additional escalation has been applied to the Board Reserve 

funding 
• management costs have been removed from the project 

budget 
 

2. Master plan was approved by the BOE on 12/16/13  
 

3. The DAG continues to meet regularly during Schematic Design 
 

4. CM/GC proposals have been received and evaluated 
• Skanska USA Building Inc. has been selected and negotiations 

are ongoing 
 

Cost of 
Construction

75%

Professional 
Services

9%

Owner Cost
6%

Contingency
10%

$91.2m



Franklin HS Modernization 

Schedule 

Start Finish Start
Start Delta 
from PDB *

Finish
Finish Delta 
from PDB*

Start
Start Delta 
from PDB*

Start Delta 
from Update*

Finish
Finish Delta 
from PDB*

Finish Delta 
from Update*

FR-1370 Prepare, Release Design Firm RFP 8-May-13 28-May-13 8-May-13 0 28-May-13 0 8-May-13 0 0 28-May-13 0 0
FR-1460 Design Notice to Proceed 26-Aug-13 26-Aug-13 26-Aug-13 0 26-Aug-13 0 9-Sep-13 14 14 9-Sep-13 14 14
FR-4970 Master Planning 26-Aug-13 31-Oct-13 26-Aug-13 0 22-Nov-13 22 10-Sep-13 15 15 22-Nov-13 22 0
FR-4800 Master Plan Approved by PPS BOE 20-Nov-13 20-Nov-13 16-Dec-13 26 16-Dec-13 26 16-Dec-13 26 0 16-Dec-13 26 0
FR-1580 Request Proposals by CM/GC 31-Oct-13 31-Oct-13 13-Nov-13 13 13-Nov-13 13 13-Nov-13 13 0 13-Nov-13 13 0
FR-4730 Review CM/GC Proposals 25-Nov-13 3-Dec-13 17-Dec-13 22 2-Jan-14 30 17-Dec-13 22 0 8-Jan-14 36 6
FR-3100
FR-3130

Schematic Design / SD 21-Nov-13 28-Feb-14 17-Dec-13 26 24-Mar-14 24 17-Dec-13 26 0

FR-1590 CM/GC Notice To Proceed (Precon) 15-Jan-14 15-Jan-14 22-Jan-14 7 22-Jan-14 7

FR-4820 Approve Schematic Design by PPS BOE 12-Mar-14 12-Mar-14 16-Apr-14 35 16-Apr-14 35

FR-3150
FR-4850

Design Documents / DD 13-Mar-14 5-Sep-14 17-Apr-14 35 10-Oct-14 35

FR-3190
FR-5310

Construction Documents / CD 8-Sep-14 7-May-15 13-Oct-14 35 7-May-15 0

FR-4920 Sign GMP 15-Sep-14 15-Sep-14 24-Oct-14 39 24-Oct-14 39
FR-3950 CM/GC Mobilize to site 16-Mar-15 16-Mar-15 16-Mar-15 0 16-Mar-15 0
FR-4000 Substantial Completion 20-Mar-17 20-Mar-17 20-Mar-17 0 20-Mar-17 0
FR-5030
FR-4110

Owner Move In 21-Mar-17 23-Aug-17 21-Mar-17 0 23-Aug-17 0

Activity has reached some or all completion dates * Calendar Days

Significant Schedule Milestone Assessment

Activity Significant Milestone Activity Name

Project Director Baseline
(PDB)

Schedule Update Actual



Project Description 

Comments 

Brief Project Description: Campus improvements to facilitate the occupancy 
of the Franklin HS campus followed by the Grant HS campus.  Improvements 
will include new fire alarm system; roof, exterior,  interior, and MEP 
improvements as well as security upgrades. 
 
Current Project Phase:   Design, Schematic 
Construction Start:   April 2014 
Construction Duration:   9 Months 
Scheduled Completion:   December of 2014 

Photos 

Marshall HS Improvements 

1. Final determinations are to be made on the budget following the 
design effort for various improvements 
 

2. Fire alarm system to be replaced and is presently in design and 
scheduled to be completed 2/10/14  
 

3. Site visits for the Franklin HS and Grant HS communities were 
conducted on 1/11/14  

• It was estimated that there were over 400 visitors during 
this event 

 

Cost of 
Construction

0%

Professional 
Services

0%

Owner Cost
0%

Contingency
100%

$2.5m

Budget Breakout 
To Be Determined by Future Project Director 



Marshall HS Improvements 

Schedule 

Start Finish Start

Start 
Delta 
from 
BL*

Finish

Finish
Delta 
from 
BL*

Start

Start
Delta 
from 
BL*

Start
Delta 
from 

Update

Finish

Finish
Delta 
from 
BL*

Finish
Delta 
from 

Update
FA Design Notice to Proceed 30-Dec-13 30-Dec-13 30-Dec-13 0 30-Dec-13 0 30-Dec-13 0 0 30-Dec-13 0 0
FA Design 2-Jan-14 10-Feb-14 2-Jan-14 0 10-Feb-14 0 2-Jan-14 0 0
FA Const ITB Advertized 12-Feb-14 12-Feb-14 12-Feb-14 0 12-Feb-14 0
FA Bids Reviewed 17-Mar-14 21-Mar-14 17-Mar-14 0 21-Mar-14 0
FA Contract for BOE Approval 31-Mar-14 31-Mar-14 31-Mar-14 0 31-Mar-14 0
FA Construction NTP 4-Apr-14 4-Apr-14 4-Apr-14 0 4-Apr-14 0
FA Construction 7-Apr-14 30-Jun-14 7-Apr-14 0 30-Jun-14 0

* Calendar Days

Significant Schedule Milestone Assessment

Activity has reached some or all completion dates

Significant Milestone Activity 
Name

Baseline (BL) Schedule Update Actual



Project Description 

Comments Photos 

Roosevelt HS Modernization 

Budget Breakout 

Cost of 
Construction 

72%

Professional 
Services

10%

Owner Cost
8%

Contingency
10%

$82.2m

Brief Project Description: Full campus modernization to accommodate a 
student capacity of 1,350 and a core capacity of 1,700 students based on a 
master planning process that includes stakeholder input.  All campus 
functions are to be relocated to the former Marshall HS during construction. 
 
Current Project Phase: Design, Schematic 
Construction Start:   Summer of 2015 
Construction Duration:   24.5 Months 
Scheduled Completion:   Summer of 2017 

1. Current Project Budget reflects  
• additional funding from Board Reserve (for planning) 
• additional escalation has been applied to the Board Reserve 

funding 
• management costs have been removed from the project 

budget 
 

2. Master plan was approved by the BOE on 12/16/13  
 

3. The DAG continues to meet regularly during Schematic Design 
 

4. CM/GC proposals have been received and evaluated 
• Lease Crutcher Lewis has been selected and negotiations are 

ongoing 
 



Roosevelt HS Modernization 

Schedule 

Start Finish Start
Start Delta 
from PDB *

Finish
Finish Delta 
from PDB*

Start
Start Delta 
from PDB*

Start Delta 
from Update*

Finish
Finish Delta 
from PDB*

Finish Delta 
from Update*

RO-1370 Prepare, Release Design Firm RFP 8-May-13 28-May-13 8-May-13 0 28-May-13 0 8-May-13 0 0 28-May-13 0 0
RO-1460 Design Notice to Proceed 26-Aug-13 26-Aug-13 26-Aug-13 0 26-Aug-13 0 11-Sep-13 16 16 11-Sep-13 16 16
RO-4970 Master Planning 26-Aug-13 31-Oct-13 12-Sep-13 17 22-Nov-13 22 12-Sep-13 17 0 22-Nov-13 22 0
RO-4800 Master Plan Approved by PPS BOE 20-Nov-13 20-Nov-13 16-Dec-13 26 16-Dec-13 26 16-Dec-13 26 0 16-Dec-13 26 0
RO-1580 Request Proposals by CM/GC 31-Oct-13 31-Oct-13 13-Nov-13 13 13-Nov-13 13 13-Nov-13 13 0 13-Nov-13 13 0
RO-4730 Review CM/GC Proposals 25-Nov-13 3-Dec-13 17-Dec-13 22 2-Jan-14 30 17-Dec-13 22 0 8-Jan-14 36 6
RO-3100
RO-3130

Schematic Design / SD 21-Nov-13 28-Feb-14 17-Dec-13 26 24-Mar-14 24 17-Dec-13 26 0

RO-1590 CM/GC Notice To Proceed (Precon) 15-Jan-14 15-Jan-14 22-Jan-14 7 22-Jan-14 7

RO-4820 Approve Schematic Design by PPS BOE 12-Mar-14 12-Mar-14 16-Apr-14 35 16-Apr-14 35

RO-3150
RO-4850

Design Documents / DD 13-Mar-14 5-Sep-14 17-Apr-14 35 10-Oct-14 35

RO-3190
RO-5310

Construction Documents / CD 8-Sep-14 7-May-15 13-Oct-14 35 7-May-15 0

RO-4920 Sign GMP 15-Sep-14 15-Sep-14 24-Oct-14 39 24-Oct-14 39
RO-3950 CM/GC Mobilize to site 16-Mar-15 16-Mar-15 16-Mar-15 0 16-Mar-15 0
RO-4000 Substantial Completion 20-Mar-17 20-Mar-17 20-Mar-17 0 20-Mar-17 0
RO-5030
RO-4110

Owner Move In 21-Mar-17 23-Aug-17 21-Mar-17 0 23-Aug-17 0

Activity has reached some or all completion dates * Calendar Days

Significant Schedule Milestone Assessment

Activity Significant Milestone Activity Name

Project Director Baseline
(PDB)

Schedule Update Actual



Brief Project Description: In direct partnership with Concordia University for a 
full campus replacement, this project will be constructed based on a master 
planning process that includes stakeholder input.  All campus functions are to 
be relocated during construction. 
 
Current Project Phase:   Master Planning 
Construction Start:       1st Quarter of 2016 (conceptually) 
Construction Duration:   18 Months 
Scheduled Completion: Summer of 2017 

Faubion PK-8 School Replacement 

Project Description 

Comments Photos 

Budget Breakout 
To Be Determined by Future Project Director 

Cost of 
Construction

1.8%

Professional 
Services

0.3%

Owner Cost
0.2%

Contingency
97.7%

$26.0m

1. Current Project Budget reflects: 
• Removal of funds for program managed traffic engineering 

studies 
• Removal of management costs 

 
2. Budget to be allocated by incoming Project Director 

 
3. The Master Plan is projected for BOE approval on 3/31/14 

 
4. The DAG continues to meet in January and February 2014 

 
5. BOORA Architects is proceeding under separate contract with 

Concordia University to work with the St. Michael’s Church 
regarding the ongoing master planning efforts 

 



Faubion PK-8 School Replacement 

Schedule 

Start Finish Start

Start 
Delta 
from 
BL*

Finish

Finish
Delta 
from 
BL*

Start

Start
Delta 
from 
BL*

Start
Delta 
from 

Update

Finish

Finish
Delta 
from 
BL*

Finish
Delta 
from 

Update
FA-2220 Prepare, Release Design Firm RFP for Master Plan 19-Jun-13 9-Aug-13 19-Jun-13 0 9-Aug-13 0 25-Jun-13 6 6 2-Aug-13 -7 -7
FA-2270 Design Master Plan Notice to Proceed 4-Oct-13 4-Oct-13 4-Oct-13 0 4-Oct-13 0 8-Nov-13 35 35 8-Nov-13 35 35
FA-1240 Master Planning 4-Oct-13 5-Feb-14 4-Oct-13 0 5-Feb-14 0 9-Nov-13 36 36
FA-1270 Master Plan Approved by PPS BOE 2-Apr-14 2-Apr-14 31-Mar-14 -2 31-Mar-14 -2
FA-1290 Schematic Design / SD 4-Nov-14 6-Jan-15 1-Apr-14 -217 17-Oct-14 -81
FA-1310 Approve Schematic Design by PPS BOE 4-Feb-15 4-Feb-15 21-Oct-14 -106 21-Oct-14 -106
FA-1320
FA-1340

Design Documents / DD 5-Feb-15 11-Jun-15 1-Nov-14 -96 28-Feb-15 -103

FA-1360
FA-1380

Construction Documents / CD 11-Jun-15 2-Nov-15 1-Mar-15 -102 30-Jun-15 -125

FA-1470 Request GC Proposals 9-Dec-15 9-Dec-15 15-Oct-15 -55 9-Dec-15 0
FA-1480
FA-1510

Review GC Proposals 9-Dec-15 12-Jan-16 10-Dec-15 1 18-Dec-15 -25

FA-1520 GC Notice To Proceed 29-Jan-16 29-Jan-16 5-Jan-16 -24 5-Jan-16 -24
FA-1780 GC Mobilize to site 13-Jun-16 13-Jun-16 5-Jan-16 -160 5-Jan-16 -160
FA-1940 Substantial Completion 25-Apr-17 25-Apr-17 30-Jun-17 66 30-Jun-17 66
FA-2020
FA-2140

Owner  Move In 8-Jun-17 10-Aug-17 5-Jul-17 27 1-Sep-17 22

Activity has reached some or all completion dates * Calendar Days

Significant Schedule Milestone Assessment

Activity Significant Milestone Activity Name

Baseline (BL) Schedule Update Actual



Improvement Project 2013 

Project Description 

Project Description: A multiple site project with multiple construction areas 
Current Project Phase:  Close-out 
Substantial Completion:  August 2013 
Construction Duration:  72 Calendar Days 

School 

Improvement Project 2013 

Roof Replacement/ 
Seismic Bracing 

Roof 
Replacement 

Seismic 
Improvement Accessibility 

Science 
Classroom 

Improvements 

Alameda K-5 X X 

Bridlemile K-5 X 

Laurelhurst K-8 X X 

Lewis K-5 X 

Ockley Green K-8 X 

Wilson HS X X 

Photos 

Cost of 
Construction

79%

Professional 
Services

8%

Owner Cost
3%

Contingency
10%

$13.0m

Comments 

Budget Breakout 

1. Current Project Budget reflects the removal of management costs 
from the project budget 
 

2. Bridlemile/Lewis Contract: Processing release of retention 
 

3. Wilson HS Contract: Retention has been released 
 

4. Laurelhurst Contract: Processing final payment application 
 

5. Alameda Contract: finalizing the Builders Risk Claim and will then 
release retention 
 

 



Improvement Project 2014 

Project Description: A multiple site project with multiple construction areas 
Current Project Phase:  Design 
Scheduled Completion:  August 2014 
Construction Duration:  108 Calendar Days 

1. Current Project Budget is $15m   
• When received, $0.8m of SB-1149 funding will be added to the 

budget. 
 

2. Twelve schools in total 
 

3. Three design firms are under contract and in Design (DDs) 
• Oh Planning 
• FFA 
• BLRB 

X* = Includes Elevator 

Project Description 

Comments 

Budget Breakout 

Cost of 
Construction

76%

Professional 
Services

11%

Owner Cost
0%

Contingency
13%

$15.0m

Design 
Firm School Roof Replacement /

Seismic Bracing 
Seismic 

Improvements 
Accessibility 

Science 
Classroom 

Improvements 

Construction 
Package

Hosford (6-8) X X X* X 
James John (K-5) X X X* 
Beach (K-8) X X X 
Boise-Eliot/Humboldt (PK-8) X X X 
Chief Joseph (PK-5) X 
King (PK-8) X 
Vernon (PK-8) X 
Woodlawn (PK-8) X X 
Arleta (K-8) X X X 
Creston (K-8) X X X 
Grout (K-5) X 
Lane (6-8) X X 

FFA 2

Oh
Planning 3

BLRB 1

Photos 



Improvement Project 2014 

Schedule 

Start Finish Start

Start 
Delta 
from 
BL*

Finish

Finish
Delta 
from 
BL*

Start

Start
Delta 
from 
BL*

Start
Delta 
from 

Update

Finish

Finish
Delta 
from 
BL*

Finish
Delta 
from 

Update
G2-1120 Release Design Firm RFP 12-Jun-13 12-Jun-13 12-Jun-13 0 12-Jun-13 0 12-Jun-13 0 0 12-Jun-13 0 0
G2-1260 Design Notice to Proceed 15-Aug-13 15-Aug-13 19-Aug-13 4 26-Sep-13 42 19-Aug-13 4 0 15-Sep-13 31 -11
G2-1270 Project Assessment 16-Aug-13 16-Sep-13 20-Aug-13 4 7-Nov-13 52 20-Aug-13 4 0 7-Nov-13 52 0
G2-1280 Schematic Design / SD 17-Sep-13 23-Oct-13 8-Nov-13 52 12-Dec-13 50 12-Oct-13 25 -27 12-Dec-13 50 0
G2-1290 Design Documents / DD 24-Oct-13 9-Dec-13 13-Dec-13 50 30-Jan-14 52 20-Nov-13 27 -23
G2-1310 Construction Documents / CD 10-Dec-13 24-Feb-14 5-Jan-14 26 10-Apr-14 45 5-Jan-14 26 0
G2-1320 Request GC Proposals 3-Mar-14 3-Mar-14 10-Apr-14 38 10-Apr-14 38
G2-1330
G2-1333

Review GC Proposals 20-Mar-14 10-Apr-14 1-May-14 42 14-May-14 34

G2-1340 GC Notice To Proceed 1-May-14 1-May-14 15-May-14 14 15-May-14 14
G2-1350 Substantial Completion 25-Aug-14 25-Aug-14 23-Aug-14 -2 23-Aug-14 -2

* Calendar DaysActivity has reached some or all completion dates

Significant Schedule Milestone Assessment

Activity
Significant Milestone Activity 

Name

Baseline (BL) Schedule Update Actual



Project Description 

Schedule 

Brief Project Description:  
•  Phase I engaged internal and external stakeholders in community 
conversations that listened to and reflected stakeholders' interests and 
process desires for the development of Ed Specs.  
•  Phase II of the process will, through organized stakeholder engagement, 
produce a set of facilities recommendations that follow from the Phase I 
visioning work, and are suitable for district-wide application. 
 
Project Duration:    14 Months 
Scheduled Completion:   March 2014 

Educational Specifications 

Comments 

1. Focus group sessions for Middle and PK-5 
schools were held in November 2013 
 

2. An additional community conversation for 
career learning was held December 3, 2013 
 

3. Presentation for the final Ed Spec for 
comprehensive High Schools is schedule for 
January 21st. 
 

4. The area program for Middle Schools, PK-8, & 
PK-5 schools is currently under development. 
 

5. The contract with DOWA-IBI Group was 
recently extended to the end of March 2014 
 

Budget Breakout 
Cost of 

Construction
0%

Professional 
Services

61%

Owner Cost
0%

Contingency
39%

$300k



BAC Discussion 

• Next Board Presentation 
– Monday, February 24 

 
 

 

26 January 2014 



Wrap-Up 

• Next BAC Meeting 
Day:    Wednesday, April 16 
Location:  TBD 
 

 

27 January 2014 
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