



Masterplan Process Overview

DAG 01	Sep 09	School Board	Dec 15
DAG 02	Sep 24	DAG 06	Dec 16
DAG 03	Oct 08	SD Workshop 1*	Jan 09
School Tours	Oct 23	DAG 07	Jan 21
MP Workshop 1*	Oct 24	SD Workshop 2*	Feb 06
DAG 04	Nov 05	DAG 08	Mar 03
MP Workshop 2*	Nov 07	SD Open House*	Mar 31
DAG 05	Nov 19	DAG 09	Apr 28
MP Open House*	Dec 03	*All meetings 5:30-7:25pm except Workshops 9am-12pm	