Grant High School Modernization

SOFTBALL FIELD OPTIONS

July 10, 2018

This document is intended to capture the options to provide softball facilities at Grant High School, and provide information on the benefits and impact of each option.

Background Summary

The project had included a dedicated field for softball in an area referred to as the "Hollyrood Field,", in the early phases of master planning. However, due to a combination of operational and budget concerns, it was removed from the project budget in the Fall of 2017. After that time, we have continued work through all the challenges that are faced including site area constraints, operations and community safety concerns, and funding allocations to find a solution to provide a new softball facility.

A few key points about the decision on the softball field were:

- In the Fall of 2017, PPS was in final negotiations with the general contractor on the construction contract. Decisions had to be made at the time on scope items to include in the contract that were feasible to be completed by the opening of school in August 2019.
- During these negotiations with the general contractor additional information surfaced identifying complex risks that we were not able to resolve by the required deadline in order to execute the construction contract.
- These key issues related to Portland Parks & Recreation property involve community safety, operations, and the overlay zone of the Dog Off Leash Area (DOLA) in the extremely dense and compact North Field.
- The softball field was identified as a program element that could be added back later with minimal impact to Grant students and staff. Coming back to complete field work is much easier than attempting to add or modify program space within the existing building where it is either occupied, or there are very limited construction periods available during the summer.

Current Status

PPS is currently considering 4 options to provide upgraded facilities for softball. Three of the options include locations adjacent to Grant High School, and one_option includes improvements to Wilshire Park. Efforts are being made to identify the best option that works for the whole of the Grant High School community and PPS. Once the best option has been identified, funding sources will be sought to carry the project forward. The following are the options identified:

Option 1 – North Field

Option 2 – Grant Bowl

Option 3 – South Field

Option 4 – Wilshire Park


It is important to note that all options are located on property owned by PP&R, and they will be a key partner in the planning and administration of the final option that is chosen. PP&R has many other public interests to maintain, which include, but are in no way limited to Grant High School.

While all options have significant challenges, and potentially negative impacts, we are pursuing research into follow up information needed on all 4 options. Based on the feedback there were 2 options that were more favorable.

- Option 3. Implementation of this option will not require any additional funding, and can be achieved within the current schedule for opening in August 2019. This will provide PPS, and GHS administration flexibility to use a shared field scenario at any time, or keep it in a configuration for baseball.
- Option 1. Continue to look at solutions to mitigate the challenges of a softball facility in the North Field.

OPTION 1 – North Field

Develop the Hollyrood field for construction of (1) softball field. This location was shown in the Master Planning process and would use this as the basis of design.



Scope Elements

- New natural turf field. Include subgrade, drain tile, irrigation system
- New field elements, backstop, bleachers, etc.
- ADA water fountain
- 30' Protective fencing for parking lot
- Temporary outfield fencing -
- ADA upgrades to the footpaths in Hollyrood field area -

Wilshire Park Use	Pros / Cons		
:: Fall	Pros		
No PPS use		- Location ł	
:: Spring		 Location ł Dedicated 	
No PPS use		- Permaner	
(PP&R will turn into youth soccer field)		- Retains (1	
North Field Use	Cons		
<u>:: Fall</u>		 JV and Va Due to us 	
No PPS use; U10 Soccer (PP&R)		open for u	
:: Spring		available. play multi	
Softball (W) Varsity, JV		- Outfield a	
Grant Bowl Use		move - Adult leag	
:: Fall		 Daily main fences 	
Football (M) Varsity, JV;		 PPS Custo 	
Soccer (M) Varsity, JV, JV2; Soccer (W) Varsity, JV, JV2		 - 30' high p lines/aest - Natural tu 	
:: Spring		- Due to co	
Track & Field (M, W) Varsity, JV; Lacrosse (M) Varsity, JV; Lacrosse (W) Varsity;		dimensior	
Little League "Farm Teams" (PP&R)	<u>Open It</u>	tems to Researc	
South Field Use	-	Is there a Title	
<u>:: Fall</u>	-	artificial turf fo What other pa	
Soccer (M) Varsity, JV, JV2;	_	dimensions? Verify with PP&	
Soccer (W) Varsity, JV, JV2		Is there anothe	
:: Spring			
Baseball (M) Varsity, JV, JV2			

cation here is the same as shown in Master Plan. cation has Land Use Approval dicated softball field available on GHS campus rmanent softball field, backstop, and seating tains (1) U-10 soccer field for community use

and Varsity will not have fields to play at the same time. e to use requirements by PP&R, Wilshire Park will no longer be en for use by GHS Softball. Only one dedicated softball field will be ailable. Use of shared field at Grant Bowl will remain necessary to y multiple games/practices at same time tfield area overlaps with DOLA. Will be extremely challenging to

ult leagues can hit long enough to reach the community use ily maintenance (installation and removal) of temporary outfield

S Custodial services needed to service additional area for the field ' high protection netting and poles that would affect site es/aesthetics

- tural turf subject to rain outs

e to constraints of the location outfield will be built to minimum nensions

esearch:

a Title IX issue for providing natural turf for the softball field and I turf for the baseball field?

ther parks have similar safety issues with the short outfield

ith PP&R the inability to use Wilshire Park if the North Field is built. another solution to scheduling the activities displaced by softball?

OPTION 2- Grant Bowl

Develop Grant Bowl to allow for (2) softball fields to share use of the field with track and football. This will include the installation of lights to allow for evening play.



Scope Elements

- New bleachers on both sides of the bowl
- New Concession Stand and Restrooms
- New field lighting

Wilshire Park Use

No PPS use

:: Fall

:: Spring Softball (W) JV

North Field Use

:: Fall

U12 Soccer (PP&R), Multi-Use (PP&R)

:: Spring

U12 Soccer (PP&R), Multi-Use (PP&R)

Grant Bowl Use

<u>:: Fall</u>

Football (M) Varsity, JV;

Soccer (M) Varsity, JV, JV2; Soccer (W) Varsity, JV, JV2

:: Spring

Track & Field (M, W) Varsity, JV; Lacrosse (M) Varsity, JV; Lacrosse (W) Varsity;

Little League "Farm Teams" (PP&R);

Softball (W) Varsity

South Field Use

:: Fall

Soccer (M) Varsity, JV, JV2; Soccer (W) Varsity, JV, JV2

:: Spring

Baseball (M) Varsity, JV, JV2

Pros / Cons

Pros

-

- Multiple sports and leagues benefit from installation of the lighting and grandstands including track, football, and softball.
- Option to use Wilshire Park remains in place -
- Minimizes rain outs -

Cons

- minimal backstop area
- No permanent structures for softball field elements except for seating -Softball field is played on artificial turf -
- -
- -
- -
- funding, and community input.

Open Items to Research:

- softball field?
- another location is built?

- JV and Varsity Softball both remain on GHS campus.
- Donor funding available for significant portion of the construction.
- Compromised field dimensions. Not full size, no run off areas and
- Daily maintenance of temporary fences and backstop
- Shared field with other sports such as track and field
- High risk that project doesn't move forward due to land use issues,

- Confirm that this option cannot support appropriate dimensions for a

Can the Grant Bowl continue to be used an option for softball practice if

OPTION 3 - South Field

Re-design the shared field for softball, baseball and soccer. This option includes sharing the same infield location for softball and baseball. A removable pitching mound will be used so that the field could either be shared in-season, or baseball and softball would alternate seasons on campus.



Scope Elements

- Shared field with baseball including bleachers, dugouts, backstop
- Removable pitching mound for baseball
- New outfield fencing specific to softball

Wilshire Park Use	Pros / Cons
<u>:: Fall</u>	Pros
No PPS use	- Softbal
:: Spring	- Options - Equaliz
Softball (W) JV	campu
	- Can be - No add
North Field Use	budget
<u>:: Fall</u>	- Minimiz - Outfield
U12 Soccer (PP&R), Multi-Use (PP&R)	would r
:: Spring	Cons
U12 Soccer (PP&R), Multi-Use (PP&R)	- Difficul
Grant Bowl Use	at Fern - Softbal
<u></u>	- Pitcher durabil
Football (M) Varsity, JV;	- Cost ar
Soccer (M) Varsity, JV, JV2; Soccer (W) Varsity, JV, JV2	
:: Spring	Open Items to Resea
Track & Field (M, W) Varsity, JV; Lacrosse (M) Varsity, JV; Lacrosse (W) Varsity;	- What are the softball and
Little League "Farm Teams" (PP&R)	- Fern Hill Par baseball play
South Field Use	an adequate
:: Fall	
Soccer (M) Varsity, JV, JV2;	
Soccer (W) Varsity, JV, JV2	
:: Spring	
*Shared field or alternating seasons Baseball (M) Varsity, JV, JV2; Softball (W) Varsity, JV	

- all field available on the GHS campus
- ns for softball to use Wilshire Park and the Grant Bowl remain lized time and facilities between baseball and softball on GHS bus
- be completed within timeline of the current project
- dditional funding required outside of the currently GHS project et
- nizes rain outs
- eld fencing would stay up through the season. Daily maintenance d not be required (if alternate seasons are implemented)
- ult logistics to alternate seasons. Location for baseball would be m Hill Park
- all will play on artificial turf
- er's mound is heavy and difficult to move, and a risk to its ility.
- and maintenance impact of moving pitcher mound

earch:

- he operational cost impacts of alternating seasons between d baseball?
- ark has been identified as an alternate location for baseball. If lays at Fern Hill Park, what improvements are needed for it to be te facility?

OPTION 4 - Wilshire Park

Design would include enhancements to the (2) existing softball fields at Wilshire Park.



Scope Elements

- Upgrade existing natural turf
- New bleachers at both fields
- New Concession Stand and Restrooms
- New field lighting

Wilshire Park Use	Pros / Cons
:: Fall	Pros
No PPS use	- Updat
:: Spring	- JV and - Natura
Softball (W) Varsity, JV	
	Cons
North Field Use	- Softba
:: Fall	- Long s - Risk th
U12 Soccer (PP&R), Multi-Use (PP&R)	comm - Potent
:: Spring	- Risk o
U12 Soccer (PP&R), Multi-Use (PP&R)	
Grant Bowl Use	
:: Fall	Open Items to Res
Football (M) Varsity, JV	- What field
Soccer (M) Varsity, JV, JV2	location?
Soccer (W) Varsity, JV, JV2	- Will field li field lightir
:: Spring	- Field dime required?
Track & Field (M, W) Varsity, JV; Lacrosse (M) Varsity, JV	- Are there of
Lacrosse (W) Varsity;	
Little League "Farm Teams" (PP&R)	
South Field Use	
:: Fall	
Soccer (M) Varsity, JV, JV2;	
Soccer (W) Varsity, JV, JV2	
:: Spring	
Baseball (M) Varsity, JV, JV2	

Updated permanent field, seating JV and Varsity in same location Natural turf

- Softball facilities are not on the GHS campus
- Long schedule for planning and design.
- Risk that project will not be completed due to support by Parks, community, etc.
- Potential Land use approval will have to be completed
- Risk of rain outs

to Research:

- at field improvement will be required to make this and adequate
- field lighting be required or preferred? Will the community support I lighting?
- d dimensions appear to have overlapping outfields. Will fencing be uired? Temporary or permanent?
- there corporate partnerships available to support the improvements?