



# GHS FIELD – Grant Bowl Timeline

We Are Here



6 Months

## MASTER PLANNING

- Obtain authorization for funding the Master Plan and Fundraising Phases only
- Community engagement
- Detail Project Scope with Portland Parks & Recreation
- Select A/E firm
- Complete concept design traffic impact study, neighborhood engagement

4 Months

## BUDGETING

- Define funding sources from within PPS
- Define funding sources from Portland Park & Recreation
- Identify potential external funding sources

2 Months

## APPROVALS

- Obtain authorization for funding of Design and Construction Phases
- Master plan approval

6 Months

## DESIGN

- Select A/E firm
- Complete design and permit documents
- Complete bid documents and procurement plan for Construction

12 Months

## CONSTRUCTION

- Select General Contractor
- Complete Construction phase

9/26/18