



CLASSROOM FIXTURES - INCLUDES CTE, MEDICAL AND STAFF AREAS

FIXTURE LOCATIONS # RETURNED TO SERVICE # TURNED OFF DUE TO TEST RESULTS # REMAINING TO BE RETURNED TO SERVICE

**Updated:
Friday, May 31, 2019**

TOTALS	1265	711	383	554	NOTES
Abernethy	12	6	5	6	5 fixtures off due to test results (more extensive plumbing repairs needed) 1 fixtures require repair prior to testing (refer to Water Quality Program Schedule)
Ainsworth	24	12	11	12	11 fixtures are off due to test results (more extensive plumbing repairs needed) 1 fixtures require repair prior to testing (refer to Water Quality Program Schedule)
Alameda	15	6	4	9	4 fixtures off due to test results (more extensive plumbing repairs needed) 5 fixtures pending commissioning; planned for summer, 2019
Applegate	12	4	3	8	3 fixtures off due to test results (more extensive plumbing repairs needed) 1 fixture requires repair prior to testing (refer to Water Quality Program Schedule) 4 fixtures are pending commissioning; planned for summer, 2019
Arleta	11	2	9	9	9 fixtures are off due to test results (more extensive plumbing repairs needed)
Astor	18	14	4	4	4 fixtures are off due to test results (more extensive plumbing repairs needed)
Atkinson	26	25	0	1	1 fixture pending commissioning; planned for summer, 2019
Beach	18	12	3	6	3 fixtures off due to test results (more extensive plumbing repairs needed) 3 fixtures are pending commissioning; planned for summer, 2019
Beaumont	1	0	1	1	1 fixture off due to test results (more extensive plumbing repairs needed)
Benson	27	19	8	8	8 fixtures off due to test results (more extensive plumbing repairs needed)
Beverly Cleary/Fernwood	11	9	1	2	1 fixture off due to test results (more extensive plumbing repairs needed) 1 fixture requires repair prior to testing (refer to Water Quality Program Schedule)
Beverly Cleary/Hollywood	11	7	3	4	3 fixtures off due to test results (more extensive plumbing repairs needed) 1 fixture requires repair prior to testing (refer to Water Quality Program Schedule)
Boise-Eliot	36	27	9	9	9 fixtures off due to test results (more extensive plumbing repairs needed)
Bridger	21	16	3	5	3 fixtures off due to test results (more extensive plumbing repairs needed) 2 fixtures pending commissioning; planned for summer, 2019
Bridlemile	27	23	3	4	3 fixtures off due to test results (more extensive plumbing repairs needed) 2 fixtures require repair prior to testing (refer to Water Quality Program Schedule)
Buckman	27	18	6	9	6 fixtures off due to test results (more extensive plumbing repairs needed) 3 fixtures require repair prior to testing (refer to Water Quality Program Schedule).
Capitol Hill	14	5	5	9	5 fixtures off due to test results (more extensive plumbing repairs needed) 2 fixtures require repair prior to testing (refer to Water Quality Program Schedule) 2 fixtures are pending commissioning; planned for summer, 2019
Chapman	15	12	0	3	1 fixture requires repair prior to testing (refer to Water Quality Program Schedule) 2 fixtures are pending commissioning; planned for summer, 2019
Chavez	9	2	6	7	6 fixtures off due to test results (more extensive plumbing repairs needed) 1 fixture requires repair prior to testing (refer to Water Quality Program Schedule)
Chief Joseph	16	9	5	7	5 fixtures off due to test results (more extensive plumbing repairs needed) 2 fixtures require additional repair prior to testing (refer to Water Quality Program Schedule)
Clarendon	13	6	2	7	2 fixtures off due to test results (more extensive plumbing repairs needed) 1 fixture requires repair prior to testing (refer to Water Quality Program Schedule) 4 fixtures are pending commissioning; planned for summer, 2019
Cleveland	6	3	1	3	1 fixture off due to test results (more extensive plumbing repairs needed) 2 fixtures pending commissioning; planned for summer, 2019
Columbia	3	0	0	3	3 fixtures require repair prior to testing (refer to Water Quality Program Schedule)
Creative Science	17	12	3	5	3 fixtures off due to test results (more extensive plumbing repairs needed) 2 fixtures pending commissioning; planned for summer, 2019
Creston	13	4	4	9	4 fixtures off due to test results (more extensive plumbing repairs needed) 1 fixture requires repair prior to testing (refer to Water Quality Program Schedule) 4 fixtures pending commissioning; planned for summer, 2019



CLASSROOM FIXTURES - INCLUDES CTE, MEDICAL AND STAFF AREAS

FIXTURE LOCATIONS # RETURNED TO SERVICE # TURNED OFF DUE TO TEST RESULTS # REMAINING TO BE RETURNED TO SERVICE

**Updated:
Friday, May 31, 2019**

TOTALS	1265	711	383	554	NOTES
Duniway	14	2	9	12	9 fixtures off due to test results (more extensive plumbing repairs needed) 2 fixtures require repair prior to testing (refer to Water Quality Program Schedule) 1 fixture pending commissioning; planned for summer, 2019
East Sylvan	1	0	1	1	1 fixture off due to test results (more extensive plumbing repairs needed)
Edwards	11	3	4	8	4 fixtures off due to test results (more extensive plumbing repairs needed) 4 fixtures require repair prior to testing (refer to Water Quality Program Schedule)
Forest Park	3	2	0	1	1 fixture requires repair prior to testing (refer to Water Quality Program Schedule)
George	28	12	14	16	14 fixtures off due to test results (more extensive plumbing repairs needed) 2 fixtures require repair prior to testing (refer to Water Quality Program Schedule)
Glencoe	5	3	2	2	2 fixtures off due to test results (more extensive plumbing repairs needed)
Grant @ Marshall	3	1	0	2	2 fixtures pending commissioning; planned for summer, 2019
Green Thumb	1	0	1	1	1 fixture off due to test results (more extensive plumbing repairs needed)
Grout	9	2	7	7	7 fixtures off due to test results (more extensive plumbing repairs needed)
Harrison Park	33	12	12	21	12 fixtures off due to test results (more extensive plumbing repairs needed) 9 fixtures require repair prior to testing (refer to Water Quality Program Schedule)
Hayhurst	22	13	5	9	5 fixtures off due to test results (more extensive plumbing repairs needed) 1 fixture requires repair prior to testing (refer to Water Quality Program Schedule) 3 fixtures are ready to be commissioned; planned for summer, 2019
Holladay Center	8	8	0	0	All 8 fixtures have been returned to service
Hosford	10	9	1	1	1 fixture off due to test results (more extensive plumbing repairs needed)
Humboldt	20	12	4	8	4 fixtures off due to test results (more extensive plumbing repairs needed) 2 fixtures require repair prior to testing (refer to Water Quality Program Schedule) 2 fixtures are pending commissioning; planned for summer, 2019
Irvington	7	2	2	5	2 fixtures off due to test results (more extensive plumbing repairs needed) 3 fixtures require repair prior to testing (refer to Water Quality Program Schedule)
Jackson	6	3	2	3	2 fixtures off due to test results (more extensive plumbing repairs needed) 1 fixture requires repair prior to testing (refer to Water Quality Program Schedule)
James John	10	6	4	4	4 fixtures off due to test results (more extensive plumbing repairs needed)
Jefferson	26	10	12	16	12 fixtures off due to test results (more extensive plumbing repairs needed) 4 fixtures require repair prior to testing (refer to Water Quality Program Schedule)
Kelly	28	16	8	12	8 fixtures off due to test results (more extensive plumbing repairs needed) 4 fixtures require repair prior to testing (refer to Water Quality Program Schedule)
Kenton	1	0	0	1	1 fixture is pending commissioning; planned for summer, 2019
King	15	10	2	5	2 fixtures off due to test results (more extensive plumbing repairs needed) 3 fixtures require repair prior to testing (refer to Water Quality Program Schedule)
Lane	8	7	1	1	1 fixture off due to test results (more extensive plumbing repairs needed)
Laurelhurst	8	4	3	4	3 fixtures off due to test results (more extensive plumbing repairs needed) 1 fixture requires repair prior to testing (refer to Water Quality Program Schedule)
Lee	26	13	10	13	10 fixtures off due to test results (more extensive plumbing repairs needed) 2 fixture requires repair prior to testing (refer to Water Quality Program Schedule) 1 fixture pending commissioning; planned for summer, 2019
Lent	31	15	8	16	8 fixtures off due to test results (more extensive plumbing repairs needed) 8 fixtures require repair prior to testing (refer to Water Quality Program Schedule)
Lewis	22	17	4	5	4 fixtures off due to test results (more extensive plumbing repairs needed) 1 fixture requires repair prior to testing (refer to Water Quality Program Schedule)
Lincoln	10	3	0	7	1 fixture requires repair prior to testing (refer to Water Quality Program Schedule) 6 fixtures are pending commissioning; planned for summer, 2019



CLASSROOM FIXTURES - INCLUDES CTE, MEDICAL AND STAFF AREAS

FIXTURE LOCATIONS # RETURNED TO SERVICE # TURNED OFF DUE TO TEST RESULTS # REMAINING TO BE RETURNED TO SERVICE

**Updated:
Friday, May 31, 2019**

TOTALS	1265	711	383	554	NOTES
Llewellyn	7	4	3	3	3 fixtures off due to test results (more extensive plumbing repairs needed)
Madison	23	13	9	10	9 fixtures off due to test results (more extensive plumbing repairs needed) 1 fixtures require repair prior to testing (refer to Water Quality Program Schedule)
Maplewood	13	8	2	5	2 fixtures off due to test results (more extensive plumbing repairs needed) 2 fixtures require repair prior to testing (refer to Water Quality Program Schedule) 1 fixture is ready to be commissioned; planned for summer, 2019
Markham	24	6	15	18	15 fixtures off due to test results (more extensive plumbing repairs needed) 1 fixtures requires repair prior to testing (refer to Water Quality Program Schedule) 2 fixtures are pending commissioning; planned for summer, 2019
Marysville	14	13	0	1	1 fixture requires repair prior to testing (refer to Water Quality Program Schedule)
Meek	11	3	6	8	6 fixtures require repair prior to testing (refer to Water Quality Program Schedule) 2 fixtures require repair prior to testing (refer to Water Quality Program Schedule)
MLC	1	1	0	0	All 1 fixture has been returned to service
Monroe/da Vinci	1	0	0	1	1 fixture requires repair prior to testing (refer to Water Quality Program Schedule)
Mt. Tabor	30	19	8	11	8 fixtures off due to test results (more extensive plumbing repairs needed) 3 fixtures are pending commissioning; planned for summer, 2019
Ockley Green	6	4	0	2	1 fixture requires repair prior to testing (refer to Water Quality Program Schedule) 1 fixture pending commissioning; planned for summer, 2019
Peninsula	27	16	5	11	5 fixtures off due to test results (more extensive plumbing repairs needed) 1 fixture requires repair prior to testing (refer to Water Quality Program Schedule) 5 fixtures pending commissioning; planned for summer, 2019
Richmond	11	9	1	2	1 fixture off due to test results (more extensive plumbing repairs needed) 1 fixture requires repair prior to testing (refer to Water Quality Program Schedule)
Rieke	13	11	1	2	1 fixture off due to test results (more extensive plumbing repairs needed) 1 fixture requires repair prior to testing (refer to Water Quality Program Schedule)
Rigler	14	6	7	8	7 fixtures off due to test results (more extensive plumbing repairs needed) 1 fixtures require repair prior to testing (refer to Water Quality Program Schedule)
Robert Gray	29	3	24	26	24 fixtures off due to test results (more extensive plumbing repairs needed) 2 fixtures require repair prior to testing (refer to Water Quality Program Schedule)
Rosa Parks	23	14	7	9	7 fixtures off due to test results (more extensive plumbing repairs needed) 1 fixture requires repair prior to testing (refer to Water Quality Program Schedule) 1 fixture is ready to be commissioned; planned for summer, 2019
Rose City Park	3	0	3	3	3 fixtures off due to test results (more extensive plumbing repairs needed)
Roseway Heights	5	0	1	5	1 fixture off due to test results (more extensive plumbing repairs needed) 4 fixtures require repair prior to testing (refer to Water Quality Program Schedule)
Sabin	13	5	6	8	6 fixtures off due to test results (more extensive plumbing repairs needed) 2 fixtures require repair prior to testing (refer to Water Quality Program Schedule)
Sacajawea	8	5	2	3	2 fixtures off due to test results (more extensive plumbing repairs needed) 1 fixture requires repair prior to testing (refer to Water Quality Program Schedule)
Scott	24	16	8	8	8 fixtures off due to test results (more extensive plumbing repairs needed)
Sellwood	1	0	1	1	1 fixture off due to test results (more extensive plumbing repairs needed)
Sitton	20	6	12	14	12 fixtures off due to test results (more extensive plumbing repairs needed) 2 fixtures pending commissioning; planned for summer, 2019
Skyline	6	6	0	0	All 6 fixtures returned to service
Stephenson	14	12	1	2	1 fixture off due to test results (more extensive plumbing repairs needed) 2 fixtures require repair prior to testing (refer to Water Quality Program Schedule)
Sunnyside	5	4	0	1	1 fixture requires repair prior to testing (refer to Water Quality Program Schedule)



CLASSROOM FIXTURES - INCLUDES CTE, MEDICAL AND STAFF AREAS

FIXTURE LOCATIONS # RETURNED TO SERVICE # TURNED OFF DUE TO TEST RESULTS # REMAINING TO BE RETURNED TO SERVICE

**Updated:
Friday, May 31, 2019**

TOTALS	1265	711	383	554	NOTES
Tubman	24	14	9	10	9 fixtures off due to test results (more extensive plumbing repairs needed) 1 fixtures requires repair prior to testing (refer to Water Quality Program Schedule)
Vernon	11	4	3	7	3 fixtures require repair prior to testing (refer to Water Quality Program Schedule) 4 fixtures require repair prior to testing (refer to Water Quality Program Schedule)
Vestal	13	6	5	7	5 fixtures require repair prior to testing (refer to Water Quality Program Schedule) 2 fixtures require repair prior to testing (refer to Water Quality Program Schedule)
West Sylvan	6	4	2	2	2 fixtures off due to test results (more extensive plumbing repairs needed)
Whitman	25	16	3	9	3 fixtures off due to test results (more extensive plumbing repairs needed) 6 fixtures require repair prior to testing (refer to Water Quality Program Schedule)
Wilson	12	6	5	6	5 fixtures are off due to test results (more extensive plumbing repairs needed) 1 fixture requires repair prior to testing (refer to Water Quality Program Schedule)
Winterhaven	7	4	1	3	1 fixture off due to test results (more extensive plumbing repairs needed) 2 fixtures require repair prior to testing (refer to Water Quality Program Schedule)
Woodlawn	9	8	0	1	1 fixture requires repair prior to testing (refer to Water Quality Program Schedule)
Woodmere	20	18	1	2	1 fixture off due to test results (more extensive plumbing repairs needed) 1 fixture requires repair prior to testing (refer to Water Quality Program Schedule)
Woodstock	12	6	5	6	5 fixtures off due to test results (more extensive plumbing repairs needed) 1 fixture requires repair prior to testing (refer to Water Quality Program Schedule)
Youngson	11	3	7	8	7 fixtures off due to test results (more extensive plumbing repairs needed) 1 fixture requires repair prior to testing (refer to Water Quality Program Schedule)