
 

 

 Board of Education 
Staff Analysis and  

Report to the Board 

 

 
Board Work Session Date: 5/21/2019           District Priority: 4 

 
Board Meeting Date:  6/25/2019           Executive Leadership:  

     Claire Hertz, Deputy Superintendent 
             Yvonne Curtis, Deputy Superintendent 
        Dan Jung, Chief Operating Officer 
                  

Department:                                Staff Lead:  
Office of School Modernization   Brian Oylear, Sr Project Manager 
Office of Schools     Korinna Wolfe, Area Sr Director 

Joe LaFountaine, Area Asst Superintendent 
 
  
      
 

 
 

I. BACKGROUND  
 

Board Resolution 5780 (December 18, 2018) approved the Benson Polytechnic High School Ed Specs 
and Master Plan.  The resolution also stated: 
 

● Board Resolution 5160 also directed the Superintendent or designee to prepare an 
analysis of location options for Alliance Professional Technical High School. The 
Superintendent has expanded the scope of the analysis to further include other Multiple 
Pathways to Graduation programs (MPG) and will present that analysis to the Board of 
Education no later than February 28, 2019.   
 

● No later than March 31, 2019 the Superintendent will return to the Board of Education 
with the following information: 

○ Updated plans incorporating the master plan revisions noted in this resolution. 
○ Updated plans identifying all programs and program spaces intended to be 

located on the Benson Campus at the completion of construction. 
Updated construction phasing plan to include all school programs that will remain at the Benson Campus 
after completion of construction. 
 
 
Board Resolution 5828 (February 26, 2019) approved the following: 
 

● Co-location of Portland International Scholars Academy (PISA), Pioneer, Virtual Scholars 
classroom(s), Evening and Summer School within the Benson Polytechnic High School 
modernization; 
 

 

SUBJECT: Benson Campus  



 

 

● A new Multiple Pathways to Graduation (MPG) building on the existing Benson parking lot for 
Alliance High School, Reconnection Center & Services, Teen Parent Program and Childcare, and 
DART/Clinton School.   
 

● An evaluation of the Alliance program currently at Meek to determine feasibility of co-locating in 
the MPG building. 
 

● The plan to relocate all programs off site during construction, with a final temporary housing plan 
to be determined.     

 

Board Resolution 5859 (March 19, 2019) approved the updated Master Plan dated March 13, 2019.  

The resolution also noted: 

● The Superintendent will return to the Board of Education no later than May 28, 2019 with an 

evaluation of Alliance at Meek campus programming that will include feasibility of co-locating in 

the new MPG building on the Benson campus. 

This staff report and attached documents are the results of the evaluation of Alliance at Meek campus 
programming including feasibility of co-locating in the new MPG building on the Benson campus.In 
addition, Staff was requested to look at options for co-locating portions of the Alliance at Meek programs 
within the Benson HS building and potential alternative locations for the Alliance at Meek program. 
 
Board Work Session – May 21, 2019 
At the May 21, 2019 Board Work Session Staff presented the (4) options included in this Staff Report.   
 
After review and discussion of the material presented, the Board showed strong support for proceeding 
with Option 1.  Staff has updated this staff report and attach materials to reflect the information shared at 
the May 21 Board Work Session.  Staff recommends proceeding with Option 1. 
 
 

II. RELATED BEST PRACTICES  
 
To complete the analysis, Staff coordinated with the project team, the Alliance High School programs and 
authorities having jurisdiction.  

 
 

III. ANALYSIS OF SITUATION 
 
Alliance at Meek is located in an inferior and inappropriate building and cannot provide the full 
educational program due to facility constraints. CTE program offerings, social emotional programming 
and unique daily schedules factor into the staff recommendation for relocation and unification with 
Alliance at Benson. 
 
Alliance at Meek currently has four CTE programs of study provided through a project-based learning 
approach.  Most Alliance at Meek students participate in one or more CTE programs.  The automotive 
and manufacturing programs are close to 100% utilization and the Digital Media and Natural Resources 
programs are about half-utilized, as these CTE teachers also teach other subjects. All Alliance at Meek 
students also participate in the Discovery social emotional program when they enroll in the school.  
 
Alliance at Benson and Alliance at Meek have differing and alternative schedules to meet their unique 
program needs. In addition, they do not align with the Benson Polytechnic High School schedule. As a 
result, there is not an effective way to integrate the Alliance at Meek school into the Benson CTE spaces. 
Dedicating part of the Benson CTE spaces to Alliance at Meek is not recommended as this would 
negatively impact the design and program for Benson HS and add significant costs and time to the 
project.  A new MPG building with both Alliance campuses united will allow offered at Alliance at Meek.   



 

 

OPTION DESCRIPTIONS:  The following are descriptions of each of the (4) options: 
 

CO-LOCATION OPTIONS 
 
Option 1: Co-location of Meek into the MPG Building.  (RECOMMENDED) 

Description:  This option relocates the Alliance at Meek to the Benson Campus.  The MPG building will be 

expanded to incorporate the space necessary to facilitate their programs.   

 

This will include dedicated CTE auto and manufacturing space that is tailored to the appropriate social 

spaces and project-based learning environment required for the students.  Other specific needs will be 

analyzed and developed throughout the Master Planning phase.  Also, during the Master Planning 

process, further efficiencies will be analyzed that can be realized for the MPG building such as classroom 

size and quantities, staff areas, and storage rooms.   

 

Several shared services on campus are in this option including the Health Clinic, Teen Parent, food 

pantry, and the clothes closet. 

 
 

Option 2:  Co-location of Meek into MPG Building and Benson HS.   
Description: This option relocates the Alliance at Meek to the Benson campus.  The spaces required for 
their programs would both expand the MPG building and be absorbed into the Benson High School 
building.  Explore what available space can be made available within Benson HS to include space 
dedicated to Alliance for auto shop, manufacturing, and robotics.  Classroom space for Alliance will 
primarily be in the MPG Building.   
 

Space dedicated for Alliance High School in the Benson High School campus would be removed as 

available space from Benson High School and reduce the design capacity from 1,700 to 1,625.   

 

Several shared services on campus are in this option including the Health Clinic, Teen Parent, food 

pantry, and the clothes closet. 

 
Note:  Co-location options would require modification to the approved Master Plan.  

 
 

INDEPENDENT SITE OPTIONS 
Option 3: Leave Meek as is.   

Description: This option leaves the Alliance at Meek program at Meek per the last Board Resolution 5859.  

It does not include any revisions to the current facilities at Meek or incorporating any of their programs 

into the Benson Campus. 

 
Option 4:  New/Renovated building for Alliance at Meek.   

Description: This option includes both the completion of the current plans approved in Board Resolution 

5859 for the MPG building, plus an additional new building for the Alliance at Meek programs.  A specific 

site has not been determined at this time.  For the purposes of analysis, both the Meek and Kenton sites 

were reviewed and found to be a suitable test fit for the known program needs at this time.  Further 

analysis would be required to confirm the specific program needs for shared services, growth projections 

and other such factors. 

 
Note:  Independent site options would not impact the approved Master Plan. 
 
 
 



 

 

ANALYSIS:  The results of the analysis of each of the 4 options is the following: 
 
Option 1: Co-location of Meek into the MPG Building. (RECOMMENDED) 

 

Design and Construction Impacts: Of the two options for co-location, this option has the least amount of 

impact to the design and construction schedule of the approved Master Plan.  The current design for 

Benson HS can proceed as planned.  Design and permit documents for the MPG Building will be 

developed independent of the Benson HS and will be able to be completed in time to meet the overall 

opening date for the Benson Campus in Summer 2024.   

 

Educational Impact (Alliance):  This option provides Alliance High School a personalized learning focus in 
a small alternative school environment.  Personalized instruction centers on career and technical 
education (CTE) and project-based learning (PBL) approaches.  Focus on social emotional learning is 
constant, advisories are provided as is college and career exploration.  

CTE facilities in the MPG building would allow the CTE course offerings at Alliance at Meek of auto and 
manufacturing offerings at Alliance at Meek of sheet metal, CAD and CAM Design, Robotics, Pre-
Engineering, and Welding to continue to be offered to Alliance students. Having onsite CTE auto and 
manufacturing space will accommodate the growing number of Alliance students seeking manufacturing 
and auto and allow these students to have access throughout the school day to these classrooms. 
Natural Resources and Digital Media CTE programs will also move to the new site.    

Having all Alliance students in the proposed MPG building would allow greater access to CTE pathways 
for all Alliance students, shared project-based learning activities, shared CTE projects, mental health 
partnerships, access to the Benson Student Health Center, and access to onsite Teen Parent Child Care 
for all of the Alliance High School students as well as for the Benson High School students.  
Programmatically, continued practices focus on individual student supports through advisory, maintaining 
cohorts of students, and flexible school schedules. Alliance, Reconnection Center and DART Clinton 
School whole school assemblies, family and community engagement activities, health and wellness, and 
physical education, as required for graduation, could be provided onsite in the MPG building gym.  
Alliance and DART Clinton School sports teams would now have a gym to practice and play games in 
week nights and weekends. Families would have an opportunity to come support and cheer for their 
students, for whole school academic events such as Verselandia, Writers in the Schools, Robotics, 
Exhibition Night, etc., as well as culturally specific events and those promoting a positive school climate.   

Bringing Alliance High School together on one campus creates efficiencies in staffing FTE, programming, 
course offerings, project-based learning units, and would unite school improvement efforts by school and 
district administration.  

Educational Impact (Benson):  The following impacts have been identified: 

● Potential duplication of CTE programming on same site.  Programs are tailored to the specific needs 
of each curriculum. 

● The Alliance Robotics Team is in the First League, considered more competitive than the league in 
which Benson High School competes.  Benson High School students would be welcome to join the 
Alliance team.  

 

Cost Impact: $27.7M  Total Benson Campus Project Cost: $357,729,000 

 

 

 

 

 

 



 

 

Option 2a/b:  Co-location of Meek into MPG Building and Benson HS  

 

Design and Construction Impacts:  This option will impact the design schedule for Benson HS by 

approximately 3-6 months and may impact the overall project schedule.  This will require a significant 

effort to re-engage stakeholders for each of the programs that are affected.  This will also have cost 

impacts to compensate the design team for the re-design effort.  This option also limits the design team’s 

ability to design spaces specific to the needs of the Alliance students. 

 

Educational Impact (Alliance):  Option 2 provides the necessary MPG core classroom space within the 

new MPG building.  Larger CTE spaces of Auto, Manufacturing and Robotics would not be provided 

within the MPG building but, would need to be identified within the Benson Campus master plan. The 

current Alliance at Meek automotive shop includes 3 service bays and students are using all of these 

throughout the day. Merging with Alliance at Benson will increase the numbers of Alliance students 

selecting Automotive and manufacturing classes. Therefore, separately identified space for Benson High 

School and Alliance High School, specifically space for Alliance Auto and Alliance Manufacturing is 

needed to complete the provision of Alliance CTE programming.  Designated manufacturing space 

clarifies the space needed for Alliance to continue current auto and sheet metal, CAD and CAM Design, 

robotics, pre-engineering, and welding course offerings. 

 

By providing designated space for each High School within the blueprint of the proposed Benson 

Campus, a new practice of equality of program, may emerge.  Specifically, the establishment of Alliance 

shop spaces not located within the MPG building but rather on the Benson campus will begin.   

 

Option 2 continues to provide Teen Parent Child Care within the MPG building for Alliance whole school, 

Reconnection Center students, as well as Benson High School students.  

 

Bringing Alliance High School together on one campus creates efficiencies in staffing FTE, programming, 
course offerings, and would unite instructional improvement efforts.   

Option 2 educational impact provides designated CTE spaces for both Benson High School and Alliance 

High School students on the campus, estimating a reduction of Benson Polytechnic High School space 

allowing service to 1625 students from the previous 1700 students on the campus. Gym space would be 

shared for all MPG and Benson students from those on Benson High School campus.  

 

Educational Impact (Benson):  The following impacts have been identified: 

● Less physical space for BHS CTE Auto Program.  Example is BHS Auto bays reduced from 3 to 2 to 
allow Meek to have 1 auto bay 

● Less physical space for BHS CTE Manufacturing.  Example is BHS Manufacturing space would be 
reduced to allow Meek to have dedicated manufacturing space 

● Removal of unassigned CTE programming space for new additional CTE program 
● Removal of a CTE Suite Type A 
● Eliminates the costs associated with duplicating CTE programming at two separate schools including 

heavy equipment costs for Auto & Manufacturing programs 
● Dedicated CTE suites from 12 to 10 

Cost Impact: $24.1M  Total Benson Campus Project Cost: 354,300,000 

 

 

 



 

 

Option 3: Leave Meek as is.   

 

Design and Construction Impacts:  This option has no impact to the project design as approved in Board 

Resolution 5859.    

 

Educational Impact (Alliance) This option maintains Alliance at Meek students in their current building, the 

previous Meek Elementary.  It maintains spaces for auto, manufacturing, and robotics yet does not have 

adequate classroom spaces, specifically lacks science labs, does not have a gymnasium, weight room or 

movement space to complete wellness and physical education activities and lacks showers for a high 

school student body over-represented with homeless youth.  Additionally, the Meek campus does not 

have conference or meeting rooms necessary to host student and family meeting or IEP reviews, for 

example. The space is also infested with rodents and has long-standing problems with heating and 

cooling.  A neighborhood agreement, signed when Alliance moved to the Meek campus, prohibits regular 

evening programming.  Finally, the location is not as central as is the Benson campus for a district-wide 

school.   

 

Educational Impact (Benson):  This option has no significant impacts to the Benson Polytechnic Program. 

Cost Impact: $0   Total Benson Campus Project Cost: $330,000,000 

 

 

Option 4:  New/Renovated building for Alliance at Meek  

 

Design and Construction Impact:  This option has no impact to the project design as approved in Board 

Resolution 5859.   This option would be performed under a distinct and separate project with a separate 

funding source.   

 

Educational Impact (Alliance):  Option 4 would allow for additional modernization for Alliance High School 

serving the current Alliance students served at Meek in a new or renovated building.  This project would 

not be a part of the current Benson Modernization project, and therefore, would depend on identification, 

and perhaps purchase, of a future site, and passage of a future bond.   

 

Educationally, there is no programmatic reason to keep Alliance High School in two locations. Historically, 

the current Meek facility was chosen based on available PPS facilities, and was not specific to program 

offering.  However, Alliance CTE offerings of Auto and Manufacturing were prioritized and continued from 

long standing CTE Alliance-Vocational Village offerings.    

 

Maintaining two facilities for Alliance High School would continue a shared staffing model and reduced 

course offerings as compared to an option where Alliance is in one facility.  As Alliance at Meek maintains 

high percentages of teen parents this new build would need to include a teen parent child care.   

 

Educational Impact (Benson):  This option has no significant impacts to the Benson Polytechnic Program. 

Cost Impact: TBD  Total Benson Campus Project Cost: $330,000,000 

 

 
 
 
 
 



 

 

Other considerations: 
With the addition of co-located programs, a new structure, and offsite temporary locations, the project 
team is in the process of updating the overall construction phasing plan.  The team anticipates providing 
an updated phasing plan (to include feedback from the project Construction Manager / General 
Contractor) and temporary location plan by the end of 2019. 

 

Additionally, the need for vehicle parking has been conveyed to the project team by stakeholders.  The 
project team evaluated the impacts of adding a new building to the project schedule, land use implications 
and other analysis while providing adequate & required parking for all schools and programs. While the 
assumption is that the new building would maintain some surface parking beneath the new building, site 
parking is anticipated to be reduced by about 40%.  Evaluation of additional parking has been submitted 
for consideration. 
 
 

IV. FISCAL IMPACT              
 
The 2017 Bond funds are not sufficient to support the entirety of the Benson project.  The Board of 
Education expects to undertake a future capital bond campaign in 2020 to support all phases of the 
ongoing Benson Polytechnic High School including MPG building construction.  If a bond is not referred to 
the voters or passed by voters in 2020, the Benson project, including the MPG dedicated building, is 
expected to be completed by a Full Faith and Credit Bond. 
 
Board Resolution 5859 approved the Benson Campus Master Plan with a total budget of $330,000,000. 
Attached Resolution XXXX increases the Benson Campus Master Plan budget to $357,729,000 inclusive 
of a united Alliance High School into the MPG Building on the Benson Campus. 
 
 
 

V. COMMUNITY ENGAGEMENT  
The project team provided a project update to the Benson DAG on April 25, 2019. However, they did not 

share Options 1, 2A, 2B and 4 as they had not been identified and developed before the DAG meeting.   

 

Staff is in the process of forming a separate MPG DAG to advise on the design of the MPG building.  The 

first meeting took place on May 20th. 

 
 
 

 
VI. TIMELINE FOR IMPLEMENTATION/EVALUATION 

 
Co-location options 

Per the approved Master Plan, both Benson Polytechnic High School & Multiple Pathways to Graduation 

buildings may be submitted simultaneously for conditional use and subsequent permitting to keep the 

project on schedule. The decision to incorporate Meek will need to be made in June, in order for the MPG 

building design to stay on schedule and catch up with the Benson Polytechnic High School modernization 

design by design development phase early 2020.   

 

 

 

 

 

 

 



 

 

VII. BOARD OPTIONS WITH ANALYSIS 
 
Staff is recommending Option 1 for Board review and approval.  PPS is in the early stages of planning for 

a 2020 capital bond.  Bond planning will include various scopes of work to be vetted and prioritized, with 

community and Board input, prior to the Board finalizing the bond scope of work.   

 
 
VIII. STAFF RECOMMENDATION  

 
Staff recommends the implementation of Option 1 based on feedback from educational staff and 
leadership there is a demonstrated need of the Alliance program to provide a facility that is tailored to the 
needs of the Alliance students and help prepare them in a way that is in line with the PPS mission.  It will 
provide the best solution to address short and long-term needs.  Option 1 creates additional course 
offerings for all Multiple Pathways to Graduation students attending the schools and programs located in 
the MPG building through greater efficiency of staff, instructional program, and facilities. 
 
With approval of the accompanying Board Resolution, staff will update the MPG building master plan to 
include Alliance at Meek programs, as outlined in Option 1.  Staff will engage stakeholders, expand the 
Design Advisory Group to include Alliance at Meek members and return to the board by approximately 
December 2019 with an updated master plan.   
 
 

IX. I have reviewed this staff report and concur with the recommendation to the Board. 
 
 
 
 
__________________________________________________  _______________________ 
Guadalupe Guerrero                   Date 
Superintendent 
Portland Public Schools 
 
 
ATTACHMENTS & LINKS 
   
A. Benson Polytechnic High School Master Plan & MPG Building Update, dated 5/30/2019 
 
 
PPS District Priorities FY 2018-19 

• Set a clear Vision and Strategic Plan  
 

• Create equitable opportunities and outcomes for all students 
 

• Build management and accountability systems and structures 
 

• Allocate budget, funding and resources focused on improving outcomes for students 

June 20, 2019 
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INTRODUCTION  / WHY AN AUTONOMOUS, INTEGRATED MPG CAMPUS MAKES SENSE

The alternative schools currently embedded in the Benson Polytechnic 
High School Campus (Alliance @ Benson, Reconnection Services, DART/
Clinton School) and Meek Campus (Alliance @ Meek), were developed to 
provide students with an alternative approach to the larger high schools 
around the District. Students attending the MPG schools choose these 
alternative pathways for a wide variety of reasons ranging from social/
emotional issues, teenage pregnancy, difficulties engaging in larger 
comprehensive programs, to boredom with the slow pace of the typical 
high school curriculum. While profiles of MPG students vary across a 
broad spectrum, successful pathways to graduation typically include a 
process in which scale, pace, and learning styles are more personalized 
around student needs. Pedagogically, trying to integrate students with 
distinct, individualized and sometimes fragile learning requirements into 
a larger, standardized school is counterintuitive. Many students in these 
alternative schools are there because they were failing in the larger 
comprehensive schools. 

In response to student needs, the MPG teachers focus their teaching 
styles on much more differentiated learning. Smaller class sizes, 
individualized lesson planning, and a deeper focus on the needs of the 
“whole child” (social, emotional, and physical – in addition to academic) 
are typically required to support a successful student journey to 
graduation.

Finally, as a result of the highly personalized teaching and learning 
embedded in the MPG schools, daily schedules are much more flexible 
to accommodate work, child care, and a host of other personal and family 
issues. Trying to standardize the schedules of the MPG students in order 
to align with comprehensive school calendars is one more impediment to 
student success.

Through listening sessions, design input outreach, and programming 
exercises, it became abundantly clear that the desire to co-locate and 
integrate the Alliance at Benson with the Alliance at Meek campuses 
in one central building location would not only be desirable, but could 
enhance these schools to provide even more robust support to these 
most vulnerable students. Thus, through input and direction received from 
district leadership and the Board of Education, this presentation captures 
the scope to provide an autonomous, integrated MPG building adjacent to 
the Benson Polytechnic High School campus.



BENSON POLYTECHNIC HIGH SCHOOL MASTER PLAN UPDATE / MAY 30, 20194

UPDATED SCHEDULE

Ju
n

 2
01

8

O
ct

 2
01

8

Fe
b

 2
01

9

Ju
n

 2
01

9

O
ct

 2
01

9

Fe
b

 2
02

0

Ju
n

 2
02

0

O
ct

 2
02

0

Fe
b

 2
02

1

Ju
n

 2
02

1

O
ct

 2
02

1

Fe
b

 2
02

2

Ju
n

 2
02

2

O
ct

 2
02

2

Fe
b

 2
02

3

Ju
n

 2
02

3

O
ct

 2
02

3

Fe
b

 2
02

4

Ju
n

 2
02

4

O
ct

 2
02

4

Fe
b

 2
02

5

S
U

M
M

E
R

S
U

M
M

E
R

S
U

M
M

E
R

S
U

M
M

E
R

S
U

M
M

E
R

S
U

M
M

E
R

S
U

M
M

E
R

BENSON TECH HS

VISIONING

INDUSTRY OUTREACH

3

12

6

2

3 1111111 1 1 1

6 +3

8

12

3

*** * *

*

* * *
5

3

*
BLDG PERMITCOST

*
BID

*
BID

*
BID

COST*
COST

NOW

PUBLIC WORKS PERMIT

Schematic Design
Programming & Master Plan

Buy-Out & Mobilization
Construction

Design Development

Individual Partners

Design Advisory Group (DAG)

** * * * *Design Advisory Group (DAG)

CMGC Procurement

Construction Documents

MPG BUILDING

6

4

8

10

3

22

* *
BLDG PERMITCOST

COST*
COST

HISTORIC REVIEW

10

104*

BLDG PERMIT

COST

*
COST

BLDG PERMIT

Schematic Design
Programming & Master Plan

Buy-Out & Mobilization
Construction

Design Development
Construction Documents

MARSHALL & KENTON SWING

Site Investigation, Due-Diligence

Buy-Out & Mobilization
Construction

Design
Construction Documents

Site Investigation - BIM

Staff Engagement
Updated Ed Specs



BENSON POLYTECHNIC HIGH SCHOOL MASTER PLAN UPDATE / MAY 30, 20195

Ju
n

 2
01

8

O
ct

 2
01

8

Fe
b

 2
01

9

Ju
n

 2
01

9

O
ct

 2
01

9

Fe
b

 2
02

0

Ju
n

 2
02

0

O
ct

 2
02

0

Fe
b

 2
02

1

Ju
n

 2
02

1

O
ct

 2
02

1

Fe
b

 2
02

2

Ju
n

 2
02

2

O
ct

 2
02

2

Fe
b

 2
02

3

Ju
n

 2
02

3

O
ct

 2
02

3

Fe
b

 2
02

4

Ju
n

 2
02

4

O
ct

 2
02

4

Fe
b

 2
02

5

S
U

M
M

E
R

S
U

M
M

E
R

S
U

M
M

E
R

S
U

M
M

E
R

S
U

M
M

E
R

S
U

M
M

E
R

S
U

M
M

E
R

BENSON TECH HS

VISIONING

INDUSTRY OUTREACH

3

12

6

2

3 1111111 1 1 1

6 +3

8

12

3

*** * *

*

* * *
5

3

*
BLDG PERMITCOST

*
BID

*
BID

*
BID

COST*
COST

NOW

PUBLIC WORKS PERMIT

Schematic Design
Programming & Master Plan

Buy-Out & Mobilization
Construction

Design Development

Individual Partners

Design Advisory Group (DAG)

** * * * *Design Advisory Group (DAG)

CMGC Procurement

Construction Documents

MPG BUILDING

6

4

8

10

3

22

* *
BLDG PERMITCOST

COST*
COST

HISTORIC REVIEW

10

104*

BLDG PERMIT

COST

*
COST

BLDG PERMIT

Schematic Design
Programming & Master Plan

Buy-Out & Mobilization
Construction

Design Development
Construction Documents

MARSHALL & KENTON SWING

Site Investigation, Due-Diligence

Buy-Out & Mobilization
Construction

Design
Construction Documents

Site Investigation - BIM

Staff Engagement
Updated Ed Specs

EAST COURTYARD

NE IRVING STREET

NE GLISAN STREET

I-84

N
E

 15
T

H A
V

E
N

U
E

N
E

 12
T

H A
V

E
N

U
E

SOCIAL 
COURTYARD

SOUTH
PLAZA

ENTRY 
COURTYARD

CURRENT SITE PLAN  / BASED ON BOE RESOLUTION MARCH 19, 2019

ALTERNATIVE SCHOOLS 
BUILDING

DART/CLINTONSCHOOL,
ALLIANCE @ BENSON,

RECONNECTION,
TEEN PARENT,

SURFACE PARKING 
UNDER BUILDING

BENSON POLYTECHNIC HIGH SCHOOL
WITH PISA, PIONEER HIGH SCHOOL, VIRTUAL 

SCHOLARS, NIGHT & SUMMER SCHOOL

FIELDS IMPROVEMENTS
(DESIGN)

ACCESS IMPROVEMENTS

BUCKMAN FIELD

FUTURE POTENTIAL 
RESIDENTIAL BLDG

OFFICE BLDG

CAR 
DEALERSHIP



BENSON POLYTECHNIC HIGH SCHOOL MASTER PLAN UPDATE / MAY 30, 20196

Schools & Programs at Parking Site:
++ Alliance @ Benson Classrooms & Science Labs
++ Alliance @ Benson CTE Culinary & Digital Arts
++ Alliance @ Meek Classrooms & Science Labs
++ Alliance @ Meek CTE Auto and Manufacturing
++ Reconnection Center
++ Reconnection Services
++ DART/Clinton School
++ Teen Parent with outdoor play area
++ Shared Multi-Purpose Room & Library
++ Shared Gym/Activity Space & Lockers
++ Shared Commons/Flex and Kitchen
++ Shared on-site parking for both Benson and MPG sites

Schools & Programs at Benson Campus:
++ None

Schools & Programs at Kenton Campus:
++ None

Schools & Programs at Meek Campus:
++ None

Ground Floor (Parking)	 41,400 SF
First Floor			   42,400 SF
Second Floor			  32,400 SF

Total				    116,200 SF

Parking			   115 Stalls

OPTION 1 / INTEGRATION OF ALLIANCE AT MEEK INTO THE MPG BUILDING

BENSON CAMPUS: NO CHANGES
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SERVICES
1,375 SF

RECONNECTION
SERVICES
1,375 SF

RECONNECTION
SERVICES
1,375 SF

RECONNECTION
SERVICES
1,375 SF

ALLIANCE

ALLIANCE

13,550 SF

2,000 SF

SHARED 
MULTI-

PURPOSE
DOUBLE 
HEIGHT 
SPACE

SHARED 
MULTI-

PURPOSE
DOUBLE 
HEIGHT 
SPACE

ALLIANCE
13,550 SF

CIRC
2,910 SF

CIRC
2,910 SF

ALLIANCE
2,000 SF

PARKING SITE:
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BENSON CAMPUS PROGRAM  / SHARED RESOURCES
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COST SUMMARY  /  MPG BUILDING WITH ALLIANCE @ MEEK

BUILDING ($400 / SF)*

PARKING ($60,000 / STALL)

HARD COST  TOTAL

FF&E (6.7%)

SOFT COSTS (15.39%)

CONTINGENCY (15.39%)

ESCALATION (18%)

TOTAL 

CURRENTLY APPROVED

BUDGET FOR MPG W/O MEEK

DELTA	

$29,920,000

$6,900,000

$36,820,000

$2,467,000

$6,049,300

$6,976,800

$9,415,800

$61,728,900

$34,000,000

$27,728,900

$27,800,000

$6,900,000

34,700,000

$2,324,900

$5,699,000

$6,575,100

$8,873,660

$58,172,660

$34,000,000

$24,172,660

$28,125,000 - 31,250,000 

$    - 

$28,125,000 - 31,250,000

$1,884,400 - $2,093,750

$4,618,500 - $5,131,600

$5,329,200 - $5,921,400 

$7,192,300 - $7,991,400 

$47,149,400 - $52,388,150 

$0

$47,149,400 - $52,388,150 

OPTION 1

Co-Location of Meek 

into MPG Building

OPTION 2A/B

Co-Location of Meek 

into MPG Building

& Benson HS

OPTION 3

Approved MPG 

Building

OPTION 4

Renovation for 

Alliance (Meek) 

 

Part of Currently 

Approved Budget

Range is $450-500/SF

LOWEST COST OPTION: OPTION 2A/B = $24,172,660
HIGHEST COST OPTION: OPTION 4 @ $500/SF + PARKING ALTERNATE = $62,003,650

* $/ SF is based on cost estimate from Dec 2018 Board Materials for MPG Building

OPTIONS PROVIDED PER ASK IN BOE RESOLUTION ON 3/19/19
CURRENTLY APPROVED 

OPTION ON 3/19/19
OPTION PROVIDED PER DISTRICT 

LEADERSHIP REQUEST
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PARKING ALTERNATE  /  OVERVIEW

EXISTING SITE

Current

Approx. Total Number of 
Parking Stalls

As exists on current site.

Note: all calculations based on parking available for the Benson Tech campus, which includes the Benson Tech site in addition to adjacent parking site 
shared with Buckman Field. No street parking is included in these calculations.

Based on quantity in Benson 
Tech Master plan, with parking 
lot site remaining as parking

Based on quantity in Benson 
Tech Master plan, with 
parking lot site developed to 
include MPG building with 
parking at ground level.

Based on quantity in Benson 
Tech Master plan, with parking 
lot site developed to include 
MPG building with parking at 
ground level. 

This option provides an 
additional 102 stalls provided 
in basement level to align 
closer with existing site count.

Additional Cost Additional Cost Additional Cost Additional Cost

Approx. Total Number of 
Parking Stalls

Approx. Total Number of 
Parking Stalls

Approx. Total Number of 
Parking Stalls

210 

N/A
 

INCLUDED IN 
BUDGET
 

INCLUDED IN 
BUDGET
 

$9.6M
 

170
 

125-140
 

227-242
 

APPROVED BENSON PLAN

December 2018

APPROVED PLAN W/ MPG

March 2019

PARKING ALTERNATES

Potential

Additional alternates are 
being explored, such as land 
purchase adjacent to Benson 
High School.

Other
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UPDATED BUDGET OVERVIEW

HARD COST

SWING / TEMP FACILITIES

1.5% GREEN ENERGY

OFF-SITE / PUBLIC WORKS

SOFT COSTS

FF&E

CONTINGENCY

ESCALATION

CURRENTLY APPROVED BUDGET

MPG Building Options 1

UPDATED MASTER PLAN BUDGET

Renovated building and site work 

Interior TI and potential modular building

Required by State of Oregon

Allowance

Permit fees, consultants

CTE Equipment and furnishings

15% of total cost

6% per year included in Hard Costs

$237,208,000

$5,570,000 

$2,648,000 

$700,000

  $34,437,000

$15,000,000

$34,437,000

INC. ABOVE

$330,000,000

$27,729,000

$357,729,000

ITEMBENSON TECH SITE  TARGET AREA
Renovation
New Construction
Total

Reduction
Added Classrooms

New Total

MPG BUILDING (OPTION 1)
New Construction

MARSHALL & KENTON SWING ASSUMPTIONS
++ Minor MEP upgrades only, no major equipment upgrades included
++ Electrical service upgrades, as needed
++ IT building infrastructure upgrades only, as required. Relocation of computer 

equipment from existing facilities
++ New roofing, as required
++ Minor TI of existing building
++ New temporary structure for additional CTE shop space (Size TBD)

PARKING IMPACT 
(TOTAL FOR BOTH SITES)
Approx. Existing Stall Count
Approx. New Count Range

COMMENTS
CURRENT 
ESTIMATE

231,200 SF
136,800 SF
368,000 SF

  (3,500 SF)
   3,500 SF

368,000 SF

~75,000 SF

210 STALLS
125 - 140 STALLS
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BUDGET PROGRESSION  /  DIRECT CONSTRUCTION COST TIME LINE

INITIAL MASTERPLAN PRE-DESIGN REVIEW PHASE 2A - PROGRAMMING SCHEMATIC DESIGNCONCEPT DESIGN

$100M
MAY 2016 MAY 2017 MAY 2018SEP 2016 SEP 2017 SEP 2018JAN 2017 JAN 2018 JAN 2019 MAY 2019

$125M

$150M

$175M

$200M

$225M

$250M

$275M

$216M
($295M)

$148M
($202M)

$183M
($256M)

$223M
($305M)

$195M
($269M)

$230M
($313M)

$212M
($296M)

$236M
($330M)

$253M
($358M)

Pre-Bond Budget Estimate
(Middle of the Road)

Jan 2017
385,259 SF

$475.01 per SF

Bond Budget
May 2017

368,000 SF
$402.17 per SF

Master Plan Estimate
May 2016

439,942 SF
$490.97 per SF

Scheme L.1 Estimate
March 2018
379,877 SF

$587.03 per SF
++ Updated hard cost & escalation

++ Included temp/swing space
++ Increased owner contingency

Updated Ed Spec & Master Plan Estimate
October 2018
368,000 SF

$622.28 per SF
++ Increase infrastructure sizing and redundancy 

for flexibility
++ Reserve15,000 SF for Future CTE Suites

++ Increase temp/phasing allowance
++ Update cost model

Scheme L.1 Budget Alignment
May 2018

368,000 SF
$529.89 per SF

++ Reduced building area target by 
11,877 SF

++ Reduced CMGC and estimating 
contingencies

DIRECT COSTS INCLUDE ESCALATION OF 6% PER YEAR THROUGH WINTER 2022

Master Plan Budget
December 2018

364,500 SF
$581.62 per SF

Scenario 4B
February 2019

368,000 SF
++ Additional 4 classrooms

++ Scenario 4B at  
45,000  - 49,000 SF not including 

Meek and structured parking
++ Swing sites

MPG w/ Meek
May 2019

++ Integrating Alliance @ Meek 
into MPG Building  

See Page 6
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APPENDIX  /  	 MPG BUILDING OPTIONS 2A, 2B, 3, AND 4
				    MPG BUILDING PROGRAM SUMMARY
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Schools & Programs at Benson Campus:
++ Alliance @ Meek CTE Auto and 

Manufacturing

Schools & Programs at Kenton Campus:
++ None

Schools & Programs at Meek Campus:
++ None

PARKING SITE:

BENSON CAMPUS: 
++ Relocate 4 classrooms
++ Relocate 2 SPED classrooms & support
++ Relocate 1 science lab
++ Reduce Benson design capacity from 1700 to 1625 students

OPTION 2A / INTEGRATION OF ALLIANCE AT MEEK INTO MPG BUILDING AND BENSON HS

Ground Floor		 41,400 SF
First Floor		  39,900 SF
Second Floor		 29,600 SF

Total			   110,900 SF

Parking		  115 Stalls

TEEN PARENT

DART/CLINTON
7,800 SF

SHARED 
MULTI-

PURPOSE

4,800 SF

11,700 SF

RECONNECTION 
SERVICES
1,375 SF

RECONNECTION 
SERVICES
1,375 SF

ALLIANCE
11,100 SF

ALLIANCE

ALLIANCE

11,100 SF

12,600 SF

CULINARY

SHARED 
MULTI-

PURPOSE
DOUBLE 
HEIGHT 
SPACE

GROUND FLOOR FIRST FLOOR SECOND FLOOR

CIRCULATION
3,100 SF

CIRCULATION
3,100 SF

1,450 SF

Schools & Programs at Parking Site:
++ Alliance @ Benson Classrooms & Science Labs
++ Alliance @ Benson CTE Culinary & Digital Arts
++ Alliance @ Meek Classrooms & Science Labs
++ Reconnection Center
++ Reconnection Services
++ DART/Clinton School
++ Teen Parent with outdoor play area
++ Shared Multi-Purpose Room & Library
++ Shared Gym/Activity Space & Lockers
++ Shared Commons/Flex and Kitchen
++ Shared on-site parking for both Benson and 

MPG sites
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OPTION 2A  /  MAIN LEVEL - BENSON CAMPUS IMPACT
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ALLIANCE MANUFACTURING AND AUTO

Alliance @ Meek Manufacturing and Auto 
replaces 1 science lab, 4 classrooms, and 
two SPED rooms with SPED support from 

the Benson program
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OPTION 2A  /  UPPER LEVEL - BENSON CAMPUS IMPACT
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2 Classrooms and 1 Science Lab (Benson) 
replace the Architecture CTE Suite 
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MULTIPLE PATHWAYS TO GRADUATION PROGRAMS - MPG BUILDING @ BENSON /  APRIL 23, 2019

SPED

CL

CL

2 Classrooms and 2 SPED classrooms 
with support (Benson) replace the 

unassigned CTE space

OPTION 2A  /  LOWER LEVEL - BENSON CAMPUS IMPACT
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OPTION 2B / INTEGRATION OF ALLIANCE AT MEEK INTO MPG BUILDING AND BENSON HS

Ground Floor		 41,400 SF
First Floor		  39,900 SF
Second Floor		 29,600 SF

Total			   110,900 SF

Parking		  115 Stalls

TEEN PARENT

DART/CLINTON
7,800 SF

SHARED 
MULTI-

PURPOSE

4,800 SF

11,700 SF

RECONNECTION 
SERVICES
1,375 SF

RECONNECTION 
SERVICES
1,375 SF

ALLIANCE
11,100 SF

ALLIANCE

ALLIANCE

11,100 SF

12,600 SF

CULINARY

SHARED 
MULTI-

PURPOSE
DOUBLE 
HEIGHT 
SPACE

GROUND FLOOR FIRST FLOOR SECOND FLOOR

CIRCULATION
3,100 SF

CIRCULATION
3,100 SF

1,450 SF

PARKING SITE:

BENSON CAMPUS: 
++ Relocate 1 classroom to lower level 
++ Relocate 2 SPED classrooms & support to lower level 
++ Remove 1 Autoshop section and 1 Auto Lab & future CTE program area
++ Reduce Benson design capacity from 1700 to 1625 students

Schools & Programs at Each Site:
++ Same as Option 2A



BENSON POLYTECHNIC HIGH SCHOOL MASTER PLAN UPDATE / MAY 30, 201919

NE IRVING STREET
N

E
 15

TH A
V

E
N

U
E

N
E

 12
TH A

V
E

N
U

E

AUX GYM

MAIN GYM

MEDIA

CTE SUITE

CTE  SUITE

AUDITORIUM

COUNSELING

COMMONS

A
D

M
IN

.
A

D
M

IN
.

DIGITAL
CAFE

R R

R

R

S

S S

S

SS

R

CUST

E

COMM
ROOM

STAFF
LOUNGE

ADMIN

ADMIN

RADIO 
TOWER

SERVICE 
LOADING

S

C

SOCIAL
COURTYARD

SOUTH
PLAZA

S

SERVERY

B
O

IL
E

R

KITCHEN

CR CRCR CRSLSL P

CR CR CR SPSLSL P

RR

CR CR

CTE OUTDOOR
WORK AREA

CTE OUTDOOR
WORK AREA

CTE OUTDOOR
WORK AREA

TYPE ‘D’

CTE  SUITE
TYPE ‘D’

CTE  SUITE
TYPE ‘D’

TYPE ‘C’

ELEC

PHYS.
ED

S
E

C
U

R
E

D
V

E
S

T
IB

U
LE

S

S

(CONSTRUCTION/MATH TECH)
(MANUF)

(MANUF)

(RADIO)

(AUTOMOTIVE/TRANSPORTATION)

TP

FLEXTP

CR

CR SP

SP SP

S

STP TP
FLEX FLEX FLEX

TPFLEX

PARTNER

OFF

OFF

W
E

LL
N

E
S

S

ADMIN

RR

RR

RR

X

x

x

x

x

x

x xx x

E

E

ENTRY
COURTYARD EAST  COURTYARD

CTE

GATHERING SPACE

CR (CLASSROOM)

ATHLETICS

PERFORMING ARTS

SPECIALTY RESOURCE

ADMIN &TP (TEACHER PLANNING)SUPPORT

SL (SCIENCE LAB)

SP (SPECIAL EDUCATION)

LEGEND

ALLIANCE 
MANUFACTURING 

AND AUTO

Alliance Manufacturing and Auto 
displaces 1 classroom, 2 SPED rooms 
with SPED support, 1 Auto Shop, and 
1 Auto Lab from the Benson program

OPTION 2B  /  MAIN LEVEL - BENSON CAMPUS IMPACT
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NO CHANGE

OPTION 2B  /  UPPER LEVEL - BENSON CAMPUS IMPACT
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OPTION 2B  /  LOWER LEVEL - BENSON CAMPUS IMPACT
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2 Classrooms and 2 SPED classrooms 
with support (Benson) replace the 

unassigned CTE space
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Ground Floor		 41,400 SF
First Floor		  47,000 SF

Total			   88,400 SF

Parking		  115 Stalls

OPTION 3 / LEAVE ALLIANCE AT MEEK AS-IS

GROUND FLOOR

GROUND FLOORBASEMENT FLOOR

FIRST FLOOR

FIRST FLOOR

/  

ALLIANCE
13,550 SF

TEEN PARENT
4,800 SF

7,300 SF

DART/CLINTON
7,800 SF

MULTI-PURPOSE

CIRC
3,000 SF

RECONNECTION
SERVICES
1,375 SF

4,800 SF
ALLIANCE

ALLIANCE
13,550 SF

TEEN PARENT
4,800 SF

7,300 SF

DART/CLINTON
7,800 SF

MULTI-PURPOSE

CIRC
3,000 SF

RECONNECTION
SERVICES
1,375 SF

4,800 SF
ALLIANCE

Schools & Programs at Benson Campus:
++ None

Schools & Programs at Kenton Campus:
++ None

Schools & Programs at Meek Campus:
++ Alliance @ Meek as exists
++ Teen Parent with outdoor play area

PARKING SITE:

BENSON CAMPUS: NO CHANGES

Schools & Programs at Parking Site:
++ Alliance @ Benson Classrooms & Science Labs
++ Alliance @ Benson CTE Culinary & Digital Arts
++ Reconnection Center
++ Reconnection Services
++ DART/Clinton School
++ Teen Parent with outdoor play area
++ Shared Multi-Purpose/Activity Room
++ Shared on-site parking for both Benson and 

MPG sites 

++ Gym & Lockers not provided, would be shared 
at Benson campus.
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OPTION 4 / RENOVATION FOR ALLIANCE (MEEK) AT MEEK CAMPUS OR OTHER LOCATION 

GROUND FLOOR

GROUND FLOORBASEMENT FLOOR

FIRST FLOOR

FIRST FLOOR

/  

ALLIANCE
13,550 SF

TEEN PARENT
4,800 SF

7,300 SF

DART/CLINTON
7,800 SF

MULTI-PURPOSE

CIRC
3,000 SF

RECONNECTION
SERVICES
1,375 SF

4,800 SF
ALLIANCE

ALLIANCE
13,550 SF

TEEN PARENT
4,800 SF

7,300 SF

DART/CLINTON
7,800 SF

MULTI-PURPOSE

CIRC
3,000 SF

RECONNECTION
SERVICES
1,375 SF

4,800 SF
ALLIANCE

PARKING SITE:

BENSON CAMPUS: NO CHANGES

Schools & Programs at Parking Site:
++ Alliance @ Benson Classrooms & Science Labs
++ Alliance @ Benson CTE Culinary & Digital Arts
++ Reconnection Center
++ Reconnection Services
++ DART/Clinton School
++ Teen Parent with outdoor play area
++ Shared Multi-Purpose/Activity Room
++ Shared on-site parking for both Benson and 

MPG sites 

++ Gym & Lockers not provided, would be shared 
at Benson campus.

Schools & Programs at Benson Campus:
++ None

Schools & Programs at Kenton or Meek Campus:
++ Alliance @ Meek in full
++ Teen Parent with outdoor play area

BENSON PARKING SITE:
See next page for info.



BENSON POLYTECHNIC HIGH SCHOOL MASTER PLAN UPDATE / MAY 30, 201924

OPTION 4 / RENOVATION FOR ALLIANCE (MEEK) AT MEEK CAMPUS OR OTHER LOCATION 

GROUND FLOOR 1ST FLOOR 2ND FLOOR

 
CLASSROOMS

3,400 SF

 
CLASSROOMS

1,700 SF

STUDENT
SERVICES

CLASSROOMADMIN
1,300 SF

MECH.
590 SF

GYM
3,580 SF

GREAT HALL
2,600 SF

STAGE & SUPPORT
1020 SF

FOYER
640 SF

LOCKER
ROOMS
850 SF

SCIENCECLASSROOMS
1,300

MECH.

GYM
HALF LEVEL UP

STAGE, 
GREAT HALL, 

& FOYER HALF LEVEL UP

OUTDOOR 
PLAY AREA

COURT

COURT

 
CLASSROOMS

2,600 SF

CLASSROOM

SCIENCE

CLASSROOM
830 SF

MECH.

OUTDOOR 
PLAY AREA

COURT

COURT

LIBRARY
1,200

PREPPREP

 
CLASSROOMS

4,300

UPPER
GYM

UPPER
STAGE

UPPER
GREAT HALLKITCHEN AND SERVERY

2,600 SF AUTOMOTIVE & 
MANUFACTURING

6650 SF

KITCHEN AND CTE ROOF

TEACHER
PLANNING

2,260 SF

4,900 SF

20,200 SF

 
CLASSROOMS

3,400 SF

 
TEEN PARENT

1,700

1,410 SF

4,900 SF

20,200 SF
17,100 SF

37,300

11,730 SF

2,800 SF

MEEK SITE OR OTHER: 
Total			   62,500 SF
			 
Parking		  36 Stalls

									       

SITE TEST FIT: 

BENSON PARKING SITE:
Ground Floor		 41,400 SF
First Floor		  42,300 SF

Total			   83,700 SF

Parking		  115 Stalls



Benson Polytechnic HS - Campus

Opening Day Program W/ MPG
DRAFT 4/23/2019

Draft 4/18/2019

Program Components CTE Suite Type Quantity Area (SF) Total (SF)

Teaching 

Stations

Refer to PPS Comp. 

Ed Spec for Room Data Notes

General Classrooms 8,250         

Classrooms 11 750             8,250         11

Science Labs 1,550         

General Lab 1 1,250          1,250         1

Prep Area 1 300             300            

CTE Shops/Studios 2,500         

Design/Applied Arts 1 1,000          1,000         1

Design/Applied Arts Storage 1 250             250            

Culinary Arts 1 1,000          1,000         1

Culinary Arts Storage 1 250             250            

Administration 800            

Prinicipal Office 1 200             200            

Staff Office 4 150             600            

Physical Education/Athletics 6,750         

Gym 1 5,000          5,000         1

Boy's Locker Room/Shower (15 Stalls) 1 600             600            

Girl's Locker Room/Shower (15 Stalls) 1 600             600            

Multi-Purpose Toilet/Shower 1 150             150            

PE Storage 1 200 200

Laundry Room 1 200 200

Net Program Area Total 19,850

Circulation & Walls (Net to Gross Range) 27,989

General Notes:

1. 150 Students

___ Teachers

___ Support Staff

2. Shared facilities with Alliance at Meek include multipurpose room, library, CTE shops, food pantry, and clothes closet. 

Program Components CTE Suite Type Quantity Area (SF) Total (SF)

Teaching 

Stations

Refer to PPS Comp. 

Ed Spec for Room Data Notes

General Classrooms 3,600         

Classrooms 4 900             3,600         4

Administration 2,270         

Private Offices: Principal, Counselor, MSW, Psych (2), SPED 6 80               480            

Secretary, Waiting Area 1 120             120            

Open Office for 5 Iterants 1 380             380            

Conference Rooms 2 225             450            

Staff Workroom 1 260             260            

Restrooms 3 60               180            

Dart Office & Storage 1 400             400            

Net Program Area Total 5,870

Circulation & Walls (Net to Gross Range) 8,277

General Notes:

1. Shared facilities with Alliance at Benson and All & Meek include multi-purpose room, gym, library, CTE shops and studios, food pantry, and clothes closet. 

Program Components CTE Suite Type Quantity Area (SF) Total (SF)

Teaching 

Stations

Refer to PPS Comp. 

Ed Spec for Room Data Notes

Teen Parent 1 2,780          2,780         

Infant Room 1 600 600

Breastfeeding Room 1 60 60

Toddler Room 1 600 600

Crawler Room 1 600 600

Restroom 1 60 60

Children's Restroom 1 60 60

Nap Area 1 300 300

Office 1 100 100

Storage/Kitchen 1 400 400

Outdoor Play Area 1 2000 Not in program summary

Net Program Area Total 3,000

Circulation & Walls (Net to Gross Range) 4,230

Program Components CTE Suite Type Quantity Area (SF) Total (SF)

Teaching 

Stations

Refer to PPS Comp. 

Ed Spec for Room Data Notes

Reconnection Spaces

Private Offices: Admin 1 120 120

Conference Room 1 225 225

Open Office for 9 Staff, Waiting Area 1 640 640

Net Program Area Total 985

Circulation & Walls (Net to Gross Range) 1,389

MPG Total Gross Total (SF)

Alliance at Meek 43,146

Alliance at Benson 27,989

DART 8,277

Teen Parent 4,230

Reconnection Spaces 1,389

Total Gross 85,031

Teen Parent at Benson

Reconnection Spaces at Benson

Alliance at Benson

DART/CLINTON

Bassetti Architects

Page 1 of 1



Benson Polytechnic HS - Campus

Opening Day Program W/ MPG
DRAFT 4/23/2019

Program Components CTE Suite Type Quantity  Area (SF) Total (SF) Stations Ed Spec for Room Data Notes

General Classrooms 11,250        

Classrooms 15 750              11,250        15

Science Labs 2,800          

Physics/Chem Lab 1 1,250           1,250          1

Natural Resources Lab 1 1,250           1,250          1

Natural Resources Outdoor Area 1 approx. 2,000          Not in program summary

Prep Area 1 300              300             

Library 1,000          

Reading Room 1

Collections 1

Library Office + Support 1

Support 1

CTE Shops/Studies 6,600          

Auto Shop 1 2,600           2,600          1

Clean Room 1 200              200             

Storage 1 200              200             

Outdoor Area 1 approx. 300             Not in program summary

Manufacturing Shop 1 2,600           2,600          1

Gathering Area 1 500              500             

Computer Area 1 300              300             

Storage 1 200              200             

Outdoor Area 1 approx. 500             Not in program summary

Multi-Purpose 6,750          

Commons & Stage 1 3,200           3,200          

Outdoor Covered Area 1 approx. 2,000          Not in program summary

Stage & Storage 1 1,200           1,200          

Kitchen, Servery, Support 1 2,350           2,350          

Administration 1,300          

Prinicipal Office 1 200              200             

Dean's Office 1 150              150             

Counselor 1 150              150             

Bookkeeper 1 100              100             

Secretary 1 100              100             

Education Assistant 1 100              100             

Workroom 1 100              100             

Staff Lounge 1 300              300             

Waiting 1 100              100             

Student Services 600             

Social Work 1 100              100             

College/Career 1 100              100             

ESL 1 100              100             

Virtual Scholar 1 100              100             

Meeting Area 1 200              200             

Food Pantry/Clothes Closet 300             

Food Pantry/Clothes Closet 1 300              300             

Net Program Area Total 30,600

*1.41= Gross Square Footage 43,146

General Notes:

1. 150 Students

18 Teachers

12 Support Staff

2. Shared facilities with Alliance at Benson include gym, CTE Shops

Draft 4/18/2019

Alliance at Meek

Bassetti Architects

Page 1 of 1
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