
2-Story 
Renovation

3-Story 
Renovation

1-Story 
Renovation

2-Story 
New Construction

3-Story 
New Construction

1-Story 
New Construction

Core & Shell

SCENARIO 1A

ESTIMATED COST

$228,081,503

AREA

231,200 SF Renovation

136,800 SF New Construction

368,000 SF Total

SCENARIO 1B

ESTIMATED COST

$216,286,430

AREA

231,200 SF Renovation

118,800 SF New Construction

350,000 SF Total

SCENARIO 1C

ESTIMATED COST

$204,904,382

AREA

231,200 SF Renovation

93,800 SF New Construction

325,000 SF Total

SCENARIO 2A

ESTIMATED COST

$227,678,779

AREA

250,600 SF Renovation

117,400 SF New Construction

368,000 SF Total

SCENARIO 2B

ESTIMATED COST

$216,508,130

AREA

250,600 SF Renovation

99,400 SF New Construction

350,000 SF Total

SCENARIO 2C

ESTIMATED COST

$205,126,083

AREA

250,600 SF Renovation

74,400 SF New Construction

325,000 SF Total

SCENARIO 2D

ESTIMATED COST

$204,728,757

AREA

289,800 SF Renovation

35,200 SF New Construction

325,000 SF Total

SCENARIO 3A

ESTIMATED COST

$227,986,086

AREA

231,200 SF Renovation

136,800 SF New Construction

368,000 SF Total

SCENARIO 3B

ESTIMATED COST

$216,191,012

AREA

231,200 SF Renovation

118,800 SF New Construction

350,000 SF Total

SCENARIO 3C

ESTIMATED COST

$204,808,965

AREA

231,200 SF Renovation

93,800 SF New Construction

325,000 SF Total
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