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OVERVIEW

DETAILS:

APRIL 30, 2018
HOSTED AT BENSON HIGH SCHOOL
546 NE 12TH AVE, PORTLAND, OR 97232

ATTENDEES:

PORTLAND PUBLIC SCHOOLS:

JEANNE YERKOVICH

BENSON HIGH SCHOOL:

CURTIS WILSON JR.
PAUL ANTHONY 
SIMON CRISWELL
KEVIN B. CLARK
BRIAN GERBER
LUKE HOTCHKISS
ROB JOHNS
RICHARD (DICK) SPIES
MATT PELLICO
JIM PIRO
ANGEL DAWSON

PUBLIC AUDIENCE:

JEANETTE DECASTRO

BASSETTI ARCHITECTS:

JOE ECHEVERRI
CARY DASENBROCK
DIANNA MONTZKA

AGENDA:

15 MIN	 PROCESS UPDATE
		  + BOARD WORK SESSION WAS HELD ON 4/18/18
		  + BOARD MEETING WAS HELD ON 4/24/18
		  + BOND SUBCOMMITTEE MEETING ON 5/1/18
			   - RECOMMENDATIONS FROM TONIGHT’S 
			     MPC MEETING WILL BE SHARED
		  + BOARD MEETING ON 5/8/18

20 MIN	 PRIORITIZATION & IDEAS FOR EFFICIENCY
		  + PAIR-UP WITH A PARTNER
		  + LIST THREE MAIN PRIORITIES FOR THE PROJECT 
		     WHEN CONSIDERING REDUCTIONS
		  + LIST THREE OR MORE IDEAS FOR CONSOLIDATION, 
		     SHARING, OR GREATER EFFICIENCY FROM THE AREA 
		     PROGRAM PROVIDED

45 MIN	 SCENARIO REVIEW 
		  + REVIEW SCENARIO DATA, BASED ON IDEAS 
		     GENERATED IN MPC #14
		  + BREAK-UP INTO SMALL GROUPS
		  + REVIEW AND DISCUSS ADVANTAGES/
		     DISADVANTAGES OF COST REDUCTION SCENARIOS 
		     AND IMPACTS ON SCENARIOS

30 MIN	 GROUP DISCUSSION
5 MIN		  PUBLIC COMMENT
5 MIN		  WRAP-UP

NOTES ISSUED: 
MAY 14, 2018
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DISCUSSION

INTRODUCTION:

Joe Echeverri opened the meeting with an overview of the agenda  and activities.

The recent Board work session, which was attended by some of the MPC members was discussed:
++ Benson was not discussed in depth
++ Perception that CTE needing more space as a major cost concern
++ Lack of criteria is a challenge for Benson since recommendations for reductions in Madison and Lincoln 

programs were not accepted by the Board

CONCERNS

++ Need criteria established by the Board for Benson MPC to be able to know what targets to shoot for
++ Recommendations to push Benson off are not acceptable
++ Lack of unity on the Board around budget recommendations 
 

ACTIVITY FEEDBACK:

Activity 1: 	 Priorities and cost saving ideas were brainstormed by groups.
Activity 2: 	 Scenarios and cost saving reduction estimates from previous meeting ideas were presented to the 
		  group for review and comment.

Discussion:
++ Potential to defer Gym and Theater?

	 - Difficult/not feasible to put off seismic/URM improvements
++ Accelerate construction start and/or reduce construction timeline
++ Combine computer labs and common labs
++ Integrate space between academic ad CTE

	 - What classrooms are not currently being utilized
++ Does Performing Arts have partnering options?

	 - Income generation from rental of theater a strong possibility
++ Keep SF – look at core and shell options
++ Curtis Wilson Jr. shared his thoughts:

	 - Keep footprint/size 
	 - Core and Shell an option
	 - Partnerships an opportunity
	 - Shared Programs – be innovative with what we have

Activity results and MPC recommendations are summarized on the next page.

PUBLIC COMMENT:

None

NEXT MPC MEETING:

Monday, 5/14/18 6:00 - 8:00 PM, Benson Polytechnic High School




