
  

Board of Education Informational Report 
 

 
MEMORANDUM 
 
Date:  October 8, 2012 
 
To:  Members of the Board of Education 
 
From:  Jim Owens, Director Capital Operations, Office of School Modernization 
         
Subject: Marysville K-8 Insurance Rebuild Project       
 
 

 

On November 10th, 2009, Marysville K-8 school experienced a fire that rendered the 
school unusable for students and staff. Shortly after the fire, students and staff were 
relocated to Rose City Park where they have remained since. 
 
Last year, staff developed a robust school and community engagement process to 
evaluate whether insurance proceeds should be used to partially rebuild the Marysville 
School vs. making improvements to Kellogg School. Based on this community input, the 
Board decided to proceed with the insurance rebuild work at Marysville on October 24, 
2011. 
 
Construction phase work began in May 2012 and is proceeding on plan.  The capital 
improvements at Marysville will allow students to return to their historically significant 
neighborhood school.  Staff fully expects the school to be ready for staff move in over 
the 2012 winter break and for students to resume classes in the Marysville school 
during the first week of January 2013. 
 
The project remains on schedule, on budget and all approved work scope/quality 
features are incorporated.  As of September 28, 2012, the construction phase work is 
approximately 75% complete and we expect substantial completion in November 2012. 
Following substantial completion, the contractor will be completing “punch list” work and 
staff will be outfitting FF&E, relocating staff and otherwise ensuring a complete and 
usable facility by the beginning of January 2013. 
 
Staff has also prepared a visual timeline depicting the aftermath of the fire in November 
2009, groundbreaking activities and construction progress.  These images will be 
presented during the board meeting. 
 
 
 
 
 



 

 

 Board of Education Informational Report 
 
 
MEMORANDUM 
 
Date:  September 28, 2012 
 
To:  Members of the Board of Education 
 
From:  Tony Magliano, Interim Deputy Chief Operations Officer 
         
Subject: Facilities and Asset Management (FAM): 

Community Use of Buildings (CUB) Usage Report      
 
 

 
FAM’s Civic Use of Buildings (CUB) Department manages community use of PPS properties during non-
school hours. Hundreds of groups use District facilities including public agencies, non-profits, childcare 
providers, etc.  
 
The attached CUB Usage Report provides details about the amount of use and revenue the CUB 
Department generated for fiscal year 2011-2012.  
 
SUN schools and daycare providers make up the majority of bookings at PPS sites. SUN schools are 
managed through a variety of organizations like Impact Northwest, IRCO (Immigrant and Refugee 
Community Organization) and Portland Parks & Recreation. 
 
FAM is working to ensure alignment of its CUB practices with the newly-adopted Long Range Facility 
Plan that directs more community use of PPS buildings.  
 
In summary, more than 800 different groups made reservations utilizing more than 200,000 spaces 
(classrooms, gyms, fields etc.) through our CUB process in FY 11/12. PPS buildings and fields average 
557 bookings/uses per day. PPS generated more than $750,000 last year through community use of 
buildings which supports the General Fund. 



Civic Use of Buildings (CUB)

Usage Report  2011- 2012

Group Type

Bookings* 

2011-2012 % of Total

Revenue        

2011-2012 % of Total Est. Attendance % of Total

Other 2,448 1% $34,691.69 5% 17,756 1%

Commercial 6,962 3% $279,705.25 37% 224,025 6%

Daycare 25,454 13% $216,830.94 29% 1,019,054 29%

District (Admin.) 32,019 16% $8,161.50 1% 75,994 2%

General Public 16,460 8% $153,911.74 20% 223,874 6%

Maintenance 134 0.1% $0.00 0% 0 0%

PTA 7,578 4% $23,607.96 3% 164,485 5%

3 Public Agency 82,763 41% $23,344.28 3% 1,167,948 34%

2 School 29,058 14% $19,925.64 3% 584,291 17%

1 TOTAL 202,876 100% $760,179.00 100% 3,477,427 100%

1 Total Revenue

Fee 

Description Revenue % of Total

Bookings with 

Fee

% of ALL 

Bookings

by Source Application Fee $15,214.79 2.0% 934 0.5%

Custodial Overtime $120,577.05 15.9% 946 0.5%

Room Charges $620,948.15 81.7% 46,304 22.8%

Site Representitive $1,885.21 0.2% 11 0.0%

Utilities Fee $1,553.80 0.2% 37 0.0%

$760,179.00 100% 48,232 23.8%

2 School Detail Fee Description Revenue % of Total

Application Fee $66.91 0.3%

Custodial - Overtime $15,997.91 80.3%

Custodial - Regular $416.30 2.1%

Set-up Fee $570.93 2.9%

Room Fee $2,876.95 14.4%

$19,929.00 100%

3 Public Agency Fee Description Revenue % of Total

Detail Application Fee $780.49 3%

Custodial - Overtime $7,811.01 33%

Custodial - Regular $499.92 2%

Garbage Fee $25.51 0%

PA System Fee $45.91 0%

Room Fee $14,181.44 61%

$23,344.28 100%

Agency Revenue % of Total

City - Emergency Management $686.66 3%

City - Environmental Services $704.21 3%

City - Parks & Recreation $1,968.64 8%

City - Planning & Sustainability $5,870.53 25%

City - SUN (Grout) $319.44 1%

City - SUN (Woodmere) $348.47 1%

City - Transportation $3,041.69 13%

East Mult. Soil & Water Conservation District $2,380.03 10%

Franklin Step Up - Open Meadows $784.07 3%

Mult. Co. Health Dept - SBHC $657.02 3%

Portland Community College $6,583.51 28%

$23,344.28 100%

*A Booking is use of a room/field for a specific time.  A group using a room/ field for Monday nights, for 10 weeks = 10 bookings.

810 different groups made reservations for a total of 5,945 events, which made up 202,876 bookings.

PPS Buildings/fields average 557 uses (bookings) per day. 

September 28, 2012



 Board of Education Informational Report 
 
 
MEMORANDUM 
 
Date:  September 28, 2012 
 
To:  Members of the Board of Education 
 
From:  Tony Magliano, Interim Deputy Chief Operations Officer 
         
Subject: Facilities & Asset Management (FAM) Capital Project Update   
    
 
 

 
This Memorandum provides a snapshot of FAM’s most recent large-scale capital construction projects. 
FAM’s Project Management Division plans and implements capital construction projects throughout the 
District. The attachment includes various performance metrics related to some of these capital projects. 
 
PPS owns and maintains 102 sites including 288 buildings on approximately 700 acres.  District sites 
include school buildings, administration buildings and leased buildings. The primary funding resource for 
our capital projects is an annual $3M General Fund allocation to address the District’s most critical capital 
needs.  However, FAM has leveraged several other revenue resources to maximize building 
improvements as described in the remainder of this Memorandum. 
 
Many of our capital projects are scoped to improve building performance either through repairing 
components that present a safety defect, are causing further building dilapidation, or present an 
opportunity to reduce operating costs.  The following summary highlights some of the positive impacts 
FAM has achieved on reducing operating costs through capital projects focused on energy and water 
savings.  
 

 Reduced total District energy use by about 6.5% between FY 10/11 and FY 11/12 

 Reduced total District energy use by about 13% since establishment of a FY 07/08 baseline 

 Avoided energy cost of approximately $5,266,074 between FY 07/08 and FY 11/12 

 Avoided energy cost of approximately $2,118,500 just in FY 11/12 based on FY 07/08 usage 

 FY 10/11 vs. FY 11/12 savings: 
o 1,813,212 kilowatt hours of electricity which equates to ≈$185,657 in general fund 

savings  
o 223,650 gallons of fuel oil and diesel which equates to ≈ $713,953 in general fund 

savings 
o 10.7 million gallons of water which equates to over ≈$105,000 in general fund savings 

 Current Recovery Zone Bond (RZB) projects are estimated to save about $1.25 million annually 
when complete  

 
The savings noted above represent reduced resource usage and utility costs.  There are other, larger 
environmental benefits that result from these projects as well. 
 
 
 
 
  



 

 

2009 -- Solar Roofing Project 
 
In 2009, we replaced roofs at Woodstock, Atkinson, Scott, Creston, Jackson, Lane, Lent, Pioneer at 
Columbia and Roseway Heights. In completing these nine roof replacements, we worked with Gerding 
Edlen Sustainable Solutions to incorporate thin-film solar panels on our roofs. The solar panels are 
expected to save the school district more than $1 million in energy costs over the next two decades. PPS 
will take over ownership and maintenance of the solar panels in about five years, when the investor 
expects to make its return on investment through a power purchase agreement with PPS as well as 
federal and state business energy tax credits. The original annual production estimate for all schools was 
695,214 kWh (kilowatt hours). The installation actually produced 658,422 kWh, or 95% of the original 
projection during fiscal year 11/12. Nineteen percent of the total combined electricity consumed at these 
schools was powered by the solar installation.   The project was completed on time and within the project 
budget.  
 
 
2010 to Present -- Recovery Zone Bond Program 
  
The City of Portland was designated a Recovery Zone under the American Recovery and Reinvestment Act 
in 2010.  This designation resulted in the ability for the City to issue Recovery Zone Bonds (RZB) to provide 
economic stimulus projects to the region. The City issued a Request for Information seeking statements of 
interest from sponsors of proposed public capital improvement projects.  Portland Public Schools submitted 
the winning proposal approved by the Portland City Council in May 2010. 
 
Staff developed a preliminary list of projects estimated to cost $10,300,945 with an annual energy and water 
savings of $1,146,553 and a nine year payback.  Projects were scoped to repay the 12 year bond, yield on-
going savings after bond repayment, and improve equipment reliability. 
 
Through further analysis and project refinement, PPS staff developed projects internally and continues to 
work with energy partners to identify projects that are estimated to yield an annual energy and water savings 
of nearly $1.25 million with less than a ten year payback while still staying within budget. 
 
The following RZB projects are either complete or underway: 
 
 

Recovery Zone Bond Energy and Water 
Conservation Project Descriptions 

Annual 
Estimated 

Utility Savings 

Completion 
Status 

District Wide Projects  

Upgrades to Automatic Urinal Controls  $200,079 Complete 

Upgrades to Building Automation Systems and Controls  $41,513 Complete 

Upgrades to Field Irrigation Systems $48,879 Complete 

Installation of  New Energy Star Kitchen Equipment $23,556 Complete 

Installation New Low Flow Toilets and Sink Aerators $390,166 Complete 

Insulation of Hydronic and Domestic Hot Water Piping  $30,884 Complete 

Upgrades to Kitchen Refrigeration Units  $115,747 Complete 

Upgrades to LED Exit Lighting  $21,882 Complete 

Replacing  and Upgrades to Steam Valves and Steam Traps  $280,229 Underway 

Other Projects  

Upgrades to Benson High School Mechanical Systems $34,342 Underway 

Upgrades to Blanchard Education Service Center Mechanical 
Systems 

$60,349 
Underway 

Upgrades to Buckman Elementary School Mechanical Systems  $4,412 Underway 

Total $1,252,038  



 

 

2010 to Present -- SB1149 Energy Projects 
 
The Oregon Department of Energy’s Senate Bill 1149 (SB 1149) Energy Program distributes funds to the 
District to improve efficiency through energy reduction and conservation capital projects.  Since 
December 2010 the District has completed more than 150 energy projects at an approximate total cost of 
$2,966,019, with an estimated annual energy savings of $384,324.  In total, more than 380 energy 
efficiency projects have been completed throughout the life of the SB1149 program as summarized on 
the attached sheet of metrics.. 
 
 
2011 -- Marshall Transition 
 
In 2010, the Board of Education approved the closure of Marshall High School and the relocation of the 
Marshall students to Franklin and Madison High Schools. FAM worked with the administration at each site 
as well as each education and operational department to develop a project plan for the transition in the 
summer of 2011. The project was divided into three operational segments – Franklin, Madison and 
Marshall Re-Use. 
 
Improvements to Franklin and Madison were extensive and could only be completed during the 2011 
summer months. They included new student based health clinics, new science labs, new computer labs, 
a childcare center as well as dozens of upgrades to other spaces in each school.  Projects were 
completed on time and within budget. 
 
 
2012 -- Boise-Eliot Consolidation 
 
In 2012, the Board of Education voted to consolidate Humboldt and Boise-Eliot and close the Young 
Woman’s Leadership Academy. FAM was charged with preparing Boise-Eliot to receive the additional 
students from Humboldt School during the 2012 summer break. FAM completed library upgrades and 
modified existing classrooms to provide additional teaching and learning space within each room.  The 
consolidation was completed prior to the start of school. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  



 

 

FAM Capital Project Metrics 
 
 
2009 -- Solar Roofing Project 
 

Project Budget $14,310,800 

Construction Cost $11,357,800 

Final Project Cost $12,769,898 

Percent Change -12% 

Schedule Completed on Time 

 
2010 -- Recovery Zone Bond Program (RZB) 
 

Project Budget $10,933,440 

Current Construction Cost $10,475,781 

Percent Change -4.2% 

Schedule Completion December 2013 

 
2010 -- SB1149 Energy Projects 
 

Measure Type # of Measures Average Payback SB1149 Funds Project Cost
1 

Building Envelope 10 12 yrs. $1,186,221  $1,190,331  

Building controls 76 6 yrs. $1,150,507  $1,597,414  

Domestic Hot Water 4 11 yrs.     $26,572  $26,823  

Heating 97 5 yrs. $1,062,066  $1,252,400  

Lighting 184 11 yrs. $1,174,475  $1,572,369  

Miscellaneous 2 16 yrs. $62,103  $62,103  

Ventilation/ Distribution 7 8 yrs. $92,456  $120,238  

Total 380 10 yrs. $4,754,400  $5,821,678  

 
2011 -- Marshall Transition 
 

 Franklin Madison Marshall Benson 

Project Budget $1,072,466  $1,102,275  $58,906 $55,000 

Construction Cost $954,000 $832,026 $55,000 $55,000 

Final Project Cost $908,574 $1,000,645 $32,645 $57,175 

Percent Change -5% -10% -45% 4% 

Schedule Completed on 
Time 

Completed on 
Time 

Completed on 
Time 

Completed on 
Time 

 
2012 -- Boise-Eliot Consolidation 
 

Project Budget $214,725 

Construction Estimate $151,300 

Final Project Cost Final Bills Outstanding; encumbrances less than 
estimate 

Percent Change TBD 

Schedule Completed on Time 
 

1.  Partial funding using Business Energy Tax Credits (BETC). 

ATTACHMENT A 



 

Reviewed and Approved by 

Executive Committee Lead 

 Board of Education 
Staff Report to the Board 

 

 
Board Meeting Date: Oct 8th 2012  
 
Executive Committee Lead: Sue Ann Higgens, Chief Academic Officer 
         
Presenter/Staff Lead: Trip Goodall, Office of High Schools 
 

 
 
 
 

 
BACKGROUND 

 
In this report, staff will update the board on a number of issues related to the high schools: 
 

1) Impact of the budget-driven 6 of 8 block scheduling on student access to program 
2) Offerings in school using the new schedule 

 
What these data show are that the shift to the new schedule maintained access to program and 
classes.  However, the new schedule did reduce instructional minutes per class. 
 
Additionally, staff will be coming before the board on November 19th to provide a further update 
on the implementation of high school system design. 

 

 
RELATED POLICIES / BOARD GOALS AND PRIORITIES 
 

 Diploma Requirements Policy 4.20.042-P 

 Strategic Priority of Rigorous and Relevant Programs for All 

 Strategic Priority of Individual Student Supports 

 
PROCESS / COMMUNITY ENGAGEMENT 
The district went through a thorough community engagement process around High School 
System Design.   
 
ALIGNMENT WITH EQUITY POLICY IMPLEMENTATION PLAN 
 
Despite staffing reductions in the high school, the district prioritized maintaining access to 
rigorous and relevant programming for all students including both support and challenge classes 
in every school.   
 
 
 

SUBJECT: High School Scheduling Update for 2012-13 School Year  



 

BUDGET / RESOURCE IMPLICATIONS  
Examination of current course offerings and scheduling challenges will help guide budget 
recommendations and staffing decisions for the high schools going into the spring of 2013.  
 

 
NEXT STEPS / TIMELINE / COMMUNICATION PLAN 
 
High School principals will be involved in ongoing discussions around current schedules, 
balance of support and challenge classes, and additional opportunities to meet student needs. 
 
Staff will be coming to the board again in November to present additional information on the 
implementation of High School System Design. 

 
QUESTIONS FOR BOARD DISCUSSION: 
  
This was a monitoring item for the board- there are no decisions to be made at this point.   

 
 

 

ATTACHMENTS 
 

1. Student Course Registration by School and Grade 
2. High school schedule information 

 



Count of student_id

school_name sy grade 1 2 3 4 5 6 7 8

Benson 2010-2011 9 0% 4% 76% 20% 6.1

Benson 2010-2011 10 3% 29% 68% 6.7

Benson 2010-2011 11 2% 3% 7% 10% 15% 64% 6.2

Benson 2010-2011 12 0% 7% 10% 12% 20% 27% 25% 5.2

Benson 2010-2011 Total 0% 2% 3% 5% 9% 37% 44% 6.1

Benson 2011-2012 9 1% 7% 50% 42% 0% 6.3

Benson 2011-2012 10 0% 1% 7% 50% 38% 2% 6.3

Benson 2011-2012 11 1% 3% 6% 19% 32% 30% 7% 6.0

Benson 2011-2012 12 0% 4% 5% 21% 28% 23% 15% 3% 5.2

Benson 2011-2012 Total 0% 1% 2% 7% 15% 39% 32% 3% 6.0

Benson 2012-2013 9 48% 47% 5% 6.6

Benson 2012-2013 10 14% 41% 32% 12% 6.4

Benson 2012-2013 11 1% 1% 5% 23% 56% 15% 6.8

Benson 2012-2013 12 2% 10% 15% 26% 30% 15% 3% 5.3

Benson 2012-2013 Total 0% 3% 4% 11% 36% 38% 8% 6.3

Cleveland 2010-2011 9 1% 1% 2% 8% 17% 23% 48% 6.0

Cleveland 2010-2011 10 1% 4% 8% 41% 46% 6.3

Cleveland 2010-2011 11 0% 1% 6% 23% 55% 14% 5.7

Cleveland 2010-2011 12 1% 2% 8% 14% 31% 31% 14% 5.2

Cleveland 2010-2011 Total 0% 1% 3% 8% 19% 37% 32% 5.8

Cleveland 2011-2012 9 1% 1% 0% 3% 7% 15% 58% 17% 6.7

Cleveland 2011-2012 10 0% 0% 1% 4% 9% 23% 56% 7% 6.5

Cleveland 2011-2012 11 0% 1% 2% 8% 13% 31% 42% 3% 6.1

Cleveland 2011-2012 12 1% 2% 6% 15% 23% 27% 22% 2% 5.4

Cleveland 2011-2012 Total 1% 1% 2% 7% 13% 24% 46% 7% 6.2

Cleveland 2012-2013 9 1% 92% 6% 7.1

Cleveland 2012-2013 10 0% 1% 2% 22% 69% 6% 6.8

Cleveland 2012-2013 11 1% 13% 33% 47% 6% 6.4

Cleveland 2012-2013 12 1% 1% 3% 12% 25% 29% 22% 7% 5.7

Cleveland 2012-2013 Total 0% 0% 1% 3% 10% 22% 58% 6% 6.5

Franklin 2010-2011 9 0% 0% 1% 6% 10% 14% 67% 6.4

Franklin 2010-2011 10 0% 1% 0% 3% 4% 18% 72% 6.5

Franklin 2010-2011 11 2% 13% 34% 52% 6.4

Franklin 2010-2011 12 1% 5% 10% 25% 28% 31% 5.7

Franklin 2010-2011 Total 0% 1% 1% 5% 12% 23% 57% 6.3

Franklin 2011-2012 9 0% 1% 2% 4% 8% 17% 45% 23% 6.7

Franklin 2011-2012 10 0% 1% 2% 5% 18% 58% 16% 6.8

Franklin 2011-2012 11 2% 2% 4% 9% 23% 44% 17% 6.5

Franklin 2011-2012 12 0% 2% 7% 14% 25% 26% 18% 8% 5.5

Franklin 2011-2012 Total 0% 1% 3% 6% 11% 20% 42% 17% 6.4

Franklin 2012-2013 9 0% 86% 14% 7.1

Franklin 2012-2013 10 0% 5% 80% 15% 7.1

Franklin 2012-2013 11 0% 1% 6% 60% 26% 8% 6.3

Franklin 2012-2013 12 1% 4% 10% 27% 34% 14% 9% 5.7

Franklin 2012-2013 Total 0% 0% 1% 2% 7% 22% 56% 12% 6.6

# of periods that students are signed up for as a 

percentage of total student in grade or total

A
ve

ra
ge



Count of student_id

school_name sy grade 1 2 3 4 5 6 7 8

# of periods that students are signed up for as a 

percentage of total student in grade or total

A
ve

ra
ge

Grant 2010-2011 9 1% 0% 1% 4% 12% 82% 6.7

Grant 2010-2011 10 0% 0% 2% 5% 38% 55% 6.4

Grant 2010-2011 11 1% 2% 5% 22% 45% 26% 5.9

Grant 2010-2011 12 1% 2% 6% 20% 39% 24% 8% 5.0

Grant 2010-2011 Total 0% 1% 2% 6% 16% 30% 45% 6.1

Grant 2011-2012 9 1% 1% 2% 3% 5% 80% 9% 6.9

Grant 2011-2012 10 0% 1% 2% 17% 67% 14% 6.9

Grant 2011-2012 11 0% 0% 2% 15% 34% 41% 7% 6.3

Grant 2011-2012 12 3% 8% 23% 31% 24% 10% 2% 5.0

Grant 2011-2012 Total 0% 1% 2% 6% 12% 20% 50% 8% 6.3

Grant 2012-2013 9 0% 0% 2% 81% 16% 7.1

Grant 2012-2013 10 0% 1% 3% 23% 61% 11% 6.8

Grant 2012-2013 11 2% 7% 31% 38% 18% 4% 5.8

Grant 2012-2013 12 1% 6% 26% 34% 24% 8% 2% 5.0

Grant 2012-2013 Total 0% 0% 2% 8% 17% 21% 43% 8% 6.2

Jefferson H.S. 2010-2011 9 1% 4% 1% 3% 6% 32% 54% 6.2

Jefferson H.S. 2010-2011 10 17% 2% 3% 6% 9% 64% 5.8

Jefferson H.S. 2010-2011 11 9% 1% 1% 8% 32% 49% 6.0

Jefferson H.S. 2010-2011 12 7% 3% 9% 30% 21% 30% 5.5

Jefferson H.S. 2010-2011 Total 0% 9% 2% 4% 13% 23% 50% 5.9

Jefferson H.S. 2011-2012 9 1% 4% 4% 2% 2% 6% 36% 44% 6.8

Jefferson H.S. 2011-2012 10 6% 1% 1% 1% 8% 40% 43% 7.0

Jefferson H.S. 2011-2012 11 18% 1% 2% 7% 19% 31% 23% 5.9

Jefferson H.S. 2011-2012 12 1% 6% 6% 22% 26% 18% 12% 9% 5.1

Jefferson H.S. 2011-2012 Total 1% 9% 3% 5% 7% 12% 31% 32% 6.3

Jefferson H.S. 2012-2013 9 4% 1% 1% 35% 59% 7.3

Jefferson H.S. 2012-2013 10 7% 1% 1% 11% 43% 36% 6.8

Jefferson H.S. 2012-2013 11 9% 3% 7% 22% 41% 18% 6.3

Jefferson H.S. 2012-2013 12 18% 2% 17% 21% 20% 9% 13% 5.0

Jefferson H.S. 2012-2013 Total 9% 0% 5% 7% 12% 33% 34% 6.5

Jefferson Young Women's 2010-2011 9 4% 8% 88% 6.8

Jefferson Young Women's 2010-2011 10 5% 23% 73% 6.7

Jefferson Young Women's 2010-2011 11 22% 22% 56% 6.3

Jefferson Young Women's 2010-2011 12 17% 67% 17% 4.0

Jefferson Young Women's 2010-2011 Total 2% 8% 7% 15% 69% 6.4

Jefferson Young Women's 2011-2012 9 17% 50% 27% 7% 5.2

Jefferson Young Women's 2011-2012 10 5% 15% 35% 30% 15% 5.4

Jefferson Young Women's 2011-2012 11 11% 5% 68% 11% 5% 4.9

Jefferson Young Women's 2011-2012 12 17% 33% 33% 17% 4.7

Jefferson Young Women's 2011-2012 Total 5% 15% 49% 21% 9% 5.1



Count of student_id

school_name sy grade 1 2 3 4 5 6 7 8

# of periods that students are signed up for as a 

percentage of total student in grade or total

A
ve

ra
ge

Lincoln 2010-2011 9 0% 1% 0% 1% 3% 29% 66% 6.6

Lincoln 2010-2011 10 0% 2% 6% 37% 55% 6.4

Lincoln 2010-2011 11 1% 5% 13% 48% 33% 6.1

Lincoln 2010-2011 12 0% 4% 9% 31% 44% 12% 5.5

Lincoln 2010-2011 Total 0% 0% 1% 4% 13% 39% 43% 6.2

Lincoln 2011-2012 9 1% 1% 0% 2% 7% 13% 69% 7% 6.7

Lincoln 2011-2012 10 0% 1% 1% 6% 29% 53% 9% 6.6

Lincoln 2011-2012 11 1% 1% 2% 15% 45% 34% 3% 6.2

Lincoln 2011-2012 12 1% 5% 15% 28% 35% 14% 2% 5.4

Lincoln 2011-2012 Total 0% 1% 2% 5% 13% 30% 44% 6% 6.2

Lincoln 2012-2013 9 1% 1% 6% 86% 6% 7.0

Lincoln 2012-2013 10 0% 2% 20% 71% 6% 6.8

Lincoln 2012-2013 11 0% 0% 11% 54% 30% 4% 6.3

Lincoln 2012-2013 12 1% 3% 12% 31% 32% 19% 2% 5.6

Lincoln 2012-2013 Total 0% 0% 1% 3% 11% 28% 52% 5% 6.4

Madison 2010-2011 9 0% 0% 1% 4% 13% 22% 61% 6.4

Madison 2010-2011 10 0% 2% 2% 3% 7% 24% 61% 6.3

Madison 2010-2011 11 0% 3% 6% 11% 37% 41% 6.1

Madison 2010-2011 12 1% 2% 8% 33% 39% 17% 5.6

Madison 2010-2011 Total 0% 1% 2% 5% 15% 29% 48% 6.1

Madison 2011-2012 9 1% 1% 3% 4% 14% 15% 62% 7.2

Madison 2011-2012 10 1% 2% 3% 5% 21% 46% 23% 6.7

Madison 2011-2012 11 0% 1% 1% 3% 7% 24% 43% 20% 6.6

Madison 2011-2012 12 0% 3% 7% 22% 29% 29% 8% 6.0

Madison 2011-2012 Total 0% 1% 2% 4% 9% 22% 34% 29% 6.7

Madison 2012-2013 9 2% 10% 37% 51% 7.4

Madison 2012-2013 10 1% 1% 14% 61% 23% 7.0

Madison 2012-2013 11 0% 0% 4% 26% 52% 18% 6.8

Madison 2012-2013 12 2% 5% 14% 27% 32% 20% 6.4

Madison 2012-2013 Total 1% 1% 5% 19% 46% 28% 6.9

Marshall Campus 2010-2011 9 4% 3% 9% 5% 19% 25% 35% 5.5

Marshall Campus 2010-2011 10 2% 1% 4% 5% 5% 15% 67% 6.2

Marshall Campus 2010-2011 11 1% 3% 5% 9% 15% 21% 46% 5.8

Marshall Campus 2010-2011 12 2% 7% 8% 14% 20% 30% 19% 5.1

Marshall Campus 2010-2011 Total 2% 3% 6% 8% 14% 22% 44% 5.7



Count of student_id

school_name sy grade 1 2 3 4 5 6 7 8

# of periods that students are signed up for as a 

percentage of total student in grade or total

A
ve

ra
ge

Wilson 2010-2011 9 1% 1% 3% 4% 6% 58% 27% 6.0

Wilson 2010-2011 10 1% 1% 5% 16% 39% 38% 6.0

Wilson 2010-2011 11 0% 1% 2% 6% 11% 41% 40% 6.1

Wilson 2010-2011 12 0% 2% 9% 18% 32% 29% 10% 5.1

Wilson 2010-2011 Total 0% 1% 4% 8% 16% 42% 29% 5.8

Wilson 2011-2012 9 0% 0% 2% 3% 11% 50% 34% 7.1

Wilson 2011-2012 10 0% 1% 0% 2% 8% 30% 48% 10% 6.5

Wilson 2011-2012 11 1% 1% 4% 13% 34% 38% 9% 6.3

Wilson 2011-2012 12 0% 1% 8% 13% 36% 25% 12% 4% 5.3

Wilson 2011-2012 Total 0% 1% 2% 5% 15% 25% 38% 15% 6.3

Wilson 2012-2013 9 1% 27% 72% 7.7

Wilson 2012-2013 10 0% 1% 14% 62% 23% 7.1

Wilson 2012-2013 11 2% 9% 35% 43% 12% 6.5

Wilson 2012-2013 12 1% 4% 13% 33% 32% 14% 4% 5.5

Wilson 2012-2013 Total 0% 1% 4% 11% 21% 36% 26% 6.7

Roosevelt 2010-2011 9 2% 1% 2% 2% 8% 14% 71% 6.4

Roosevelt 2010-2011 10 1% 1% 3% 4% 12% 21% 58% 6.2

Roosevelt 2010-2011 11 1% 4% 4% 7% 19% 34% 31% 5.7

Roosevelt 2010-2011 12 3% 8% 5% 16% 19% 33% 16% 5.0

Roosevelt 2010-2011 Total 2% 3% 4% 7% 15% 26% 44% 5.8

Roosevelt 2011-2012 9 0% 0% 0% 2% 2% 5% 10% 80% 7.6

Roosevelt 2011-2012 10 1% 1% 2% 7% 21% 68% 7.5

Roosevelt 2011-2012 11 5% 7% 12% 40% 36% 7.0

Roosevelt 2011-2012 12 1% 2% 3% 7% 15% 25% 22% 24% 6.2

Roosevelt 2011-2012 Total 0% 1% 1% 4% 7% 12% 22% 53% 7.1

Roosevelt 2012-2013 9 1% 2% 97% 8.0

Roosevelt 2012-2013 10 3% 33% 64% 7.6

Roosevelt 2012-2013 11 1% 8% 34% 58% 7.5

Roosevelt 2012-2013 12 1% 1% 5% 11% 20% 29% 33% 6.7

Roosevelt 2012-2013 Total 0% 0% 1% 2% 7% 22% 67% 7.5

Grand Total 0% 1% 2% 5% 12% 26% 42% 11%

Lunch, Early Release, Late Arrival, Study Hall and Teaching Assistant Courses are not shown in any 

year.  Data effecive 9/19/2010, 9/19/2011 and 9/19/2012.

NOTE: 2012 DATA MAY INCLUDE NO-SHOWS.   Report was run prior to the beginning-of-the-year 10-

day drop of students that have not arrived.
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School 
Number  of AP&IB 
classes / avg. size 

Number of dual enrollment/dual 
credit classes/avg. size 

Freshman 
Academies 

Number of academic support classes  & 
avg. size 

Study Hall size by 
period   

Cleveland 
24 IB courses and 68 
sections /26.7 
(size range 17-35.5) 

Currently 199 students in 8 sections 
of 3 courses/23.8   

Yes 

 5 - 9th grade  academies/max. 25 
students per class 

 

 3 -  9th grade support classes/20 .   

 1 - 10th  grade support class/20 

 2 sections of AVID/20-25 
 

Period 1 = 33 
Period 2 = 46 
Period 3 = 25 
Period 4 = 34 
Period 5 = 19 
Period 6 = 46 
Period 7 = 34 
Period 8 = 74 

Franklin 
11 AP courses and 17 
sections/28 

9 courses and 22 sections/28 Yes 
 4- 9th grade academies 

 3 – 9th grade support classes            

Period 1 = 49 
Period 2 = 59 
Period 3 = 101 
Period 4 = 147 
Period 5 = 103 
Period 6 = 111 
Period 7 = 41  
Period 8 = 52 

Grant 
7 AP courses and 18 
sections/30  

8 courses and 15 sections/30*     
*Students limited to  3AP classes 

Yes 

 

 5- 9th grade academies/max. 29 students 
per class 

 

 Algebra support class for all Alg.1 
students 

 10th grade reading support course for 
students not  reading at grade level 

 
 

No study halls offered at 
the beginning or end of 
each A/B day.  The other 
4 periods have 
enrollments of 53. 61 

35, and 19. 

 

Lincoln 
15 IB courses and 90 
sections/27 

0 – students may earn college credit 
by taking IB exam 

No 

 3 support classes in: Alg.1-2, 3-4, and 
Academic Literacy/19.3* 

 
            *classes will grow throughout yr. 

Period 1 = 61 
Period 2 = 46 
Period 3 = 55 
Period 4 = 52 
Period 5 = 45 
Period 6 = 29 
Period 7 = 42 
Period 8 = 31 



  

School 
Number  of AP&IB 
classes / avg. size 

Number of dual enrollment/dual 
credit classes/avg. size 

Freshman 
Academies 

Number of academic support classes  & 
avg. size 

Study Hall size by 
period 

 
 
Madison 

 
10 AP courses and 19 
sections/27.42 

 
 
7 courses and 12 sections/26.2 

 
 
 
 

Yes 

 

 3 - 9th grade academies /25.7 

 Math Support classes: 

 Algebra 1-2 support, 3 sections 

 Geometry support, 3 sections 

 Average enrollment, 22 
 
 

 
Period 1 = 26 
Period 2= 37 
Period 3 = 63 
Period 4 = 49 
Period 5 = 84 
Period 6 = 31 
Period 7 = 20 
Period 8 = 18 
 

Roosevelt 7 AP classes/22 1 course/21 Yes 

 2 - 9th grade academies 

 10th grade academies 

 Double blocking of math and 
Humanities (Eng. & History) 

 11th/12th grade English Workshop 
for students still needing to meet 
the Essential Skills 

 
No study halls offered at 
the beginning and end of 
each A/B day 
The other 4 periods have 
enrollments of: 
28/9/69/14. 

Wilson 
17 AP Courses and 32 
sections/23 

1 course and 4 sections/23 Yes 
 AVID – 9th grade, 1 section/16 

 AVID – 10th grade, 1 section/13 

 ACE – 9 sections/21 

 
Period 1 = 49 
Period 2 – 11 
Period 3 = 26 
Period 4 = 6 
Period 5 = 25 
Period 6 = 11 
Period 7 = 5 
Period 8 = 5 

Comprehensive High Schools:  Scheduling Update 



 

 

School 
Number  of AP&IB 
classes / avg. size 

Number of dual enrollment/dual 
credit classes/avg. size 

Freshman 
Academies 

Number of academic support classes  & 
avg. size 

Study Hall size by 
period 

Benson 10 AP Courses /27 

 
2010-11: 89 students earned 1,077 
credits at no cost through CTE 
courses.  No current CTE count is 
available 

Yes 
 9th grade academy classes/26 * 

   

Period 3 = 31 
Period 4 = 73 
Period 5 = 60 
Period 6 = 47 
Period 7 = 45 

 
Jefferson 

 
 
0 AP/IB  courses 

 
4 courses and 4 sections/24 
 
Plus 22 students enrolled in different 
courses at PCC. 

Yes 

 

 9th grade – College Readiness LA support 
class for all freshmen . 

 15 sections of support classes in math, 
language arts, science/18 

Period 1 = 23 
Period 2 – 32 
Period 3 = 34 
Period 5 = 24 
Period 6 = 29 
Period 7 = 33 
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